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GOVERNING BOARD REGULAR MEETING 

OF MARCH 23, 2007 
 
The meeting will convene at 9:30 a.m., and will be held in the Board Room of the South Florida 
Regional Transportation Authority, Administrative Offices, 800 NW 33rd Street, Suite 100, Pompano 
Beach, Florida 33064. 
 
CALL TO ORDER 
 
PLEDGE OF ALLEGIANCE 
 
AGENDA APPROVAL – Additions, Deletions, Revisions 
 
DISCUSSION ITEMS  
 
MATTERS BY THE PUBLIC – Persons wishing to address the Board are requested to complete an 
“Appearance Card” and will be limited to three (3) minutes.  Please see the Minutes Clerk prior to the 
meeting. 

CONSENT AGENDA 
Those matters included under the Consent Agenda are self-explanatory and are not expected to 
require review or discussion.  Items will be enacted by one motion in the form listed below.  If 
discussion is desired by any Board Member, however, that item may be removed from the 
Consent Agenda and considered separately. 

 
C1.   MOTION TO APPROVE:  Minutes of Governing Board’s Regular Meeting of February 23, 

2007. 
 

REGULAR AGENDA 
Those matters included under the Regular Agenda differ from the Consent Agenda in that items 
will be voted on individually.  In addition, presentations will be made on each motion, if so 
desired. 
 
R1. MOTION TO APPROVE: Agreement No. 06-113, between the South Florida Regional 
Transportation Authority (SFRTA) and Bombardier Mass Transit Corporation (Bombardier), for the 
Maintenance of SFRTA’s Commuter Rail Fleet, for a period of seven (7) years, in the not-to-exceed 
amount of $83,516,007, with one (1) three (3) year option period in the not-to-exceed amount of 
$38,971,786.  
 
Department: Operations    Department Director:   Bradley Barkman 
Project Manager: Edward Byers    Procurement Director:   Christopher Bross 
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R2.  MOTION TO APPROVE:  The South Florida Regional Transportation  Authority  (SFRTA) 
Schedule Change to begin on or about April 30th, 2007. 
 
 Department: Operations    Department Director:  Bradley Barkman 
Project Manager: Bradley Barkman   Procurement Director:  Christopher Bross 
 
R3.  (A) MOTION TO APPROVE:  Agreement No. 06-116, between the South Florida Regional 
Transportation Authority (SFRTA) and Therma Seal Roof Systems, Inc. to provide services for the 
replacement of the Hialeah Yard Engine House Roof in the amount of Two Hundred Seventy Three 
Thousand and no/100 Dollars ($273,000.00). 
 
(B)  MOTION TO APPROVE:  Delegation of Board authority to the Executive Director or his 
appointed delegatee for approval of Change Orders for Agreement No. 06-116 in the not-to-exceed 
amount of $100,000.   
 
Department: Operations    Department Director:   Bradley Barkman 
Project Manager: Edward Byers    Procurement Director:   Christopher Bross 
 
R4. MOTION TO APPROVE: Second Amendment to Agreement No. 04-100, between the South 
Florida Regional Transportation Authority (SFRTA) and Meridian Management Corporation, to 
increase the compensation amount by $500,000, resulting in a total maximum not-to-exceed amount 
of $4,288,215 for the initial three (3) year term. 
 
Department: Operations    Department Director:   Bradley Barkman 
Project Manager: Lauran Mehalik    Procurement Director:   Christopher Bross 
 
R5.  MOTION TO APPROVE:  Exercising the second of four (4) one (1) year renewal options to 
Agreement No. 04-718, between the South Florida Regional Transportation Authority (SFRTA) and 
Digital Printing Systems for Ticket Stock for Ticket Vending Machines in the maximum not-to-
exceed amount of $38,200. 
 
Department: Finance and Information Technology Department Director:  Edward Woods 
Project Manager:  Michael H. Kanefsky  Contracts Director:  Christopher Bross 
 
R6.  MOTION TO AUTHORIZE: the Executive Director to approve all procurements necessary to 
accomplish facility improvements to the SFRTA Headquarters, per the attached Exhibits 1 and 2, for 
a not-to-exceed amount of $1,000,000.    
 
Department:  Finance and Information Technology Department Director:  Edward Woods 
Project Manager:  Ben Guida    Procurement Director:  Christopher Bross 
 
R7.  MOTION TO APPROVE:   Amendment to the South Florida Regional Transportation 
Authority’s (SFRTA) FY 2006-2007 Operating Budget, increasing Train Operations by $1,386,000.  
The total budget for FY 2006-2007 increases to $49,785,460 (see Exhibit 1). 
 
Department:  Finance and Information Technology Department Director: Edward Woods 
Project Manager: Elizabeth Walter   Procurement Director: Christopher Bross 
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R8.  (A) MOTION TO APPROVE:  The Request for Proposals (RFP) No .07-516 for General 
Counsel Legal Services.   

 
 (B) MOTION TO APPROVE:   The composition of an Evaluation/Selection Subcommittee. 
The Evaluation/Selection Subcommittee will be comprised of the following staff members for the 
evaluation and short-listing of proposals submitted pursuant to RFP No. 07-516 for General Counsel 
Legal Services.   
 
Jack Stephens, Deputy Executive Director 
Diane Hernandez, Director of Administration5 
Mary Jane Lear, Human Resources Manager 
Dan Mazza, Director of Engineering and Construction 
Edward Woods, Director of Finance and Information Technology 
 
Department: Executive      Department Director:  Joseph Giulietti 
Project Manager:  N/A       Procurement Director:  Christopher Bross 
 
R9.  MOTION TO APPROVE: Voluntary Regional Transportation Mitigation Agreement between 
Broward County, City of Hallandale Beach, South Florida Regional Transportation Authority 
(SFRTA) and Village At Gulfstream Park, LLC.  
 
Department: Executive         Department Director:  Joseph Giulietti 
Project Manager:  N/A        Procurement Director:  N/A 
 
R10. MOTION TO APPROVE:  Modification of Purchase Order No. 05-000196 (“PO”) between 
South Florida Regional Transportation Authority (“SFRTA”) and Greenberg Traurig, P.A. (“GT”) 
for additional services under Agreement No. 02-710, for the Mangonia Park Station to increase the 
PO amount by a not-to-exceed amount of $20,000. 
 
Department: Executive    Department Director:   Joseph Giulietti 
Project Manager: Joseph Giulietti   Procurement Director:  Christopher Bross 
 
R11. MOTION TO APPROVE: Delegation by the Board to the Property Committee to address 
specific projects and/or specific property issues, as determined by the Board. 
 
Department: Planning & Capital Development Department Director:  Dan Mazza 
Project Manager:  Loraine Kelly-Cargill  Procurement Director:  Christopher Bross 
 

COMMITTEE REPORTS / MINUTES 

Action not required, provided for information purposes only.  If discussion is desired by any 
Board Member, however, that item may be considered separately. 
 

A. PROPERTY COMMITTEE 
B. CONSTRUCTION OVERSIGHT COMMITTEE 
C. PLANNING TECHNICAL ADVISORY COMMITTEE 
D. MARKETING COMMITTEE 
E. OPERATIONS TECHNICAL COMMITTEE 
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F. CITIZENS ADVISORY COMMITTEE 
G. AUDIT COMMITTEE 
H. LEGISLATIVE COMMITTEE  
I. ADVISORY COMMITTEE FOR PERSONS WITH DISABILITIES 
 
 

      INFORMATION / PRESENTATION ITEMS 

Action not required, provided for information purposes only.  If discussion is desired by any 
Board Member, however, that item may be considered separately. 

 
I-1–  PRESENTATION –  Downtown Transit Circulator 
 

MONTHLY REPORTS 

Action not required, provided for information purposes only.  If discussion is desired by any 
Board Member, however, that item may be considered separately. 

A. ENGINEERING & CONSTRUCTION MONTHLY PROGRESS                                   
REPORTS – February 

B. RIDERSHIP GRAPHS –  February 

C. ON-TIME PERFORMANCE GRAPHS – February  

D. MARKETING MONTHLY SUMMARY – February  

E. BUDGETED INCOME STATEMENT – February 

F. PAYMENTS OVER $2,500.00 – February 

G. REVENUE AND FARE EVASION REPORTS – February 

H. SOLICITATION SCHEDULE – February 

I. CONTRACT ACTIONS EXECUTED UNDER THE EXECUTIVE DIRECTOR'S AUTHORITY  
- February  

J. CONTRACT ACTIONS EXECUTED UNDER THE CONSTRUCTION OVERSIGHT 
COMMITTEE  – February 

OTHER BUSINESS 
 

1. State Legislative Update 
2. Federal Legislative Update 
 

EXECUTIVE DIRECTOR REPORTS/COMMENTS 
 
LEGAL COUNSEL COMMENTS  
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CHAIR COMMENTS 
 
BOARD MEMBER COMMENTS 
 
ADJOURNMENT 
In accordance with the Americans with Disabilities Act and Section 286.26, Florida Statutes, persons with disabilities needing special accommodation to 
participate in this proceeding, must at least 48 hours prior to the meeting, provide a written request directed to the Executive Office at 800 NW 33rd 
Street, Suite 100, Pompano Beach, Florida, or telephone (954) 942-RAIL (7245) for assistance; if hearing impaired, telephone (800) 273-7545 (TTY) 
for assistance. 

Any person who decides to appeal any decision made by the Governing Board of the South Florida Regional Transportation Authority with respect to 
any matter considered at this meeting or hearing, will need a record of the proceedings, and that, for such purpose, he/she may need to ensure that a 
verbatim record of the proceedings is made, which record includes the testimony and evidence upon which the appeal is to be based. 

Persons wishing to address the Board are requested to complete an “Appearance Card” and will be limited to three (3) minutes.  Please see the Minutes 
Clerk prior to the meeting. 



AGENDA ITEM NO.    C1 

 
 

  
M I N U T E S 

 SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
 GOVERNING BOARD REGULAR MEETING 

OF FEBRUARY 23, 2007 
 

The regular Meeting of the South Florida Regional Transportation Authority Governing Board was 
held at 9:30 a.m. on Friday, February 23, 2007 in the South Florida Regional Transportation 
Authority Board Room, 800 Northwest 33rd Street, Suite 100, Pompano Beach, Florida 33064. 
 
BOARD MEMBERS PRESENT: 
Bruno Barreiro, Chair - Miami-Dade County Commissioner  
James A. Cummings, Citizen Representative, Broward County 
Marie Horenburger, Citizen Representative, Palm Beach County  
Mayor Josephus Eggelletion, Jr., Vice Chair - Broward County Commissioner- arrived at 9:55am 
Neisen Kasdin, Citizens Representative, Miami-Dade County  
Jeff Koons, Palm Beach County Commissioner 
John Martinez, District Secretary, Florida Department of Transportation – via teleconference 
George Morgan, Governor’s Appointee  
Bill T. Smith, Governor’s Appointee  
 
BOARD MEMBERS ABSENT: 
 
ALSO PRESENT: 
Joseph Giulietti, Executive Director, SFRTA 
Jack Stephens, Deputy Executive Director, SFRTA 
Bonnie Arnold, Director of Marketing, SFRTA 
Brad Barkman, Director of Operations, SFRTA 
Chris Bross, Director of Procurement, SFRTA 
Mary Jane Lear, Director of Human Resources, SFRTA 
Renee Matthews, Special Projects Manager, SFRTA  
Dan Mazza, Director of Engineering and Construction, SFRTA 
Teresa Moore, General Counsel, SFRTA 
Jeffrey Olson, Staff Counsel, SFRTA 
Edward Woods, Director of Finance & IT, SFRTA 
Sandra Thompson, Executive Administrative Coordinator, SFRTA 
 
CALL TO ORDER 

 The Chair called the meeting to order at 9:40 a.m.    
 
ROLL CALL 
 
 The Chair requested a roll call.  A quorum was established. 
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PLEDGE OF ALLEGIANCE 
 
AGENDA APPROVAL – Additions, Deletions, Revisions 

 Mr. Joseph Giulietti requested the following revisions to the agenda:  
 
Information Item I-1: 
  Lease and Easement Agreement with Don King Arena, Inc. 
 
       Revised Exhibit 1- Lease and Easement Agreement  

       
     Revised Exhibit 2- Memorandum of Potential Issues 

 

Board member Marie Horenburger moved to approve the agenda as amended.  The 

motion was seconded by Commissioner Jeff Koons. 

The Vice-Chair called for further discussion and/or opposition to the motion.  Upon 

hearing none, the Chair declared the motion carried unanimously. 

DISCUSSION ITEMS 

1.  WIFI Demonstration Project 

 Mr. Giulietti, Executive Director, SFRTA reviewed the item with the Board.  Mr. 
Giulietti stated that under the WIFI Demonstration Project, staff does not recommend going 
forward with the demonstration project. 

 Board Member Smith requested information on the other companies that are talking to 
the two counties. 

 Commissioner Koons stated that infrastructure was already in place in Palm Beach 
County and Commissioner Mary McCarty has a task force and has brought the colleges and 
school systems to wireless service. Commissioner Koons stated that a test program is in place in 
West Palm Beach and all the schools will soon be wireless.  Commissioner Koons stated that all 
the cities are interested in the systems. 

 Board Member Cummings suggested deferring this issue until the counties make a 
decision.   

 The Chair stated that Miami-Dade has a task force that the Mayor has put together. 

MATTERS BY THE PUBLIC 
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 Mr. James Blosser of Ft. Lauderdale, Florida, representing Cypress Creek Partners 
addressed the Board regarding the Park-n-Ride lot of Cypress Creek.  A proposal was submitted 
to the Property Committee in January and sited a letter dated February 13, 2007.  Mr. Blosser 
requested right to comment during Agenda Item R2 and/or request the proposal be delegated for 
consideration. 

 The Chair granted consideration for discussion. 

 Mr. Michael Masanoff of Boca Raton addressed the Board.  Mr. Masanoff relinquished 
his discussion. 

 Mr. Ed Stacker of Ft. Lauderdale, Florida representing The Village at Gulfstream Park, 
LLC, addressed the Board.  Mr. Stacker updated the Board on the land use plan of the 
Gulfstream Park Development of Regional Impact (DRI) Project. He stated that the amendment 
was adopted by the Broward County Commission in November 2006.  Mr. Stacker stated that an 
approval request for an agreement will come before the Board at the March 2007 meeting.  Mr. 
Stacker explained that a $3 million dollar letter of credit is required to be posted with the SFRTA 
to plan a potential station.  Should the station not be in Transportation Improvement Program 
(TIP) the money will then revert to Broward County to be used for transit.  Mr. Stacker 
requested the Board to direct staff to submit an agreement at next month meeting.  This item is 
due to the Broward County Commission in April 2007. 

 Board Member Horenburger inquired if this relates to the FEC or the CSX Corridor. 

 Mr. Stacker replied that it is rail neutral, to be applied to either location. 

 Board Member Morgan stated that a plan of general development outline was presented 
to the Property Committee. The discussion triggered various issues at the committee level of 
which adding a station was the main focus.  Board Member Morgan stated that this particular 
project has triggered a majority of the work that the Property Committee has been doing over the 
past year. 

 Board Member Cummings recommended that Mr. Stacker stay for the discussion of the 
issue under Agenda Item R2. 

 Board Member Kasdin added that the Board is in the process of developing the criteria 
for new stations and he would like to know where the process stands. Board Member Kasdin 
commented that due to the development of Gulfstream Park DRI, and the associated 
developments, there are enormous employment and activity centers, and this area would benefit 
by having Tri-Rail service. 

 Mr. Giulietti stated that the Board, in the past has been made aware of the additional 
equipment cost for additional stations.  The concern is that SFRTA does not have the additional 
two complete sets of equipment to meet this need at a cost of $8 to 12 million dollars per set.    

 Mr. Jack Stephens, Deputy Executive Director, SFRTA addressed the Board. Mr. 
Stephens stated that the actual cost estimate is $6 to 7 million dollars per additional station.  Mr. 
Stephens stated that in terms of the Board’s direction regarding infill stations, the TIP update 
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that is required by FDOT, the infill station assessment process will be completed in April 2007.  
There are three recommendations for infill stations at this time and at the recommendation of the 
Property Committee Chair, SFRTA is looking at the entire corridor and determine where it is 
possible to set a station. 

 Commissioner Koons stated that this goes back to this billion dollar regional 
transportation system that SFRTA has just completed.  The question is that in this region, what 
do we do next, who determines what redevelopment happens where and who is in the permitting 
process?  The redevelopment opportunities for this region are in a completely different strategy 
in the last 18 months.  This is a new infill strategy for this region. 

 Board Member Cummings stated that more than half the costs are in the operations of the 
station.   

 Board Member Kasdin inquired if the needs assessment will look at if existing stations 
are underutilized and possibly dropping that station. 

 Board Member Cummings stated that it should be asked why the station is not being 
used. 

 Mr. Stephens stated that all of the stations are in place due to historical placement.  
SFRTA has only added the Boca Station and the Miami Airport Station during the Segment 5.  
Every station had to be justified to receive federal and state money and to bring them up to 
standards.  All of the stations are within the acceptable range of usage and will be magnate 
stations to serve the communities. Should the Board determine that a station is to be eliminated, 
the federal investment would need to be considered. 

 Board Member Horenburger recalled that the only new station is Mangonia Park and that 
the other stations are replacement stations. 

 Mr. Dan Glickman of Deerfield Beach, Florida addressed the Board.  Mr. Glickman 
thanked Mr. Giulietti for meeting with him to discuss his concerns. Mr. Glickman also thanked 
Mayor Eggelletion for his comment at the last meeting and is looking forward to meeting with 
Commissioner Greene and Chairman Barreiro of Miami-Dade.  Mr. Glickman stated that at last 
months meeting he mentioned Tri-Rail’s related internal progress.  He stated that this month he 
noticed there are three Tri-Rail related items and two potential progress informational items.  
They are not action items, but two is a lot better than zero. Mr. Glickman respectfully requested 
an information item be placed on the agenda to discuss crossing county lines, north-south. He 
stated that it could be US 1, State Road 7, University Drive, Powerline-Jog Road or A1A.  Mr. 
Glickman pointed out that the strategic committees do not specifically address the north south 
plan in regards to the Strategic Regional Transit Plan in contrast to the Long Range Regional 
Transit Plan. 

PUBLIC HEARING 

 The Chair opened the public hearing to discuss the South Florida Regional 
Transportation Authority’s proposed schedule changes.  SFRTA is holding this public hearing to 
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afford an opportunity for citizens, officials, private transportation providers, and other interest 
groups to present their views and comments regarding SFRTA’s intent to implement a schedule 
change to add service and adjust headways.  SFRTA welcomes all comments.  Should anyone 
wish to comment on the proposed schedule changes, please see the recording secretary to 
complete an “Appearance Card.” 

 Mr. Giulietti stated that pursuant to federal regulations, SFRTA must have a process 
which gives interested persons the opportunity to comment on proposed changes.  With the 
completion of the New River Bridge project, SFRTA intends to increase it existing service 
schedule. The proposed changes include the following: 

• Reducing existing run times by five (5) minutes; 

• Increasing weekday service by 25%; 

• Adding 20 and 30 minute peak service trains to reduce headways; 

• Increasing Sunday and Holiday service levels; 

• Standardizing Saturday, Sunday and Holiday service schedules; and 

• Adjusting the Weekend schedule earlier to meet demand. 

Mr. Giulietti stated that we have distributed the proposed schedule to our passengers and 
have received a generally positive response. 

Mr. Karl Sukenik of Oakland Park, Florida addressed the Board.  Mr. Sukenik gave a 
background of his ridership with Tri-Rail since 1992.  Mr. Sukenik stated that he arises at 4 a.m. 
to catch the Ft. Lauderdale train, and transfers to the Metro-Rail to arrive at work at 7am. Mr. 
Sukenik arrives at home by 6pm.  Mr. Sukenik stated his opposition to changing the P601 time 
schedule due to the majority of the riders who must be at work by 7a.m. and he stated that the 
current schedule is appropriate for these riders.  Mr. Sukenik requested of the Board, consider his 
request. 

Mr. Giulietti stated that the reason for this time change was to add additional service 
according to ridership patterns and survey responses. Mr. Giulietti stated that Mr. Sukenik’s 
request will be taken into consideration. 

Mr. Brad Barkman, Director of Operations, SFRTA stated that the responses were in 
favor of a schedule between P601 at 4:30 am and P603 at 5:47 am. 

Mr. Giulietti stated that a final schedule will be brought back to the March Board 
Meeting for Board approval.  

Board Member Cummings inquired as to the 4:30 am ridership. 

Board Member Horenburger inquired about the surveys and adjusting the P601. 
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 Mr. Barkman stated that the previous survey was done in March of 2006.  There are 
currently 220 total passengers on the current P601. An increase in accumulation of people is 
around Cypress Creek Station. 

Mr. Giulietti stated the initial intent of the schedule change to a 4 am train was from the 
surveys.  Operations will consider all the requests and return to the Board with proposed 
suggestions.   

The Chair closed the public hearing. 

CONSENT AGENDA 
Those matters included under the Consent Agenda are self-explanatory and are not expected to 
require review or discussion.  Items will be enacted by one motion in the form listed below.  If 
discussion is desired by any Board Member, however, that item may be removed from the 
Consent Agenda and considered separately. 

 
C1. MOTION TO APPROVE:  Minutes of Governing Board Regular Meeting of January 26, 

2007. 
 

Board Member Jim Cummings moved for approval of the Consent Agenda. The 

motion was seconded by Board Member Bill Smith. 

The Chair called for further discussion and/or opposition to the motion.  Upon 

hearing none, the Chair declared the motion carried unanimously. 

REGULAR AGENDA 
Those matters included under the Regular Agenda differ from the Consent Agenda in that items 
will be voted on individually.  In addition, presentations will be made on each motion, if so 
desired. 

 
R1.    MOTION TO APPROVE:   
 
(1) Amendments to the SFRTA Bylaws as shown in Exhibit 1; and  
 
(2) Appointment of existing members of the Property Committee to the Property Task Force (if 
Bylaws amendments regarding the Property Committee are approved).  
 
 Ms. Teresa Moore, General Counsel SFRTA, stated that a Board Member requested the 
Board to consider an Amendment to the Bylaws.  Ms. Moore stated the jest of the Amendment is 
to modify the role of the Property Committee to be of a task force that would meet only at the 
Board’s directions to consider items specifically delegated by the Board. 
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 Board Member Cummings stated that changing the vision and task of the Property 
Committee may not be appropriate. Board Member Cummings suggested that before the Board 
considers what to do about the Property Committee the full Board would be more informed if 
Agenda Item R2 was discussed first. 
 
 Mayor Eggelletion stated that before changes are made he would like to determine if 
anything is broken. 
 
 Commissioner Koons stated that during his chairmanship he encouraged a strategic 
planning workshop to address development and economic infill strategies along the corridor.  
Commissioner Koons stated that if the workshop had taken place, the visions and strategies 
would be clear.   
 

Board Member Marie Horenburger moved to reorder the Agenda and move on to 

Agenda Item R2.  The motion was seconded by Commissioner Jeff Koons. 

The Chair called for further discussion and/or opposition to the motion.  Upon 

hearing none, the Chair declared the motion carried unanimously. 

R2.  MOTION TO APPROVE: Delegation by the Board to the Property Committee to address 
specific projects and/or specific property issues, as determined by the Board. 
 
7. MANGONIA PARK LEASE: 
  
 There was Board discussion and no formal action taken. 
 
1. ADMINISTRATION FACILITY SITING CRITERIA: 

  
 There was Board discussion. 
 

Mayor Josephus Eggelletion moved to deny the building of a new administrative 

facility.  The motion was seconded by Board Member Marie Horenburger. 

The Chair called for further discussion and/or opposition to the motion.  Upon 

hearing none, the Chair declared the motion carried unanimously. 

3.  CYPRESS CREEK STATION PARKING PROPOSAL: 

 There was Board discussion. 

 Mayor Josephus Eggelletion moved to return this item to the Property Committee 

and to consider this issue and return to the Board with direction in 90 days. 
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 Board Member Jim Cummings recommended 60 days and to consider all issues. 

 The Motion was seconded as amended by Board Member Neisen Kasdin. 

The Chair called for further discussion and/or opposition to the motion.  Upon 

hearing none, the Chair declared the motion carried unanimously. 

Mayor Josephus Eggelletion exited the meeting at 11:25 a.m. 

 Board Member Marie Horenburger moved to return to Agenda Item R1.  The 

motion was seconded by Commissioner Jeff Koons 

The Chair called for further discussion and/or opposition to the motion.  Upon 

hearing none, the Chair declared the motion carried unanimously. 

R1.    MOTION TO APPROVE:   
 
(1) Amendments to the SFRTA Bylaws as shown in Exhibit 1; and  
 
(2) Appointment of existing members of the Property Committee to the Property Task Force (if 
Bylaws amendments regarding the Property Committee are approved).  
 

 Board Member Neisen Kasdin moved that referrals are to come from the Board 

Chair or the Board with a time frame and that the Board Chair or the Board can call up 

the issue from the Property Committee.  

 Board Member Jim Cummings moved to amend the motion that all 

recommendations that come from the Board Chair be brought back at the next Regular 

Governing Board Meeting for ratification. 

 Board Member Marie Horenburger moved to amend the motion to include 

notification to the Board Members about any Chair delegated items to the Property 

Committee.  

 Board Member Neisen Kasdin agreed to the amendments. 

 The motion was seconded by Board Member Marie Horenburger. 
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The Chair called for further discussion and/or opposition to the motion.  Upon 

hearing none, the Chair declared the motion carried unanimously. 

Board Member Kasdin exited the meeting at 11:30 a.m. 

 Ms. Moore asked if the Board would consider an amendment to the travel issues of Board 

Members. 

 There was Board discussion. 

 Board Member Jim Cummings moved to amend the bylaws to include authorization 

for trips up to $500.00.  The motion was seconded by Commissioner Jeff Koons. 

The Chair called for further discussion and/or opposition to the motion.   

Board Member Marie Horenburger voted against the motion.  

Upon hearing that, the Chair declared the motion carried. 

Ms. Moore stated that due to a non majority of the voting members, this item will need to 

be returned to the Board at the next meeting for a second reading. 

2. BOCA RATON STATION JOINT DEVELOPMENT:  

 There was Board discussion. 

Board Member Jim Cummings moved to return this item to the Property 

Committee to pursue all options and return to the Board with direction in 90 days.  The 

motion was seconded by Commissioner Jeff Koons. 

The Chair called for further discussion and/or opposition to the motion.  Upon 

hearing none, the Chair declared the motion carried unanimously. 

Board Member John Martinez signed off at 11:48 a.m. 

4. DEERFIELD BEACH STATION JOINT ACCESS PROPOSAL BY YORK 
RESIDENTIAL: 
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 Board Member Morgan stated that the Deerfield Beach Station requires no action and 
technically, a final cross access plan on the parking lot will come back to the Board for final 
approval. 

5. DELRAY BEACH REDEVELOPMENT PLANS: 

 Board Member Morgan stated that the City of Delray Beach is looking for support from 
SFRTA. 

6.  PROPOSED HALLANDALE BEACH STATION: 

 There was discussion.  Mr. Ed Stacker addressed the Board regarding the Hallandale 
Beach Station and the Village of Gulfstream Park letter of credit and DRI Agreement.  Mr. 
Stacker requested to bring the agreement to the Board at the March 2007 Regular Board 
meeting. 

There was Board discussion. 

  Board Member Jim Cummings moved to authorize a letter of support for the 

Village of Gulfstream Park, to state that the SFRTA understands the needs of 

transportation.  The motion was seconded by Commissioner Jeff Koons. 

 The Chair called for further discussion and/or opposition to the motion.  

Upon hearing none, the Chair declared the motion carried unanimously. 

 This item to return for Board approval at the March 23, 2007 meeting. 

8. PROPOSED POMPANO PARK STATION: 

 Mr. Michael Masanoff, representing TOD Developers, addressed the Board.  Mr. 
Masanoff stated that this proposal came through the City of Pompano Beach. Mr. Masanoff 
cited letters dated June 8, 2006 and December 29, 2007.  Mr. Masanoff stated that this area is an 
approved FDOT location.  

There was Board discussion. 

 The Chair requested a written proposal for Board consideration in order to begin a dialog. 

Commissioner Koons exited the meeting at 12:38 p.m. 

 Board Member Jim Cummings moved to defer the remainder of the Agenda to the 

next meeting. 

 The Chair agreed. 
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 Board Member Jim Cummings moved to accept the January Reports.  The motion 

was seconded by Board Member Bill Smith. 

 The Chair called for further discussion and/or opposition to the motion.  Upon 

hearing none, the Chair declared the motion carried unanimously. 

  
COMMITTEE REPORTS / MINUTES 

Action not required, provided for information purposes only.  If discussion is desired by any 
Board Member, however, that item may be considered separately. 
 
 

A. PROPERTY COMMITTEE    

B. CONSTRUCTION OVERSIGHT COMMITTEE   

C. PLANNING TECHNICAL ADVISORY COMMITTEE 

D. MARKETING COMMITTEE 

E. OPERATIONS TECHNICAL COMMITTEE 

F. CITIZENS ADVISORY COMMITTEE   

 G.  AUDIT COMMITTEE 

H. LEGISLATIVE COMMITTEE  

I. ADVISORY COMMITTEE FOR PERSONS WITH DISABILITIES 

 
      INFORMATION / PRESENTATION ITEMS 

Action not required, provided for information purposes only.  If discussion is desired by any 
Board Member, however, that item may be considered separately. 

 
I-1– INFORMATION – Lease and Easement Agreement with Don King Arena, Inc. 
    
 Discussed under Agenda Item R2, #7 – Proposed Mangonia Park Lease and Easement 
Agreement. 
 
I-2 – PRESENTATION – Central Palm Beach County Transportation Corridor Study 
 
No comments. 
 
I- 3 – PRESENTATION – Update on Progress of SFRTA Strategic Regional Transit Plan 
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No comments. 
 
 

MONTHLY REPORTS 

Action not required, provided for information purposes only.  If discussion is desired by any 
Board Member, however, that item may be considered separately. 

A. ENGINEERING & CONSTRUCTION MONTHLY PROGRESS                                   
REPORTS – January 

B. RIDERSHIP GRAPHS – January 

C. ON-TIME PERFORMANCE GRAPHS – January  

D. MARKETING MONTHLY SUMMARY –  January 

E. BUDGETED INCOME STATEMENT –  January 

F. PAYMENTS OVER $2,500.00 – January 

G.  REVENUE AND FARE EVASION REPORTS -  January 

H.  SOLICITATION SCHEDULE – January 

I. CONTRACT ACTIONS EXECUTED UNDER THE EXECUTIVE DIRECTOR'S 
AUTHORITY  - January 

J. CONTRACT ACTIONS EXECUTED UNDER THE CONSTRUCTION OVERSIGHT 
COMMITTEE  – January 

 

OTHER BUSINESS  
 

EXECUTIVE DIRECTOR REPORTS/COMMENTS  
 
LEGAL COUNSEL COMMENTS 
 
CHAIR COMMENTS 
 
BOARD MEMBER COMMENTS 
 
ADJOURNMENT 
 
There being no further business, the meeting adjourned at 12:40 p.m.  
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  Consent   Regular   Public Hearing 

 
 

AGREEMENT NO. 06-113 WITH BOMBARDIER MASS TRANSIT CORPORATION 
COMMUTER RAIL FLEET MAINTENANCE FOR SFRTA’S COMMUTER RAIL SYSTEM 

 
REQUESTED ACTION: 
 
MOTION TO APPROVE: Agreement No. 06-113, between the South Florida Regional 
Transportation Authority and Bombardier Mass Transit Corporation, for the Maintenance of 
SFRTA’s Commuter Rail Fleet, for a period of seven (7) years, in the not-to-exceed amount of 
$83,516,007, with one (1) three (3) year option period in the not-to-exceed amount of 
$38,971,786.  

 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
In October 2006, SFRTA issued a Request for Proposals (RFP 06-113) for Commuter Rail Fleet 
Maintenance for SFRTA’s Commuter Rail Fleet.  On February 22, 2007, SFRTA received three 
proposals from Bombardier Mass Transit Corporation (Bombardier), Talgo, Inc. (Talgo) and 
Transportation Technology, Inc. (TTI).  Upon initial review of TTI’s proposal, it was discovered 
that the proposal was deficient and lacked required documentation that caused TTI’s proposal to 
be non-responsive. 
 
On March 5, 2007, SFRTA’s Evaluation and Selection Committee met and evaluated the two (2) 
responsive proposals received (Exhibit 2). The Committee scored the proposals and selected 
Bombardier as the highest ranked firm.  Overall, Bombardier submitted the most advantageous 
proposal, technical and cost factors considered, to provide maintenance services for SFRTA’s 
commuter rail fleet.  The Evaluation and Selection Committee unanimously determined to 
recommend Bombardier for award of the Commuter Rail Fleet Maintenance contract. 
 
Department: Operations    Department Director:   Bradley Barkman 
Project Manager: Edward Byers    Procurement Director:   Christopher Bross 
 
 
FISCAL IMPACT: Funds will be budgeted in SFRTA’s FY 07-08 Operating Budget.  
 
 
EXHIBITS ATTACHED:  Exhibit 1 –Agreement No. 06-113 
    Exhibit 2 – Evaluation/Selection Committee Recommendation 
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AGREEMENT NO. 06-113 
 

BETWEEN 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
 

AND 
 

BOMBARDIER MASS TRANSIT CORPORATION 
 

FOR 
 

COMMUTER RAIL FLEET MAINTENANCE FOR 
SFRTA’S COMMUTER RAIL SYSTEM 
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AGREEMENT NO. 06-113 
 

BETWEEN 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
 

AND 
 

BOMBARDIER MASS TRANSIT CORPORATION 
 

FOR 
 

COMMUTER RAIL FLEET MAINTENANCE FOR 
SFRTA’S COMMUTER RAIL SYSTEM 

 
 

This is an Agreement, by and between SOUTH FLORIDA REGIONAL 
TRANSPORTATION AUTHORITY, hereinafter referred to as “SFRTA”, 
 

AND 
 

BOMBARDIER MASS TRANSIT CORPORATION, a Delaware corporation, 
authorized to and doing business in the State of Florida, hereinafter referred to as 
“CONTRACTOR”. 
 
 

DEFINITIONS 
 
For the purposes of this Agreement and the various covenants, conditions, terms, and provisions 
which follow, the definitions and identifications set forth below are assumed to be true and 
correct and are agreed upon by the parties. 
 
a. Board.  The Board and governing body of the SFRTA, created pursuant to Chapter 343, 
Florida Statutes (2003). 
 
b. Contract Administrator.  The Executive Director for SFRTA or appointed designee.  In 
the administration of this Agreement, all parties may rely upon the instructions or determinations 
made by the Contract Administrator.  
 
c. Contractor.  The Contractor selected to perform the services pursuant to this Agreement 
is Bombardier Mass Transit Corporation. 
 
d. Project.  Providing all services described in the Contract Documents. 
 
e. Project Manager.  A person supplied by SFRTA and the single point of contact for 
Contractor with SFRTA. 
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PREAMBLE 

 
In order to establish the background, context, and frame of reference for this Agreement and to 
generally express the objectives and intentions of the respective parties herein, the following 
statements, representations, and explanations shall be accepted as predicated for the undertakings 
and commitments included within the provisions which follow and may be relied upon by the 
parties as essential elements of the mutual consideration upon which this Agreement is based. 
 

• A Request for Proposal was advertised by SFRTA as RFP No. 06-113, for COMMUTER 
RAIL FLEET MAINTENANCE FOR SFRTA’S COMMUTER RAIL SYSTEM, and 
CONTRACTOR was determined to be the most qualified responsive and responsible 
respondent. 

 
CONTRACTOR covenants and agrees to perform all obligations of CONTRACTOR set forth in 
this Agreement and in the documents listed below, which documents are incorporated herein by 
reference and which documents together with this Agreement are hereinafter called “Contract 
Documents”. 
 

RFP Requirements and Instructions to Contractors 
General Terms and Conditions 
Special Terms and Conditions 
Scope of Work 
Definition of Terms 
Advertisement 
All Exhibits and Attachments 
Addendum No. 1 - 5 
Contractor’s Proposal 
Proposal Form 
Price Proposal Form 
Contractor’s Qualification Certification 
Key Employee Certification 
DBE Participation Schedule 
Drugfree Workplace Certification 
Debarment & Suspension Certification 
Certification of Restriction on Lobbying 
Truth in Negotiation Certificate 
Declaration of Non-Collusion Certification 
Schedule of Subcontractors 
Intent to Perform as a Subcontractor 
Certificate of Disbursement of Previous Periodic Payment to Subcontractors 
Subcontractors Certificate of Previous Payment 
Monthly Subcontractor Utilization Report 
Monthly Employee Utilization Report 
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TERM 

 
Commencement of Maintenance Services shall be on July 1, 2007, with mobilization planning to 
commence within 14 days after issuance of Notice to Proceed.  The Full Service Phase term of 
the resulting Contract Agreement shall be for a period of seven (7) years with one (1) three (3) 
year option period. 
 
 
 

COMPENSATION 
 
SFRTA agrees to pay the CONTRACTOR compensation for the initial seven year term and 
mobilization as specified in the CONTRACT DOCUMENTS the total not-to-exceed amount of 
Eighty Three Million Five Hundred Sixteen Thousand Seven Dollars ($83,516,007.00), which 
includes a combined maximum incentive and estimated additional services amount of 
$250,000.00 per year. 
 
 
 

ADDRESSES 
 
CONTRACTOR: 
 
Bombardier Mass Transit Corporation 
3260 Tillman Drive 
Suite 110 
Bensalem, PA  19020 
 
Attn:  Mike Hardt 
 
 
SFRTA: 
 
South Florida Regional Transportation Authority (SFRTA) 
800 N.W. 33 Street 
Suite 100 
Pompano Beach, FL  33064 
 
Attn:  Bradley Barkman 
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IN WITNESS WHEREOF, the parties have made and executed this Agreement on the 
respective date under each signature:  BOMBARDIER MASS TRANSIT CORPORATION, 
signing by and through its ____________________________, duly authorized to execute same 
and SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY, signing by and 
through its Chair, authorized to execute same by Board action on the ____ day of 
_______________________, 2007. 
 
 
 SFRTA 
  
ATTEST: SOUTH FLORIDA REGIONAL 
 TRANSPORTATION AUTHORITY 
 
 
_______________________________ By_____________________________________ 
JOSEPH GIULIETTI COMMISSIONER BRUNO BARREIRO, CHAIR 
EXECUTIVE DIRECTOR  
 
 _______ DAY OF __________________, 2007 
 
 (SFRTA SEAL) 
 
 
 Approved as to form by: 
  
  
  
_______________________________ ______________________________________ 
CHRIS BROSS, Director GREENBERG TRAURIG, P.A. 
Procurement General Counsel, SFRTA 
  
  
 
 
 
ATTEST:  BOMBARDIER MASS TRANSIT CORPORATION 
 
 
________________________________ _____________________________________ 
WITNESS PRESIDENT OR VICE-PRESIDENT 
  
 
 _______ DAY OF _________________, 2007 
(Corporate Seal) 
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  Consent   Regular  
 

SFRTA SCHEDULE CHANGE 
APRIL 2007 

 
 
REQUESTED ACTION:   
 
MOTION TO APPROVE:  The South Florida Regional Transportation  Authority  (SFRTA) 
Schedule Change to begin on or about April 30th, 2007. 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
SFRTA advertised and held a Public Hearing before the SFRTA Governing Board Meeting on 
February 23, 2007 at 9:30 A.M. in the SFRTA Board Room, located at 800 NW 33 Street, 
Pompano Beach, FL.  This was to afford an opportunity for citizens, officials, private 
transportation providers, and other interest groups to present their views and comments regarding 
SFRTA’s intent to implement a schedule change to add service and adjust headways.  At the 
SFRTA Public Hearing there was one passenger that appeared before the Governing Board with 
respect to the proposed schedule.  His issue was that the proposed first southbound train was too 
early and the proposed second southbound train was too late to get him to work.  We also received 
public comments for schedule adjustments for the same train that the gentleman who appeared at 
the Governing Board meeting had identified.   An onboard survey of the current first southbound 
train was conducted to determine if any adjustments were warranted.  Staff is still evaluating the 
results of this survey and will report the results and its recommendation to the Board at this 
meeting. 
 
Multiple requests were also received for adjustments to one afternoon northbound train from 
Metro-Rail. We began counting passengers waiting on the platform at Metro-Rail until the 
departure time of the proposed train.  A second count was made 10 minutes after the proposed 
train’s departure from Metro-Rail to identify how many additional passengers could utilize the 
suggested time.   The counts were tallied to determine how many passengers would have to wait 
for the next train compared to the passengers awaiting the proposed scheduled train.  Staff is still 
evaluating the results of this survey and will report the results and its recommendation to the 
Board at this meeting. 
 
Department: Operations    Department Director:  Bradley Barkman 
Project Manager: Bradley Barkman   Procurement Director:  Christopher Bross 
 
FISCAL IMPACT: Funding is available in the FY 06-07 Operating Budget 
 
EXHIBITS ATTACHED:  Exhibit 1 –  Proposed Schedule  
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SUMMARY EXPLANATION AND BACKGROUND: (Continued) 
 
Marketing received approximately 350 responses via e-mail to our request for passenger feedback 
to the new schedule. Three primary distribution methods generated these comments. Marketing e-
mailed the proposed new schedule to Employee Discount Program  members with a request for 
their response. The proposed new schedule was posted to www.tri-rail.com two weeks prior to the 
Public Hearing. Seat drops of the proposed new schedule were distributed on both weekday and 
weekend trains.  Staff also encouraged passengers to contact the Call Center to register their 
comments with the Customer Service Representatives if they did not have access to a computer. 
Customer Service reported very few calls and no mail responses.  
 
Of the number of responses received, more than half were very favorable, about 20% were 
negative and the balance were favorable or mixed, and contained suggestions about specific trains 
or bus/shuttle connections or comments unrelated to the proposed schedule. Staff compiled a 
notebook containing all of the responses received which is available for public view. 
 
The following represents the proposed schedule changes:   

• Increase weekdays service from 40 to 50 trains  
• Add some 20 minute and 30 minute headways 
• Standardize Saturday, Sunday and Holiday schedule to 16 trains  
• Adjust one Saturday train more than one hour from current schedule (current 

departure 7:28 pm to proposed 8:30 pm)  
• The discontinuation of the 9:28 pm departure from Miami Airport Station on 

Saturdays 
 
     
          
 
 
 
 











Tracking No.__________________      AGENDA ITEM NO. 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
GOVERNING BOARD MEETING:  MARCH 23, 2007 

 
AGENDA ITEM REPORT 

 
 

 

  Consent   Regular   Public Hearing 
 

 
AGREEMENT NO. 06-116 WITH THERMA SEAL ROOF SYSTEMS, INC. 

ENGINE HOUSE ROOF REPLACEMENT 
 
 
REQUESTED ACTION:   
 
A. MOTION TO APPROVE:  Agreement No. 06-116, between the South Florida Regional 
Transportation Authority (SFRTA) and Therma Seal Roof Systems, Inc. to provide services for the 
replacement of the Hialeah Yard Engine House Roof in the amount of Two Hundred Seventy 
Three Thousand and no/100 Dollars ($273,000.00). 
 
B.  MOTION TO APPROVE:  Delegation of Board authority to the Executive Director or his 
appointed delegatee for approval of Change Orders for Agreement No. 06-116 in the not-to-exceed 
amount of $100,000.   
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
In February 2007, SFRTA issued an Invitation to Bid (ITB 06-116) for the Engine House Roof 
Replacement for the Hialeah Engine House Roof which was severely damaged during Hurricane 
Wilma in October 2005.  On February 27, 2007, SFRTA received bids from Advanced Roofing, 
Inc., Kehrer Brothers Construction, Inc. and, Therma Seal Roof Systems, Inc. (Therma Seal).    
 
The bid opening was held on February 27, 2007 to open the sealed bids from the three bidders.  
Therma Seal’s bid price was the lowest.  After staff’s initial review of the bid submittal, on March 
5, 2007, staff met with Therma Seal and SFRTA’s roofing consultant to ensure Therma Seal met 
and understood all the requirements of the ITB.  Upon successful completion of that meeting, staff 
recommends award to Therma Seal. 
 
Department: Operations    Department Director:   Bradley Barkman 
Project Manager: Edward Byers    Procurement Director:   Christopher Bross 
 
 
FISCAL IMPACT: This Project will be Funded Through a FEMA Work Project.  
 
EXHIBITS ATTACHED:  Exhibit 1 –Agreement No. 06-116 
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AGREEMENT NO.06-116 
 

BETWEEN 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
 

AND 
 

THERMA SEAL ROOF SYSTEMS, INC.  
 

FOR 
 

ENGINE HOUSE ROOF REPLACEMENT 
 

This is an Agreement, by and between SOUTH FLORIDA REGIONAL TRANSPORTATION 
AUTHORITY, hereinafter referred to as "SFRTA," 
 

AND 
 

THERMA SEAL ROOF SYSTEMS, INC., a Florida corporation, authorized to and doing 
business in the State of Florida, hereinafter referred to as "CONTRACTOR." 
 

DEFINITIONS 
 

For the purposes of this Agreement and the various covenants, conditions, terms, and provisions which 
follow, the definitions and identifications set forth below are assumed to be true and correct and are 
agreed upon by the parties. 
 
a. Board.  The nine (9) member board which is the governing body of the SFRTA, created pursuant 
to Chapter 343, Florida Statutes. 
 
b. Contract Administrator.  The Executive Director for SFRTA or his/her appointed designee. In the 
administration of this Agreement, all parties may rely upon the instructions or determinations made by the 
Contract Administrator.  
 
c. Contractor.  The Contractor selected to perform the services pursuant to this Agreement is 
Therma Seal Roof Systems, Inc.    
 
d. Project.  Providing all services described in the Contract Documents. 
 
e. Project Manager.  A person supplied by SFRTA and the single point of contact for Contractor 
with SFRTA. 

 
PREAMBLE 

 
In order to establish the background, context, and frame of reference for this Agreement and to generally 
express the objectives and intentions of the respective parties herein, the following statements, 
representations, and explanations shall be accepted as predicated for the undertakings and commitments 
included within the provisions which follow and may be relied upon by the parties as essential elements of 
the mutual consideration upon which this Agreement is based. 
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CONTRACTOR was determined to be the most qualified firm in accordance with Section 30C-
2.003 (13) of SFRTA’s Procurement Code.   
 
CONTRACTOR covenants and agrees to perform all obligations of CONTRACTOR set forth in this 
Agreement and in the documents listed below, which documents are incorporated herein by reference and 
which documents together with this Agreement are hereinafter called “Contract Documents”. 
 

General Terms and Conditions 
Special Terms and Conditions 
Technical Specifications 
All Drawings, Exhibits and Attachments 
Bid Form (Includes Unit Price Schedule) 
Bidder’s Qualification Sheet 
Contractor’s Key Employee Certification 
Drugfree Workplace Certification 
Declaration of Non-Collusion and Certification 
Debarment & Suspension Certification 
Certification of Restriction on Lobbying 
Buy America Certificate 
Truth in Negotiation Certificate 
Schedule of Subcontractors 
Intent to Perform as a Subcontractor 
Performance Bond 
Release and Affidavit 
Certificate of Disbursement of Previous Periodic Payment to Subcontractors 
Subcontractors Certificate of Previous Payment 
Change Order Form 
Monthly Subcontractor Utilization Report 
Monthly Employee Utilization Report 

 
TERM 

 
The period of performance shall be effective from the date of the Notice To Proceed for a period 
of one hundred twenty (120) days.  This period will be followed by a twenty (20) year warranty 
period as described in the Contract Documents.   
 

COMPENSATION 
 
SFRTA agrees to pay the CONTRACTOR compensation as specified in the General Terms & Conditions, 
Bid Form. Total Contract Amount: Two Hundred Seventy Three Thousand and no/100 Dollars 
($273,000.00). 
 

ADDRESSES 
 
CONTRACTOR:    SFRTA: 
Therma Seal Roof Systems, Inc.   South Florida Regional Transportation  Authority  
1101 FairField Drive                             800 NW 33rd Street, Suite 100 
West Palm Beach, FL  33407                               Pompano Beach, FL  33064 
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SECOND AMENDMENT TO AGREEMENT NO. 04-100  
WITH MERIDIAN MANAGEMENT CORPORATION FOR STATION MAINTENANCE 

SERVICES FOR SFTRA/TRI-RAIL’S COMMUTER RAIL STATIONS 
 
 
REQUESTED ACTION: 
 
MOTION TO APPROVE Second Amendment to Agreement No. 04-100, between the South 
Florida Regional Transportation Authority (SFRTA) and Meridian Management Corporation, to 
increase the compensation amount by $500,000, resulting in a total maximum not-to-exceed 
amount of $4,288,215 for the initial three (3) year term. 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
In May 2005, the Board approved Agreement No. 04-100, between SFRTA and Meridian 
Management Corporation for Station Maintenance Services in the amount of $3,688,215 (the 
“Agreement”).  In April 2006, SFRTA amended the Agreement, adding $100,000 to cover the cost 
of additional expenses related to hurricane-related clean up and repairs.  This Second Amendment 
will allow for the performance of Additional Services above the base routine maintenance required 
for SFRTA’s commuter rail stations, which will increase the total approved amount for the 
Agreement by an amount not-to-exceed $500,000. 
 
 
 
Department: Operations    Department Director:   Bradley Barkman 
Project Manager: Lauran Mehalik    Procurement Director:   Christopher Bross 
 
 
FISCAL IMPACT: Funds will be budgeted in SFRTA’s FY 07-08 Operating Budget. 
 
EXHIBITS ATTACHED:  Exhibit 1 – Second Amendment to Agreement No. 04-100 
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SECOND AMENDMENT TO AGREEMENT NO. 04-100 
 

BETWEEN 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
 

AND 
 

MERIDIAN MANAGEMENT CORPORATION 
 

FOR 
 

STATION MAINTENANCE SERVICES FOR 
SFRTA/TRI-RAIL’S COMMUTER RAIL STATIONS 
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SECOND AMENDMENT TO AGREEMENT NO. 04-100 
 

BETWEEN 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
 

AND  
 

MERIDIAN MANAGEMENT CORPORATION 
 

FOR 
 

STATION MAINTENANCE SERVICES FOR 
SFRTA/TRI-RAIL’S COMMUTER RAIL STATIONS 

 
 
 This is a Second Amendment to the Agreement for Station Maintenance Services for 
SFRTA/Tri-Rail’s Commuter Rail Stations between SOUTH FLORIDA REGIONAL 
TRANSPORTATION AUTHORITY, an agency of the State of Florida, hereinafter referred to 
as “SFRTA” and MERIDIAN MANAGEMENT CORPORATION, hereinafter referred to as 
“FIRM”. 
 
 
 WHEREAS, on May 27, 2005, FIRM and SFRTA entered into a three year Agreement” 
in the total not-to-exceed amount of Three Million Six Hundred Thousand Two Hundred Fifteen 
and no/100 Dollars ($3,688,215.00) (“the Agreement”); and 
 
 
 WHEREAS, on April 28, 2006, the First Amendment to the Agreement between FIRM 
and SFRTA was executed to increase the total not-to-exceed amount of the Agreement with an 
additional One Hundred Thousand and no/100 Dollars ($100,000.00) for storm related repairs, 
making the total not-to-exceed amount of the Agreement Three Million Seven Hundred Eighty-
Eight Thousand Two Hundred Fifteen and no/100 Dollars ($3,788,215.00); and 
 
 
 WHEREAS, per Section 4.21 of the Agreement SFRTA may require additional work 
from the FIRM above the base routine maintenance requirements of the contract.  SFRTA now 
wishes to increase the total not-to-exceed amount of the Agreement by Five Hundred Thousand 
and no/100 Dollars ($500,000.00) for potential repair and/or renovation work at stations, making 
the total not-to-exceed amount of the Agreement Four Million Two Hundred Eighty-Eight 
Thousand Two Hundred Fifteen and no/100 Dollars ($4,288,215.00); 
 
 
 NOW THEREFORE in consideration of the promises, mutual covenants and 
obligations herein contained, and subject to the terms and conditions hereinafter stated, the 
parties hereto agree to amend the Agreement as follows: 



 2 

 
 

1. COMPENSATION is amended to read as follows: 
 

SFRTA agrees to pay the FIRM compensation, as specified in the RFP 
Requirements and Instructions to Firms and FIRM’S Price Proposal, in the total 
not-to-exceed amount of Three Million Seven Hundred Eighty-eight Thousand 
Two Hundred Fifteen Dollars ($3,788,215.00)  Four Million Two Hundred 
Eighty-eight Thousand Two Hundred Fifteen and no/100 Dollars ($4,288,215.00). 

 
 
 Except to the extent amended, the Agreement shall remain in full force and effect.  In the 
event of any conflict between the terms of this Second Amendment to the Agreement and the 
Agreement, the parties hereby agree that this document shall control. 
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 IN WITNESS WHEREOF, the parties have made and executed this Second 
Amendment to the Agreement on the respective date under each signature:  MERIDIAN 
MANAGEMENT CORPORATION, signing by and through its _____________________, 
duly authorized to execute same and SOUTH FLORIDA REGIONAL TRANSPORTATION 
AUTHORITY signing by and through its Chair, authorized to execute same by Board action on 
the ____ day of __________________, 2007. 
 
 
   SFRTA 
 
ATTEST:  SOUTH FLORIDA REGIONAL 
   TRANSPORTATION AUTHORITY 
 
 
___________________________________  By_________________________________ 
JOSEPH GIULIETTI      COMMISSIONER BRUNO BARREIRO, CHAIR 
EXECUTIVE DIRECTOR 
 
 
      ________ DAY OF _________________, 2007 
 
 
 
 
      Approved as to form by: 
 
 
      
_____________________________  _________________________________ 
CHRIS BROSS, Director   GREENBERG TRAURIG, P.A. 
Procurement      General Counsel, SFRTA 
 
 
 
 
ATTEST:     MERIDIAN MANAGEMENT CORPORATION 
 
 
_____________________________  By_________________________________ 
WITNESS         PRESIDENT OR VICE PRESIDENT 
 
 
      ______ DAY OF ___________________, 2007 
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RENEWAL OPTION TO AGREEMENT NO. 04-718 
DIGITAL PRINTING SYSTEMS 

FOR TICKET STOCK FOR TICKET VENDING MACHINES 
 
 

REQUESTED ACTION: 
 
 
MOTION TO APPROVE:  Exercising the second of four (4) one (1) year renewal options to Agreement 
No. 04-718, between the South Florida Regional Transportation Authority (SFRTA) and Digital Printing 
Systems for Ticket Stock for Ticket Vending Machines in the maximum not-to-exceed amount of 
$38,200. 
 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
In October 2004, SFRTA issued an Invitation to Bid (ITB 04-718) for Ticket Stock for Ticket Vending 
Machines for Tri-Rail’s Commuter Rail System.   
 
On February 25, 2005, Digital Printing Systems and SFRTA entered into a one (1) year Agreement with 
four (4) optional one-year renewals, compensating Digital Printing Systems in the maximum not-to-
exceed amount of $38,200 per year. 
 
Based on continued satisfactory performance of the Contractor, staff wishes to exercise the second of 
four (4) one (1) year options with Digital Printing Systems in the maximum not-to-exceed amount of 
$38,200. 
 
         
Department: Finance and Information Technology  Department Director:  Ed Woods 
Project Manager:  Michael H. Kanefsky   Contracts Director:  Christopher Bross 
 
 
FISCAL IMPACT: Funding is available in SFRTA’s FY 2006-07 Operating Budget. 
 
 
EXHIBITS ATTACHED:  N/A 
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FACILITY IMPROVEMENTS TO EXPANDED SFRTA HEADQUARTERS  
 
 
REQUESTED ACTION: 
 
MOTION TO AUTHORIZE: the Executive Director to approve all procurements necessary to 
accomplish facility improvements to the SFRTA Headquarters, per the attached Exhibits 1 and 2, for a 
not-to-exceed amount of $1,000,000.    
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
In May 2005, an additional 25,104 square feet of office space adjacent to the current SFRTA office 
became available.  At the September 23, 2005 Governing Board Meeting, Staff presented a proposal to 
combine three SFRTA satellite offices into one Headquarters facility by leasing the adjacent available 
space.  The Board authorized the Executive Director and Board Member Morgan to negotiate a 3-year 
lease with two 1-year renewal options for the adjacent space.  That lease was executed on November 18, 
2005.  The move from the satellite offices was completed in March, 2006.  At the February 23, 2007 
Governing Board meeting, the Board determined that a new SFRTA Headquarters Building would not 
be built in the foreseeable future.  As a result, staff has developed a plan to harden and maximize space 
at our existing Headquarters facility.    
 

(Continued on Page 2) 
 
 
Department:  Finance and Information Technology Department Director:  Edward Woods 
Project Manager:  Ben Guida    Procurement Director:  Christopher Bross 
 
FISCAL IMPACT: Funds are available in the capital line item for the Cypress Creek Administrative 

Headquarters Building. 
 
EXHIBITS ATTACHED:  Exhibit 1 – Headquarters Improvement Plan Layout 
                                                Exhibit 2 – Preliminary Engineer’s Cost Estimate       
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FACILITY IMPROVEMENTS TO EXPANDED SFRTA HEADQUARTERS  
 
 
 
SUMMARY EXPLANATION AND BACKGROUND (Continued): 
 
At this time, Governing Board authorization is needed for improvement of the remainder of the leased 
space.  This will enable SFRTA to: 
 

• Better position SFRTA to secure the facility and weather service disruption resulting from a 
variety of causes.  These facility hardening actions would include the installation of a second 
generator, installation of permanent retractable hurricane shutters for all unshuttered exterior 
glass areas, as well as on-site shower facilities to better enable 24/7 operational capability, as 
needed.  Additional security measures will also be incorporated; 

• Build a dedicated computer room that can accommodate and consolidate our current computer 
system, as well as prepare the SFRTA for Dispatching and Automated Fare Collection Systems;  

• Better accommodate the numerous committees and public meetings held at SFRTA; and 
• Build a dedicated file viewing, retention and storage area to accommodate increasingly large file 

volumes, such as the turn over of all Segment 5 documents at project close-out.  
 

SFRTA will utilize competitive procurement processes consistent with the SFRTA Procurement Code to 
fulfill the requirements of this project. The preliminary engineer’s cost estimate has been developed by  
SFRTA and is provided as Exhibit 2. 

 









SFRTA Office Expansion 
Location: Pompano Beach Main Office
Description: Office Expansion

Summary
Build Out Estimate $250,000
Dry Fire System IT and Records $60,000
Separate shower facilities                $25,000
IT raised floor & fire proof space $125,000
Generator $115,000
Security upgrades $25,000
Shutters $172,800
Furniture $102,000
GEC Work Order $50,000
Contingency $75,200

Grand Total $1,000,000

Build Out Estimate
MATERIAL

LINE 
ITEM DESCRIPTION TOTAL QUANTITY UNIT UNIT COST TOTAL 

MATERIAL UNIT COST TOTAL 
LABOR UNIT COST TOTAL EQUIP SUBTOTAL OVERHEAD 

RATE %
OVERHEAD 

COST
SUBTOTAL 

W/OH
PROFIT RATE 

% PROFIT SUBTOTAL   
W/ OH & P TOTAL Subtotal by 

Room

1. Big Room & HR Room $91,947.86
2. Interior Wall (Drywall incl. studs/framing, etc.) 2,906.0 SF $2.40 $6,974.40 $1.68 $4,882.08 $0.00 $0.00 $11,856.48 10% $1,185.65 $13,042.13 10% $1,304.21 $14,346.34 $14,346.34

3. Painting (drywall) 5,812.0 SF $0.38 $2,200.19 $0.38 $2,200.19 $0.00 $0.00 $4,400.38 10% $440.04 $4,840.42 10% $484.04 $5,324.46 $5,324.46

4. Painting (misc) 500.0 SF $0.38 $189.28 $0.38 $189.28 $0.00 $0.00 $378.56 10% $37.86 $416.42 10% $41.64 $458.06 $458.06

5. Interior Single Doors 16.0 EA $254.18 $4,066.82 $70.30 $1,124.86 $0.00 $5,191.68 10% $519.17 $5,710.85 10% $571.08 $6,281.93 $6,281.93

6. Interior Single Doors (fire rated) 2.0 EA $475.90 $951.81 $118.98 $237.95 $0.00 $1,189.76 10% $118.98 $1,308.74 10% $130.87 $1,439.61 $1,439.61

7. Interior Double Doors 3.0 EA $660.86 $1,982.57 $182.79 $548.37 $0.00 $2,530.94 10% $253.09 $2,784.04 10% $278.40 $3,062.44 $3,062.44

8. Interior Double Doors (fire rated) 1.0 EA $1,124.86 $1,124.86 $281.22 $281.22 $0.00 $1,406.08 10% $140.61 $1,546.69 10% $154.67 $1,701.36 $1,701.36

9. Door Cut-open 3.0 EA $0.00 $0.00 $300.00 $900.00 $90.00 $270.00 $1,170.00 10% $117.00 $1,287.00 10% $128.70 $1,415.70 $1,415.70

10. Demo drywall at bid room 9'x10.5' 4.0 HR $0.00 $0.00 $50.00 $200.00 $15.00 $60.00 $260.00 10% $26.00 $286.00 10% $28.60 $314.60 $314.60

11. Haul away debris 1.0 LS $0.00 $0.00 $1,000.00 $1,000.00 $1,000.00 10% $100.00 $1,100.00 10% $110.00 $1,210.00 $1,210.00

12. Acoustical Ceiling (allowance) 400.0 SF $2.00 $800.00 $1.00 $400.00 $0.00 $0.00 $1,200.00 10% $120.00 $1,320.00 10% $132.00 $1,452.00 $1,452.00

13. Window Blinds 630.0 SF $1.00 $630.00 $1.00 $630.00 $0.00 $0.00 $1,260.00 10% $126.00 $1,386.00 10% $138.60 $1,524.60 $1,524.60

14. A/C Work

15. AC Duct work 208.0 LF $15.97 $3,322.40 $15.97 $3,322.40 $0.00 $0.00 $6,644.80 10% $664.48 $7,309.28 10% $730.93 $8,040.20 $8,040.20

16. A/C diffuser 9.0 EA $275.50 $2,479.52 $54.40 $489.59 $0.00 $0.00 $2,969.10 10% $296.91 $3,266.01 10% $326.60 $3,592.61 $3,592.61

17. Install 5 tons A/C on Roof 1.0 EA $3,500.00 $3,500.00 $1,500.00 $1,500.00 $1,000.00 $1,000.00 $6,000.00 10% $600.00 $6,600.00 10% $660.00 $7,260.00 $7,260.00

18. Electrical Work

19. EMT (Electic metallic tubing) 1,531.5 FT $2.85 $4,367.12 $3.94 $6,029.55 $0.00 $0.00 $10,396.67 10% $1,039.67 $11,436.34 10% $1,143.63 $12,579.97 $12,579.97

20. Wiring 1,531.5 FT $0.09 $130.50 $0.48 $736.47 $0.00 $0.00 $866.96 10% $86.70 $953.66 10% $95.37 $1,049.03 $1,049.03

21. Main Circuit Breaker 1.0 EA $3,430.84 $3,430.84 $669.29 $669.29 $0.00 $0.00 $4,100.13 10% $410.01 $4,510.14 10% $451.01 $4,961.16 $4,961.16

22. Other Electrical work (allowance) 1.0 LS $2,000.00 $2,000.00 $4,800.00 $4,800.00 $0.00 $0.00 $6,800.00 10% $680.00 $7,480.00 10% $748.00 $8,228.00 $8,228.00

23. Fire Protection

24. Sprinkler System modification for other area in big room 
(allowance)

8,710.0 SF $0.37 $3,184.21 $0.37 $3,184.21 $0.00 $0.00 $6,368.42 10% $636.84 $7,005.26 10% $700.53 $7,705.79 $7,705.79

25.

26. Record Storge Room $20,423.33
27. Interior Wall (Drywall incl. studs/framing, etc.) 2,407.0 SF $2.40 $5,776.80 $1.68 $4,043.76 $0.00 $0.00 $9,820.56 10% $982.06 $10,802.62 10% $1,080.26 $11,882.88 $11,882.88

28. Painting (drywall) 4,814.0 SF $0.38 $1,822.39 $0.38 $1,822.39 $0.00 $0.00 $3,644.78 10% $364.48 $4,009.25 10% $400.93 $4,410.18 $4,410.18

29. Interior Single Doors 3.0 EA $254.18 $762.53 $70.30 $210.91 $0.00 $973.44 10% $97.34 $1,070.78 10% $107.08 $1,177.86 $1,177.86

30. Interior Double Doors 1.0 EA $660.86 $660.86 $182.79 $182.79 $0.00 $843.65 10% $84.36 $928.01 10% $92.80 $1,020.81 $1,020.81

31. EMT (Electic metallic tubing) 111.0 FT $2.85 $316.52 $3.94 $437.01 $0.00 $0.00 $753.53 10% $75.35 $828.88 10% $82.89 $911.77 $911.77

32. Wiring 111.0 FT $0.09 $9.46 $0.48 $53.38 $0.00 $0.00 $62.84 10% $6.28 $69.12 10% $6.91 $76.03 $76.03

33. Other Electrical work (allowance) 1.0 LS $300.00 $300.00 $480.00 $480.00 $0.00 $0.00 $780.00 10% $78.00 $858.00 10% $85.80 $943.80 $943.80

34.

35. Computer Room / Receiving Room $26,700.42
36. Interior Wall (Drywall incl. studs/framing, etc.) 1,807.0 SF $2.40 $4,336.80 $1.68 $3,035.76 $0.00 $0.00 $7,372.56 10% $737.26 $8,109.82 10% $810.98 $8,920.80 $8,920.80

37. Painting (drywall) 3,614.0 SF $0.38 $1,368.12 $0.38 $1,368.12 $0.00 $0.00 $2,736.23 10% $273.62 $3,009.85 10% $300.99 $3,310.84 $3,310.84

38. Painting (misc) 300.0 SF $0.38 $113.57 $0.38 $113.57 $0.00 $0.00 $227.14 10% $22.71 $249.85 10% $24.98 $274.83 $274.83

39. Remove cabinet at Computer room 4.0 HR $0.00 $0.00 $100.00 $400.00 $30.00 $120.00 $520.00 10% $52.00 $572.00 10% $57.20 $629.20 $629.20

PROFITLABOR EQUIPMENT OVERHEAD  
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Build Out Estimate
MATERIAL

LINE 
ITEM DESCRIPTION TOTAL QUANTITY UNIT UNIT COST TOTAL 

MATERIAL UNIT COST TOTAL 
LABOR UNIT COST TOTAL EQUIP SUBTOTAL OVERHEAD 

RATE %
OVERHEAD 

COST
SUBTOTAL 

W/OH
PROFIT RATE 

% PROFIT SUBTOTAL   
W/ OH & P TOTAL Subtotal by 

Room

PROFITLABOR EQUIPMENT OVERHEAD  

40. ADA Ramp 60.0 SF $15.00 $900.00 $15.00 $900.00 $0.00 $0.00 $1,800.00 10% $180.00 $1,980.00 10% $198.00 $2,178.00 $2,178.00

41. Interior Single Doors 1.0 EA $254.18 $254.18 $70.30 $70.30 $0.00 $324.48 10% $32.45 $356.93 10% $35.69 $392.62 $392.62

42. Interior Double Doors 3.0 EA $660.86 $1,982.57 $182.79 $548.37 $0.00 $2,530.94 10% $253.09 $2,784.04 10% $278.40 $3,062.44 $3,062.44

43. Door Cut-open 1.0 EA $0.00 $0.00 $300.00 $300.00 $90.00 $90.00 $390.00 10% $39.00 $429.00 10% $42.90 $471.90 $471.90

44. Sprinkler System for Computer Room 0.0 SF $9.73 $0.00 $9.73 $0.00 $0.00 $0.00 $0.00 10% $0.00 $0.00 10% $0.00 $0.00 $0.00

45. EMT (Electic metallic tubing) 240.0 FT $2.85 $684.37 $3.94 $944.89 $0.00 $0.00 $1,629.25 10% $162.93 $1,792.18 10% $179.22 $1,971.40 $1,971.40

46. Wiring 240.0 FT $0.09 $20.45 $0.48 $115.41 $0.00 $0.00 $135.86 10% $13.59 $149.45 10% $14.94 $164.39 $164.39

47. Other Electrical work (allowance) 1.0 LS $2,000.00 $2,000.00 $2,400.00 $2,400.00 $0.00 $0.00 $4,400.00 10% $440.00 $4,840.00 10% $484.00 $5,324.00 $5,324.00

48.

49. Shower Room $43,971.79
50. Door Cut-open 2.0 EA $0.00 $0.00 $300.00 $600.00 $90.00 $180.00 $780.00 10% $78.00 $858.00 10% $85.80 $943.80 $943.80

51. Enclosed a door at shower room 1.0 EA $100.00 $100.00 $250.00 $250.00 $75.00 $75.00 $425.00 10% $42.50 $467.50 10% $46.75 $514.25 $514.25

52. Enclosed/block out glass window 1.0 LS $300.00 $300.00 $600.00 $600.00 $75.00 $75.00 $975.00 10% $97.50 $1,072.50 10% $107.25 $1,179.75 $1,179.75

53. Demo drywall at kitchen 16'x9.5' 6.0 HR $0.00 $0.00 $50.00 $300.00 $15.00 $90.00 $390.00 10% $39.00 $429.00 10% $42.90 $471.90 $471.90

54. Remove cabinet at  shower room 4.0 HR $0.00 $0.00 $100.00 $400.00 $30.00 $120.00 $520.00 10% $52.00 $572.00 10% $57.20 $629.20 $629.20

55. Remove vinyl tile 416.0 SF $0.00 $0.00 $0.70 $290.21 $0.22 $90.00 $380.21 10% $38.02 $418.24 10% $41.82 $460.06 $460.06

56. Install vinyl tile (12'x16') new portion of kitchen 192.0 SF $3.81 $730.99 $0.84 $161.98 $0.00 $0.00 $892.97 10% $89.30 $982.27 10% $98.23 $1,080.49 $1,080.49

57. Install tile for shower room 416.0 SF $3.81 $1,583.81 $0.84 $350.96 $0.00 $0.00 $1,934.77 10% $193.48 $2,128.24 10% $212.82 $2,341.07 $2,341.07

58. Haul away debris 1.0 LS $0.00 $0.00 $600.00 $600.00 $600.00 10% $60.00 $660.00 10% $66.00 $726.00 $726.00

59. Install Urinal 1.0 EA $295.28 $295.28 $295.28 $295.28 $0.00 $590.55 10% $59.06 $649.61 10% $64.96 $714.57 $714.57

60. Install shower pan & shower head assessories 2.0 EA $600.00 $1,200.00 $400.00 $800.00 $0.00 $2,000.00 10% $200.00 $2,200.00 10% $220.00 $2,420.00 $2,420.00

61. Rack for cloth 2.0 EA $300.00 $600.00 $100.00 $200.00 $0.00 $800.00 10% $80.00 $880.00 10% $88.00 $968.00 $968.00

62. Toilet  (handicapped) 2.0 EA $669.29 $1,338.59 $286.84 $573.68 $0.00 $1,912.27 10% $191.23 $2,103.50 10% $210.35 $2,313.85 $2,313.85

63. Lavatories 2.0 EA $472.44 $944.89 $202.48 $404.95 $0.00 $1,349.84 10% $134.98 $1,484.82 10% $148.48 $1,633.30 $1,633.30

64. Toilet Tissue Dispenser 2.0 EA $50.00 $100.00 $30.00 $60.00 $0.00 $160.00 10% $16.00 $176.00 10% $17.60 $193.60 $193.60

65. Sink ADA 2.0 EA $250.00 $500.00 $100.00 $200.00 $0.00 $700.00 10% $70.00 $770.00 10% $77.00 $847.00 $847.00

66. Partition 209.0 SF $1.60 $334.40 $1.40 $292.60 $0.00 $627.00 10% $62.70 $689.70 10% $68.97 $758.67 $758.67

67. Toilet Partitions (Handicapped) 2.0 EA $607.43 $1,214.85 $404.95 $809.90 $0.00 $2,024.76 10% $202.48 $2,227.23 10% $222.72 $2,449.95 $2,449.95

68. Toilet Partitions (Standard) 2.0 EA $472.44 $944.89 $314.96 $629.92 $0.00 $1,574.81 10% $157.48 $1,732.29 10% $173.23 $1,905.52 $1,905.52

69. Bench 2.0 EA $300.00 $600.00 $50.00 $100.00 $0.00 $700.00 10% $70.00 $770.00 10% $77.00 $847.00 $847.00

70. Door 4.0 EA $500.00 $2,000.00 $100.00 $400.00 $0.00 $2,400.00 10% $240.00 $2,640.00 10% $264.00 $2,904.00 $2,904.00

71. Drill, excavate, saw cut for piping 3.0 Day $0.00 $400.00 $1,200.00 $80.00 $240.00 $1,440.00 10% $144.00 $1,584.00 10% $158.40 $1,742.40 $1,742.40

72. Water pipe & fittings 90.0 LF $4.47 $401.91 $5.57 $501.13 $0.00 $903.04 10% $90.30 $993.34 10% $99.33 $1,092.68 $1,092.68

73. Sewer pipe & fittings 90.0 LF $1.52 $136.67 $11.19 $1,007.32 $0.00 $1,143.99 10% $114.40 $1,258.39 10% $125.84 $1,384.22 $1,384.22

74. Floor restoration (concrete) 4.4 CY $250.00 $1,111.11 $200.00 $888.89 $0.00 $2,000.00 10% $200.00 $2,200.00 10% $220.00 $2,420.00 $2,420.00

75. Painting 1,782.0 SF $0.38 $674.59 $0.38 $674.59 $0.00 $1,349.19 10% $134.92 $1,484.11 10% $148.41 $1,632.52 $1,632.52

76. Ceiling Replacement (for shower) 461.0 SF $2.00 $922.00 $1.00 $461.00 $0.00 $0.00 $1,383.00 10% $138.30 $1,521.30 10% $152.13 $1,673.43 $1,673.43

77. EMT (Electic metallic tubing) 669.5 FT $2.85 $1,909.10 $3.94 $2,635.84 $0.00 $4,544.94 10% $454.49 $4,999.43 10% $499.94 $5,499.37 $5,499.37

78. Wiring 669.5 FT $0.09 $57.05 $0.48 $321.95 $0.00 $379.00 10% $37.90 $416.90 10% $41.69 $458.58 $458.58

79. Other Electrical work (allowance) 1.0 LS $500.00 $500.00 $960.00 $960.00 $0.00 $1,460.00 10% $146.00 $1,606.00 10% $160.60 $1,766.60 $1,766.60

80. Misc. $11,253.00
81. Permit 1.0 LS $0.00 $0.00 $7,500.00 $7,500.00 $0.00 $0.00 $7,500.00 10% $750.00 $8,250.00 10% $825.00 $9,075.00 $9,075.00

82. Roofing (allowance) 1.0 LS $900.00 $900.00 $900.00 $900.00 $0.00 $0.00 $1,800.00 10% $180.00 $1,980.00 10% $198.00 $2,178.00 $2,178.00

$82,043.23 $74,522.31 $4,010.00 $160,575.54 $16,057.55 $176,633.10 $17,663.31 $194,296.40 $194,296.40 $194,296.40

Design 10% $19,429.64

Subtotal $213,726.05

General 
Conditions $17,098.08

CE&I $15,543.71

Grand Total $246,367.84

SUBTOTALS
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Tracking No.__________________     AGENDA ITEM NO. 
 

 
SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 

GOVERNING BOARD MEETING: MARCH 23, 2007 
 

AGENDA ITEM REPORT 
 

 
 

  Consent   Regular   Public Hearing 
 

FISCAL YEAR 2006-2007 
OPERATING BUDGET AMENDMENT NO. 1 

 
 
 
REQUESTED ACTION: 
 
MOTION TO APPROVE:   Amendment to the South Florida Regional Transportation Authority’s 
(SFRTA) FY 2006-2007 Operating Budget, increasing Train Operations by $1,386,000.  The total 
budget for FY 2006-2007 increases to $49,785,460 (see Exhibit 1). 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
This Budget Amendment is comprised of the following transaction: 
 
Train Operations:   SFRTA and the Florida Department of Transportation (FDOT) have entered into a 
Joint Participation Agreement (JPA) for the purpose of additional funding for the Transition, 
Dispatching, Train Control and Yard Services associated with the New River Bridge Carve Out for the 
remainder of the current fiscal year.    

 
 

Department:       Finance & Information Technology Department Director: Edward Woods 
Project Manager: Elizabeth Walter    Procurement Director: Chris Bross 
 
 
FISCAL IMPACT: The total Operating Budget will increase by $1,386,000, which is fully funded by 

FDOT. 
 
EXHIBITS ATTACHED: Exhibit 1 – Revised FY 2006-2007 Operating Budget. 
 
 
 
 
 
 
 
 
          







Exhibit 1

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY

FY 2006-2007 BUDGET AMENDMENT NO. 1

REVENUE

FY 2006-2007 BUDGET FY 2006-2007
APPROVED AMENDMENT AMENDED

TRAIN REVENUE BUDGET NO. 1 BUDGET
Train Service Revenue $6,699,974 $6,699,974
Interest Income/Other Income 300,000 300,000
TOTAL TRAIN REVENUE $6,999,974 $0 $6,999,974

OPERATING ASSISTANCE
FTA Grant 7,976,418 7,976,418
FHWA 4,000,000 4,000,000
FDOT JPA-Operating assistance 12,477,000 12,477,000
FDOT JPA-Contract Dispatch Service -                     1,386,000 1,386,000
FDOT JPA-Feeder Service 2,662,774 2,662,774
FDOT JPA-DMU Funding 1,100,000 1,100,000
County Contribution 12,477,000 12,477,000
Broward Feeder Service Funding 606,294 606,294
Other Local Funding 100,000 100,000
TOTAL ASSISTANCE $41,399,486 $1,386,000 $42,785,486
TOTAL REVENUE $48,399,460 $1,386,000 $49,785,460

APPROPRIATIONS

FY 2006-2007 BUDGET FY 2006-2007
APPROVED AMENDMENT AMENDED

BUDGET NO. 1 BUDGET
Train Operations $27,771,061 $1,386,000 $29,157,061
Personnel Expense 8,522,750 8,522,750
Train Fuel 4,603,828 4,603,828
Feeder Service 3,694,876 3,694,876
General & Administrative 2,014,425 2,014,425
Marketing 1,028,020 1,028,020
Professional Fees 1,104,500 1,104,500
Reserve 500,000 500,000
Transfer to Capital Program (840,000) (840,000)
TOTAL APPROPRIATIONS $48,399,460 $1,386,000 $49,785,460

 



Tracking No.__________________      AGENDA ITEM NO. 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
GOVERNING BOARD MEETING:  MARCH 23, 2007 

 
AGENDA ITEM REPORT 

 
 

  Consent   Regular   Public Hearing 
 

REQUEST FOR PROPOSAL NO. 07-516  
FOR GENERAL COUNSEL LEGAL SERVICES 

 
REQUESTED ACTION: 
 
(A) MOTION TO APPROVE:  Issuance of Request for Proposals (RFP) No. 07-516 for General 
Counsel Legal Services.   
 
(B) MOTION TO APPROVE:   The composition of an Evaluation/Selection Subcommittee. The 
Evaluation/Selection Subcommittee will be comprised of the following staff members for the evaluation 
and short-listing of proposals submitted pursuant to RFP No. 07-516 for General Counsel Legal 
Services.   
 
Jack Stephens, Deputy Executive Director 
Diane Hernandez, Director of Administration 
Mary Jane Lear, Human Resources Manager 
Dan Mazza, Director of Engineering and Construction 
Edward Woods, Director of Finance and Information Technology 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
The final option year of the Authority’s contract with Greenberg Traurig, P.A., for General Counsel 
Legal Services expires on August 15th.  The last time the Board considered an RFP for General Counsel 
Legal Services it engaged the services of a law firm (Williams, Wilson & Sexton. P.A.) to prepare an 
RFP and make recommendations regarding an evaluation and selection process. The Board, at that time, 
determined that the following evaluation and selection process provided the Board with the greatest 
decision-making ability for selection of General Counsel without having the entire Board schedule oral 
presentations, evaluate and score an unlimited number of proposals. This process also allows the Board 
to consider input on the Proposers from staff.  
          (Continued on Page 2) 
          
Department: Executive        Department Director:  Joseph Giulietti 
Project Manager:  N/A        Procurement Director:  Chris Bross 
 
FISCAL IMPACT: N/A 
 
EXHIBITS ATTACHED:   Exhibit 1 – Scope of Services 

Exhibit 2 -  Evaluation Criteria  
    Exhibit 3 -  Background of Evaluation/Selection Subcommittee 
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REQUEST FOR PROPOSAL NO. 07-516 FOR GENERAL COUNSEL LEGAL SERVICES 

 
 

 
 
SUMMARY EXPLANATION AND BACKGROUND: (Continued) 
 
An Evaluation/Selection Subcommittee comprised of staff members would initially evaluate and score 
proposals to determine a non-binding short listing.  The Board would then hear presentations from those 
short listed Proposers, evaluate and determine a final ranking for selection for award. 
 
The Scope of Service is essentially the same with some modifications recommended by Staff Counsel. 
Bond counsel services have been removed from the scope and would be procured separately, if needed. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 





Exhibit 1 
 

3.0 - SCOPE OF SERVICES 
 
 

3.1. Introduction 
 
A) General Counsel shall provide legal services for the South Florida 

Regional Transportation  Authority (SFRTA).  The Agreement between SFRTA and the 
General Counsel shall be considered a personal service contract and SFRTA General 
Counsel services shall be performed, managed and supervised by a designated General 
Counsel Representative and such partners, associates and employees of General Counsel 
assigned by the designated General Counsel’s Representative to SFRTA matters. 

 
B) The designated General Counsel’s Representative shall attend all Board 

regular meetings, special meetings, emergency meetings and  workshops unless ill or on 
vacation.  The General Counsel will send a replacement when the General Counsel 
Representative is out on vacation or ill. The SFRTA’s Board  and/or Executive Director 
shall first approve all attorneys assigned to SFRTA matters.   

 
C) The specialties and resources of the General Counsel’s entire firm shall be 

made available to SFRTA through the General Counsel’s Representative; however, it is 
not the intent of SFRTA to utilize the General Counsel for specialized legal services that 
would otherwise be undertaken by outside counsel without entering into a separate 
agreement for such services. 

 
[TO BE ADDRESSED IN SPECIAL TERMS AND CONDITIONS] 
D) The General Counsel’s Representative shall be available to provide legal 

services for emergency situations seven days a week, 24 hours a day, pursuant to 
arrangements acceptable to the SFRTA and General Counsel.  

 
E) The General Counsel’s Representative shall work with the  Executive 

Director and staff in providing the legal services under this Agreement and shall report to 
the  Board .   
 

F) The General Counsel’s Representative shall be physically present at least 
twice a month as determined by  the Executive Director at  SFRTA’s administrative 
headquarters.   Legal support services shall also be provided at the General Counsel’s 
offices.  All direct and indirect expenses shall be incurred by General Counsel.  
 

G) SFRTA, if requested, will provide the General Counsel’s Representative 
with a suitable office at SFRTA’s administrative headquarters, including office 
furnishings, phone, fax machine, dictation equipment, computer, computer printer, and 
modem  sufficient to allow the General Counsel to access the firm’s database.  SFRTA 
shall provide supplies and other items on site, as needed, to allow the General Counsel to 
perform the services requested pursuant to this Agreement.   
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H) General Counsel shall at all times comply with the Florida Bar’s Rules of 
Professional Conduct, including, but not limited to, provisions relating to conflicts of 
interest.  The General Counsel shall have a continuing obligation to report any potential 
conflicts to the Board. 

 

I) The General Counsel’s Representative shall provide periodic status 
reports, either oral or in writing, as requested by the  Board  and/or Executive Director. 
 

J) All written and oral information not in the public domain or not previously 
known, and all information and data obtained, developed, or supplied by SFRTA or at its 
expense shall be kept confidential by the General Counsel and shall not be disclosed to 
any other party, directly or indirectly, without SFRTA’s prior written consent, unless 
required by Florida Statutes Chapter 119 or an order issued by a court or like authority of 
lawful jurisdiction.  All drawings, maps and sketches, and other data developed or 
purchased under this Agreement, or at SFRTA’s expense, shall be and remain the 
property of SFRTA and shall be reproduced and used solely at the discretion of SFRTA.  
The General Counsel shall at all times comply with the provisions of Chapter 119, 
Florida Statutes (Public Records Law). 

 
3.2 General Counsel Legal Services; General Requirements 
 

A) It is the intent of this specification to describe the essential duties and 
responsibilities    of SFRTA’s General Counsel.  All items or features not specifically 
mentioned which are necessary or which are normally furnished in order to provide such 
services shall be furnished by the  General Counsel. In providing legal services, the 
General Counsel  shall exercise the degree of reasonable knowledge and skill that 
lawyers of ordinary ability and skill possess and exercise. 

 
B) The General Counsel  shall possess the necessary qualifications, 

knowledge, skills and abilities to provide SFRTA with the following legal services: 
 

1. Advice regarding general  matters, including review and assistance 
in drafting commodity, construction, consultant, personal services, and other 
public contracts as requested, as well as providing advice on the federal 
requirements (laws, regulations, circulars and guidance) relating to such contracts. 

 
2. Advice regarding Chapter 53 of Title 49, of the U.S. Code, as 

amended by the Safe, Accountable, Flexible, Efficient Transportation Equity Act: 
A Legacy for Users (SAFETEA–LU) as well as other federal legislation and 
programs relating to public transit and commuter rail systems, including, but not 
limited to, disadvantaged business enterprise (DBE) programs of recipients of 
federal financial assistance governed by 49 CFR Part 26; and the Americans with 
Disabilities Act (ADA).  
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3. Support for SFRTA interaction with the state, counties, s, cities, 

metropolitan planning organizations, regional planning councils and the federal 
government, including the Federal Transit Administration (FTA), Federal 
Railroad Administration (FRA), and the United States  Department of 
Transportation (USDOT).  

 
4. Support for preparing easements and access agreements, and/or 

acquiring, purchasing, holding, leasing real estate owned by SFRTA. 
 

5. Support to sell, convey, exchange, lease, or otherwise dispose of 
any real or personal property acquired by SFRTA or to enter into joint 
development agreements involving SFRTA property. 
 

6. In-service training programs for SFRTA managers and supervisors 
regarding topics as requested by SFRTA.   
 

7. Research and informal oral and formal written opinions regarding  
any subject  requested by SFRTA.   
 

8. Research and preparation of written briefs and oral argument in all 
cases where so required before administrative agencies. 

 
9. Advice regarding all employment practices, including hiring and 

termination, employment applications, employee handbook, and policy and 
procedure manuals. 

 
10. Advice and representation regarding all labor relations matters, 

including recognition petitions, collective bargaining, grievances, and arbitration 
cases.  

 
11. Advice regarding  the Federal Fair Labor Standards Act (FLSA) 

and Florida Wage-Hour Laws.   
 

12. Advice and representation regarding Federal Equal Employment 
Opportunity Commission, (EEOC), and Florida Commission of Human Relations 
(FCHR), discrimination cases, including administrative agency investigations and 
hearings. 
 

13. Advice regarding Occupational Safety and Health Administration 
(OSHA) matters,  including representation before administrative agencies, and 
review and assistance in drafting safety procedures, plans, etc. 
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14. Advice to SFRTA management on all types of employee, labor 
relations, human resource and other personnel issues, where sound legal advice 
and a prompt response are required.  
 

15. Advice and representation regarding claims of wrongful discharge, 
breach of employment contract, etc. 

 
16. Advice and representation regarding unemployment compensation 

matters, including administrative  hearings. 
 

17. Advice regarding Florida’s Retirement Program and any other 
SFRTA employee benefit matters. 

 
18. Advice regarding the Federal and Florida Family and Medical 

Leave Acts (FMLA), and review and assistance in drafting FMLA compliance 
plans, procedures, forms, policies, etc.  
 

19. Advice regarding the FTA matters, including required drug and 
alcohol testing,  and review and assistance in drafting substance abuse policies 
and procedures.  
 
 

20. Advice regarding standard terms and conditions governing the 
administration of federal and state assistance awarded by the USDOT or  FDOT  
through a Grant Agreement, Cooperative Agreement or Joint Participation 
Agreement. 
 

21. Advice regarding legal issues related to the  operations and 
management of a public regional transportation authority, including compliance 
with Florida’s Public Meetings Law (Chapter 286, F.S.), Public Records Law 
(Chapter 119, F.S.,) and Public Ethics Laws (Section 112.311, et seq., F.S.). 
 

22. Advice regarding the design, construction and maintenance of  
transportation facilities, including, but not limited to, vertical construction, 
railroad tracks, roads and bridges, etc. 
 

23. Advice and representation regarding right-of-way acquisition, 
relocation assistance and condemnation of real property for  transportation 
facilities. 

 
24.   Advice regarding the drafting or interpretation of legislative bills to 

be considered by the Florida Legislature or U.S. Congress and their possible 
impact on the authority. 

 
25.  Advice regarding the drafting of amendments to the authority’s 

By-laws, Tariff, Procurement Code and other policies. 
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3.3 Special Counsel Services 
 

A) SFRTA may retain outside special counsel to perform specialized legal 
service as may be determined to be necessary from time to time by the Board including, 
but not limited to: 

 
1. Specialized legal support relating to the operation of SFRTA, 

including non-routine labor law (e.g. Railway Labor Law) and employment law 
issues, union negotiations and SFRTA's compliance with applicable local, state 
and federal law provisions.  

 
2. Transactional matters relating to the drafting, interpretation and 

enforcement of certain complex contracts. 
 

3. Litigation. 
 

4. Matters involving a conflict of interest for the General Counsel.  In 
the event that SFRTA’s Board  is  required to obtain the legal services of another 
Attorney due to a conflict of interest for the General Counsel, the costs of 
obtaining those services may be deducted, after negotiations with General 
Counsel, from General Counsel’s contract amount. 

 
B) General Counsel may, upon the recommendation of SFRTA’s Board 

and/or Executive Director, be utilized to perform certain specialized outside counsel 
services that are not within the scope of the general legal services agreement.  Such 
services shall be performed based on the hourly fee schedule submitted with General 
Counsel’s proposal 
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  Exhibit 2 

EVALUATION CRITERIA 
 
 

The Evaluation/Selection Subcommittee will evaluate and score responsive proposals based on 
the criteria listed below.  The criteria are itemized with their respective weights for a maximum 
total of one hundred (100) points.  A Proposer may receive the maximum points or a portion of 
this score depending on the merit of its proposal, as judged by the Subcommittee member. 
 
1. Experience, Performance and Qualifications.  (Maximum 25 points) 

 
This category will evaluate the legal experience, current and past performance, and 

qualifications of the Proposer in providing legal services as sought by SFRTA in the Scope of 
Services.  Particular attention will be given to prior public entity representation, including 
demonstrated ability, years and type of experience. 

 
2. Organization, Staffing and Office Location. (Maximum 25 points) 

 
This category will assess the degree to which the Proposer’s firm is organized to support 

successful accomplishment of SFRTA’s needs as contained in the Scope of Services.  Of 
particular importance is the organization of the local office and the specific attorneys and support 
staff to be involved in SFRTA matters.  Each Proposer must list the key personnel who will have 
responsibility for performance of the contract. 

 
3. Legal Approach and Performance Plan.  (Maximum 25 points) 

 
This category will examine the Proposer firm’s legal approach to providing routine legal 

services to SFRTA and plan for rendering legal advice to staff and Board members, handling 
litigation and transactional matters, providing legal training and pro-active legal advice, 
informing SFRTA of new developments in the law affecting SFRTA, and providing special 
counsel services.  Assessments will be made as to whether the respondent has studied and gained 
an understanding of the SFRTA with regard to the services sought in the Scope of Services. 

 
4. Cost.  (Maximum 25 points) 
 

The Proposer offering the lowest total price proposal shall receive 25 points for the cost 
criteria.  The remaining firms shall be rated in accordance with the following formula: 

 
Score  =  ( 1  -  proposer cost – low cost  )  x  25 
                                      low cost 
 
Scores will be rounded to the nearest 10th of a point. 
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General Counsel Legal Services 
Subcommittee Biographies 

 
 
Jack Stephens   Deputy Executive Director 

Mr. Stephen’s responsibilities include managing the administrative 
oversight functions of SFRTA, including planning, finance, human 
resources, marketing, engineering, and revenue/fare collection.  He 
has been employed with SFRTA since May 2003, after 12 years of 
executive level experience with Metropolitan Atlanta Regional 
Transit Authority (MARTA).   

 
Diane Hdz. Del Calvo  Director of Administration / EEO Officer 
 Ms. Del Calvo’s responsibilities include overseeing SFRTA’s Civil 

Rights Program, Records Management Program, Board Support and 
Executive Office Administration. Ms. Del Calvo has been employed 
with the SFRTA for over 8 years and possesses 13 years of 
administration experience. Ms. Del Calvo has a Masters in Public 
Administration. 

 
Mary Jane Lear Director of Human Resources  

Ms. Lear’s responsibilities include overseeing SFRTA’s Human 
Resources Department.  Ms. Lear has been with the SFRTA for over 
for over 16 years.  For the past 7 years, Ms. Lear has been the 
Director of the Human Resources performing administrative and 
managerial work in planning, organizing, and directing the Human 
Resources functions of the Authority.  Ms. Lear has over 30 years of 
Leadership, Supervisory and Management experience. 

  
Daniel R. Mazza, P.E. Director of Engineering and Construction   

Mr. Mazza’s responsibilities include overseeing the design and 
construction of SFRTA’s capital program.  Totaling over $400 
million, some of the projects included in SFRTA’s capital program 
are the Segment 5 project, New River Bridge project, and Golden 
Glades Station Improvements.  Mr. Mazza has over 18 years 
experience in transportation design, construction, and project 
management, including seven years as project manager for Segments 
1- 4 of SFRTA’s Double Tracking Improvement Program.   
 

Edward Woods, CPA  Director of Finance & Information Technology  
Mr. Wood’s is a Certified Public Accountant with the State of 
Florida.  Mr. Wood’s responsibilities include overseeing SFRTA’s 
Finance, Accounting, Information Technology and Budget 
Departments.  Mr. Woods has been employed with SFRTA for over 
14 years and possesses 30 years experience in finance/accounting 
and 18 years experience in transportation. 
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  Consent   Regular   Public Hearing 
 

 TRANSPORTATION MITIGATION AGREEMENT 
 

REQUESTED ACTION: 
 
MOTION TO APPROVE: Voluntary Regional Transportation Mitigation Agreement between Broward 
County, City of Hallandale Beach, South Florida Regional Transportation Authority (SFRTA) and 
Village At Gulfstream Park, LLC.  
 
SUMMARY EXPLANATION AND BACKGROUND:  
The Authority was approached by the parties to a proposed Agreement relating to the Village At 
Gulfstream Park Development Project in the City of Hallandale Beach. As part of its Transit 
Concurrency obligations under the Broward County Land Development Code, the developer, Village at 
Gulfstream Park, LLC, is proposing to mitigate its concurrency obligations by proposing certain 
transportation improvements. One of the improvements involves the construction of a commuter rail 
station in the Hallandale Beach area. The Mitigation Agreement would require the developer to place 
with the Authority a $3 million Letter Of Credit (LOC) guaranteeing payment of capital expenses 
relating to the construction of a new station. The Authority would construct the station and receive 
reimbursement from the developer. The County Code and the Agreement would require the Authority to 
cause the construction of the station to be included as a project in the Broward County Metropolitan 
Planning Organization Transportation Improvement Program’s (TIP) first two years. Upon inclusion in 
the TIP, the project becomes a “binding commitment” on the part of the Authority to construct the 
station. If the project isn’t included in the TIP within two years of the recording to the Agreement, the 
LOC is transferred to Broward County as guarantee for other county transportation projects, specified in 
the development order, that would benefit the City of Hallandale Beach. The Agreement also would 
allow the Authority to transfer the LOC to the County earlier than the two-year commitment timeframe. 
 
There is no requirement that the Authority take on this obligation. 
 
At the February 23rd Board meeting, staff was asked to prepare a letter that set forth the Authority’s 
concerns regarding the Agreement. Those concerns relate to the proposed funding commitment and the 
actual cost of constructing and operating a new commuter rail station. A copy of a draft letter is attached 
for the Board’s consideration (Exhibit 2). 
           
Department: Executive        Department Director:  Joseph Giulietti 
Project Manager:  N/A        Procurement Director:  N/A 
 
FISCAL IMPACT: N/A  
 
EXHIBITS ATTACHED:   Exhibit 1- Agreement 
    Exhibit 2- Draft letter to Broward County and City of Hallandale Beach 
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Return recorded copy to:  
 
Edwin J. Stacker, Esq. 
Akerman Senterfitt 
350 East Las Olas Boulevard, Suite 1600 
Ft. Lauderdale, FL 33301 
 
 
 
Document prepared by: 
 
Edwin J. Stacker, Esq. 
Akerman Senterfitt 
350 East Las Olas Boulevard, Suite 1600 
Ft. Lauderdale, FL 33301 
 
 
 
  
 

VOLUNTARY REGIONAL TRANSPORTATION MITIGATION AGREEMENT 
 

AMONG 
 

BROWARD COUNTY, 
 

CITY OF HALLANDALE BEACH, 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY,  
 

AND 
 

THE VILLAGE AT GULFSTREAM PARK, LLC 
 

This is an Agreement, made and entered into by and among:  BROWARD COUNTY, a 
political subdivision of the State of Florida, its successors and assigns, hereinafter referred to as 
“COUNTY”, through its Board of County Commissioners; 
 

CITY OF HALLANDALE BEACH, a municipal corporation created and existing under 
the laws of the State of Florida, hereinafter referred to as “CITY”; 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY, an agency of the 
State of Florida, hereinafter referred to as “SFRTA”; 
 

and 
 

THE VILLAGE AT GULFSTREAM PARK, LLC, a Delaware limited liability company, 
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hereinafter referred to as “DEVELOPER.”  
 

WHEREAS, Gulfstream Park Racing Association, Inc. ("GPRA") is the fee simple owner 
("Owner") of certain lands located in Broward County, Florida, more particularly described in 
Exhibit “A” attached hereto and made a part hereof (“Property”); and 

 
WHEREAS, Owner, has applied for, and received approval from COUNTY for, an 

amendment to the Broward County Land Use Plan, PCT 04-08, concerning the creation of a 
Local Activity Center land use designation in Hallandale Beach at the Property, which 
amendment was approved on May 9, 2006, as Broward County Ordinance 2006-11; and 

 
WHEREAS, Owner has applied for, and received approval from COUNTY for, a map 

amendment to the Broward County Land Use Plan, PC 04-20, concerning the use of the Property 
as a Local Activity Center, which amendment was approved on May 9, 2006, as Broward County 
Ordinance 2006-12 (collectively, the "Land Use Plan Amendments"); and 

 
WHEREAS, DEVELOPER is the developer of the Village at Gulfstream Park, which is 

to be developed on the Property; and 
 
WHEREAS, Objective 12.01.00 of the Broward County Land Use Plan requires that 

transportation and land use planning activities be coordinated to ensure that the regional 
transportation levels of service are met; and 

 
WHEREAS, as a condition of the approval of Broward County Ordinances 2006-11 and 

2006-12, DEVELOPER voluntarily agreed to implement certain mitigation measures to offset 
the projected impacts of the Land Use Plan Amendments on the Regional Transportation 
Network; and  
 

WHEREAS, Chapter 5, Article IX, Broward County Code of Ordinances, the Broward 
County Land Development Code, requires that the Regional Transportation Network be adequate 
to serve the reasonably projected needs of proposed developments; and  
 

WHEREAS, COUNTY finds that the Transit Concurrency Assessment required under 
Section 5-182(a)(5)a) of the Broward County Land Development Code, if calculated under 
current rates for the Property, under the use restrictions approved as part of the Land Use Plan 
Amendments, would be $2,859,291.00; and  
 

WHEREAS, Section 5-182(a)(5)a)8) of the Broward County Land Development Code 
provides that an applicant may implement an alternative transit improvement, in lieu of payment 
of the Transit Concurrency Assessment, provided COUNTY finds that the primary purpose of 
the alternative improvement is to enhance transit ridership, and that said enhancement is not 
focused predominantly on the occupants and/or users of the property; that the alternative 
improvement is determined by COUNTY to benefit the regional transportation system and is 
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found to be consistent with the MPO’s Long Range Transportation Plan; and that the applicant(s) 
enters into an agreement (the "Agreement") with CITY and COUNTY, describing the alternate 
improvements, the applicant's obligations in relation to said improvements, and including 
security for said obligation in a form acceptable to COUNTY; and that the timing of the 
applicant's obligation under such Agreement is such that the improvement, or the applicant's 
responsibilities towards the improvement, is completed ensuring completion of said alternative 
improvement either prior to the issuance of a certificate of occupancy within the Property, or the 
improvement has been included within the first two (2) years of the adopted municipal, state or 
county schedule of transportation improvements and the applicable governmental entity makes a 
determination that a binding contract for implementation of said improvement will be executed 
no later than the final day of the second fiscal year of the schedule; and 
 

WHEREAS, COUNTY is willing to accept the alternative transit improvement 
voluntarily agreed to by DEVELOPER, in lieu of payment of the Transit Concurrency 
Assessment, and COUNTY finds that the estimated cost of those alternative transit 
improvements exceeds the Transit Concurrency Assessment of $2,859,291.00;  
 

NOW, THEREFORE, in consideration of the mutual terms, conditions, promises, 
covenants, and payments hereinafter set forth, the Parties agree as follows: 
 
1. RECITALS.  The above recitals are true and correct and are hereby incorporated herein. 

 
2. DEVELOPMENT RESTRICTIONS.   DEVELOPER shall record a plat in the public 

records of Broward County, restricting development of the Property to the following uses 
and intensities:  (i) a maximum of 1,500 dwelling units; (ii) a maximum of 750,000 
square feet of commercial use; (iii) a maximum of 140,000 square feet of office use; (iv) 
a maximum of 2,500 seats of movie theater use; (v) a maximum of 500 hotel rooms; and 
(vi) a minimum of 1.2 acres of recreation and open space.  With each application for 
regional transportation concurrency review, DEVELOPER shall deliver to COUNTY 
information demonstrating that said application is consistent with the Development 
Restrictions contained herein, is consistent with any platting requirements, that 
DEVELOPER is not in violation of the terms and provisions of this Agreement, and a 
current statement from CITY as described in Paragraph 7(c) herein.   
 

3. MITIGATION MEASURES.  In order to mitigate the projected impacts of the Land 
Use Plan Amendments on the regional transportation network, DEVELOPER voluntarily 
agrees to implement the following measures: 

 
(a) Transit Improvements. As a condition and in advance of approval of this 

Agreement by the Broward County Board of County Commissioners,  DEVELOPER 
shall provide SFRTA with a letter of credit (the "Surety"), in favor of SFRTA and 
COUNTY in a form which is acceptable to COUNTY and to SFRTA, in the amount 
of THREE MILLION DOLLARS ($3,000,000.00).  The payment secured by the 
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Surety shall be used by SFRTA only to pay for capital expenses associated with the 
provision of a passenger rail station located at or between Pembroke Road and the 
Broward County/Miami-Dade County boundary (“Station”).  Within two (2) years of 
recordation of this Agreement, SFRTA shall cause the construction of the Station to 
be included within the first two (2) years of the current Transportation Improvement 
Program adopted by the Broward County Metropolitan Planning Organization (the 
"TIP").  For purposes of City of Hallandale Beach Ordinance 2006-24 (the "DRI 
Development Order"), inclusion of the Station within the first two years of the TIP 
shall be deemed a "binding commitment" from SFRTA for the construction of a rail 
station at this location.  Within ninety (90) days of receiving notice from SFRTA that 
such Capital Expenses for the Station have been incurred or are under contract by 
SFRTA, DEVELOPER shall deliver to SFRTA payment in the amount of 
$3,000,000.00.  Upon receipt of this payment from DEVELOPER, and reasonable 
verification of the validity of the payment, SFRTA shall release the Surety and shall 
record any and all notices in the public records of Broward County indicating same.  
If within twenty-four (24) months of the recordation of this Agreement by the Parties, 
construction of the Station is not included within the first two years of current TIP, 
DEVELOPER shall transfer the Surety to the benefit of COUNTY no later than the 
last day of the 25th month after execution of this Agreement or, if SFRTA, at any time 
within those twenty-four (24) months, provides notice to COUNTY and 
DEVELOPER that it does not intend to construct the Station, DEVELOPER shall 
immediately transfer the Surety to the benefit of COUNTY. COUNTY shall use said 
Surety to fund any or all of the bus transit projects listed in Exhibit “C”.  Within 
ninety (90) days of receiving notice from COUNTY that expenses for the bus transit 
projects listed in Exhibit “C” have been incurred or are included in the Five Year 
County Transit Program, DEVELOPER shall deliver to COUNTY payment in the 
amount of $3,000,000.00.  Upon receipt of this payment from DEVELOPER, and 
reasonable verification of the validity of the payment, COUNTY shall release the 
Surety and shall record any and all notices in the public records of Broward County 
indicating same.   

 
(b) Off-Site Improvements.  DEVELOPER agrees to and shall construct the 

improvements described in the attached Exhibit “B” hereinafter referred to as the 
“Off-Site Improvements.” Said Off-Site Improvements shall be constructed in 
accordance with the schedule set out in Exhibit “B”.  To the extent there is conflict 
between the Off-Site Improvements and/or the schedule set forth on Exhibit "B" and 
the DRI Development Order, the DRI Development Order shall control.  As a 
condition and in advance of approval of this Agreement by the Broward County 
Board of County Commissioners,  DEVELOPER shall provide COUNTY with a 
separate letter of credit for the Off-Site Improvements, in a form which is acceptable 
to COUNTY, in the amount of _________________________.   When all of the 
obligations attributable to a specific phase of the Off-Site Improvements, as set forth 
in Exhibit “B”, are fully paid and/or performed, COUNTY shall cause a Release to 
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be recorded in the Official Records of Broward County, Florida. To the extent that the 
obligations set forth herein are divisible and attributable to a specific parcel or portion 
of the Property, COUNTY may grant a partial release of this Agreement for a specific 
parcel or portion of the Property for which the Off-Site Improvement obligation has 
been satisfied.  Prior to release of any security held by the COUNTY for the Off-Site 
Improvements, DEVELOPER shall submit documentation from the relevant permit 
agency officially accepting the Off-Site Improvements and consenting to the release 
of security. 

 
   4. INDEMNIFICATION AND INSURANCE.  DEVELOPER agrees that the construction 

contract(s) for the Station and the Off-Site Improvements shall: 
 

(a) Indemnify, hold harmless and, at County Attorney's and/or City Attorney's option, as 
applicable, defend or pay for an attorney selected by the County and/or City Attorney 
to defend COUNTY and/or CITY, as applicable, its officers agents, servants, and 
employees against any and all claims, losses, liabilities, and expenditures of any kind, 
including attorney fees, court costs, and expenses, caused by negligent act or 
omission of contractor or subcontractor, its employees, agents, servants, or officers, 
or accruing, resulting from, or related to the subject matter of this Agreement 
including, without limitation, any and all claims, demands, or causes of action of any 
nature whatsoever resulting from injuries or damages sustained by any person or 
property.  The provisions of this section shall survive the expiration or earlier 
termination of this Agreement.  To the extent considered necessary by the Director of 
the Broward County Engineering Division, County Attorney, and/or City Attorney, as 
applicable, any sums due DEVELOPER under this Agreement may be retained by 
COUNTY and/or CITY, as applicable, until all of COUNTY's and/or CITY's claims 
for indemnification pursuant to this Agreement, as applicable, have been settled or 
otherwise resolved; and any amount withheld shall not be subject to payment of 
interest by COUNTY or CITY. 

 
(b) In order to ensure the indemnification obligation contained above, CONTRACTOR 

shall, as a minimum, provide, pay for, and maintain in force at all times during the 
term of this Agreement (unless otherwise provided), the insurance coverages set forth 
below, in accordance with the terms and conditions required by this section.  
 

(c) Such policy or policies shall be without any deductible amount and shall be issued by 
United States Treasury approved companies authorized to do business in the State of 
Florida, and having agents upon whom service of process may be made in Broward 
County, Florida.  CONTRACTOR shall specifically protect COUNTY, the Broward 
County Board of County Commissioners, CITY, and the City of Hallandale Beach 
City Commission, by naming COUNTY, the Broward County Board of County Com-
missioners, CITY, and the City of Hallandale Beach City Commission as additional 
insureds.  
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(d) Comprehensive General Liability Insurance.  A Comprehensive General Liability 

Insurance Policy with minimum limits of Five Hundred Thousand Dollars 
($500,000.00) per occurrence combined single limit for Bodily Injury Liability and 
Property Damage Liability.  Coverage must be afforded on a form no more restrictive 
than the latest edition of the Comprehensive General Liability Policy, without restric-
tive endorsements, as filed by the Insurance Services Office, and must include:  
 

Premises and/or operations.  
 

Independent contractors. 
Products and/or completed operations for contracts. 

 
Broad Form Contractual Coverage applicable to this specific contract, including any 
hold harmless and/or indemnification Agreement. 
 
Personal Injury Coverage with Employee and Contractual Exclusions removed, with 
minimum limits of coverage equal to those required for Bodily Injury Liability and 
Property Damage Liability. 
 

Underground coverages. 
 

(e) Business Automobile Liability Insurance.  Business Automobile Liability Insurance 
with minimum limits of Three Hundred Thousand Dollars ($300,000.00) per 
occurrence, combined single limit for Bodily Injury Liability and Property Damage 
Liability.  Coverage must be afforded on a form no more restrictive than the latest 
edition of the Business Automobile Liability Policy, without restrictive endorsements, 
as filed by the Insurance Services Office, and must include: 
 

Owned vehicles. 
 

Hired and non-owned vehicles.  
 

Employers' non-ownership. 
 

(f) Workers' Compensation Insurance.  Workers' Compensation insurance to apply for all 
employees in compliance with the "Workers' Compensation Law" of the State of 
Florida and all applicable federal laws.  In addition, the policy(ies) must include: 
 
Employers' Liability with a limit of One Hundred Thousand Dollars ($100,000.00) 
each accident. 
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(g) CONTRACTOR shall furnish to the Broward County Engineering Division, County 
Attorney and City Attorney, Certificates of Insurance or endorsements evidencing the 
insurance coverages specified by this Agreement prior to beginning performance of 
work under this Agreement.  The required Certificates of Insurance shall name the 
types of policies provided, refer specifically to this Agreement, and state that such 
insurance is as required by this Agreement. 

 
(h) Coverage is not to cease and is to remain in force (subject to cancellation notice) until 

all performance required of DEVELOPER is completed.  All policies must be 
endorsed to provide COUNTY and CITY with at least thirty (30) days' notice of 
cancellation and/or restriction.  If any of the insurance coverages will expire prior to 
the completion of the work, copies of renewal policies shall be furnished at least 
thirty (30) days' prior to the date of their expiration. 
 

5. CONCURRENCY COMPLIANCE.  COUNTY finds that by executing and complying 
with the terms of this Agreement, DEVELOPER has satisfied the adequacy of Regional 
Transportation Network requirement of Section 5-182(a) of the Broward County Land 
Development Code for all development permits within the Property, provided that such 
development permits are consistent with the Development Restrictions as listed in 
Section 2 herein. COUNTY further finds that the Transit Improvements, together with the 
Off-Site Improvements, comprise the totality of DEVELOPER's obligations for 
improvements to the Regional Transportation Network for purposes of Broward County 
Ordinances 2006-11 and 2006-12.  

  
6. COUNTY OBLIGATIONS. 

 
(a) COUNTY agrees that building permit applications presented by DEVELOPER which 

are consistent with the Development Restrictions contained in Section 2 satisfy the 
adequacy of the Regional Transportation Network requirement of Section 5-182(a) of 
the Broward County Land Development Code.  This provision shall not preclude 
COUNTY from enforcing any COUNTY ordinances within the Property. 

 
(b) COUNTY agrees, upon receipt of written notification from CITY or SFRTA that 

DEVELOPER is in violation of the terms of this Agreement, to withhold approval of 
regional transportation concurrency satisfaction for any building permit application 
within the Property, until receipt of written notification that said violation has been 
cured or otherwise resolved. 

 
(c) COUNTY agrees to support SFRTA in efforts to obtain additional funding for the 

Station. 
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7.       CITY OBLIGATIONS .   
 
(a) CITY agrees, upon receipt of written notification from COUNTY or SFRTA that 

DEVELOPER is in violation of the terms of this Agreement, to withhold issuance of 
any building permits and any certificates of occupancy within the property, until 
receipt of written notification that said violation has been cured or otherwise resolved.  

 
(b) CITY agrees to support SFRTA in efforts to obtain additional funding for the Station.  
 
(c) CITY agrees to provide to DEVELOPER, within ten (10) working days of a request 

by DEVELOPER, a statement indicating the status of certificates of occupancy issued 
within the Property, with regard to the thresholds for the mitigation measures set forth 
in Paragraph 3 herein. 

 
8.      SFRTA OBLIGATIONS. 

 
(a) SFRTA agrees to diligently study the feasibility of the Station, and if determined to be 

feasible, to diligently pursue additional funding for the implementation of the Station.  
 
(b) SFRTA agrees to notify CITY, COUNTY, and DEVELOPER of all public meetings 

of the SFRTA at which the Station is scheduled to be discussed. 
 
(c) SFRTA agrees to notify CITY, COUNTY and DEVELOPER by no later than the first 

day of the 23rd month after recordation of this Agreement as to whether the Station 
has been or will be included for construction in the first two years of the current 
Transportation Improvement Program adopted by the Broward County Metropolitan 
Planning Organization. 

 
 9. DEFAULT; SECURITY.    In the event the DEVELOPER defaults under the terms of 

this Agreement, CITY shall withhold the issuance of any building permits or certificates 
of occupancy until such time as the default is remedied. SFRTA and COUNTY may 
maintain an action against DEVELOPER, including a suit in equity, to enforce the terms 
of this Agreement.  CITY may maintain an action against DEVELOPER, including a suit 
in equity, limited exclusively to enforcing the terms of Paragraph 4 ("Indemnification and 
Insurance") of this Agreement.  DEVELOPER shall ensure that the security remains valid 
and in full force and effect until DEVELOPER'S obligation is fully performed.  
Expiration of either security as set forth in Paragraph 3 prior to DEVELOPER'S 
performance of such obligation, or notice to SFRTA and COUNTY that either security 
will expire or has been canceled or disaffirmed prior to DEVELOPER'S satisfaction of all 
obligations hereunder, shall constitute a default of this Agreement.  In the event either 
security expires, is canceled or is disaffirmed, SFRTA and/or COUNTY, as appropriate, 
shall send notice to DEVELOPER according to the notice provisions of this Agreement 
and DEVELOPER shall have one (1) month from the date of such notice to provide 
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substitute security in a form acceptable to SFRTA and COUNTY.  If DEVELOPER fails 
to provide acceptable substitute security, SFRTA or, as appropriate, COUNTY, may 
record a document entitled "Notice of Lien for Required Improvements" which shall 
constitute a lien on the property described in Exhibit "A" for no more than the amount 
set forth in Paragraph 3(a) and/or 3(b), as applicable, or stated portion thereof.   

 
10. ASSIGNMENT AND ASSUMPTION. DEVELOPER may assign all or any portion of 

its obligations pursuant to this Agreement to a grantee of the fee title to all or any portion 
of the property described in Exhibit “A”. DEVELOPER agrees that any assignment shall 
contain a provision which clearly states that such assignment is subject to the obligations 
of this Agreement and recorded in the public records of Broward County, Florida. 

 
11. NOTICE.  Whenever any of the parties desire to give notice to the other, such notice 

must be in writing, sent by U.S. Mail, postage prepaid, addressed to the party for whom it 
is intended at the place last specified; the place for giving of notice shall remain such 
until it is changed by written notice in compliance with the provisions of this paragraph.  
For the present, the parties designate the following as the respective places for giving 
notice: 
 
For the SFRTA:  800 NW 33rd Street, Suite 100 
 Pompano Beach, FL 33064 
  Attn: Joseph Giulietti, Executive Director 
 
With counterpart to:  Teresa Moore, Esq. 
     Greenberg Traurig  
     777 S. Flagler Dr., Suite 300E 
     West Palm Beach, Florida 33401 
 
For the COUNTY:  Broward County Highway Construction 
     and Engineering Division 
     1 North University Drive, Suite 300B 
     Plantation, FL 33324-2038 

       
With counterpart to:  Broward County, Development Management Division 
     115 S. Andrews Avenue, Room A-240 
     Ft. Lauderdale, FL 33301 
 
With counterpart to:  Maite Azcoitia, Esq. 
     Deputy County Attorney, Broward County 
     115 South Andrews Avenue, Suite 423 
     Fort Lauderdale,  FL  33301 

 
For the CITY:   City of Hallandale Beach 
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     400 South Federal Highway 
     Hallandale Beach, FL 33009 
     Attn: Mike Good, City Manager 
 
With counterpart to:  David Jove, Esq. 
     City Attorney 
     City of Hallandale Beach 
     400 South Federal Highway 
     Hallandale Beach, FL 33009 
 
For the DEVELOPER: The Village at Gulfstream Park, LLC 

      50 Public Square Terminal Tower, Suite 1360 
      Cleveland, OH 44113 
      Attn: William P. Voegele 
 
 With counterpart to:  Edwin J. Stacker, Esq. 
      Akerman Senterfitt 
      350 E. Las Olas Blvd., Suite 1600 
      Ft. Lauderdale, FL 33391 
  

For the OWNER:  Gulfstream Park Racing Association, Inc. 
      901 South Federal Highway 
      Hallandale Beach, FL 33009 
      Attn: William D. Murphy, President 
 
 With counterpart to:   Edwin J. Stacker, Esq. 
      Akerman Senterfitt 
      350 E. Las Olas Blvd., Suite 1600 
      Ft. Lauderdale, FL 33391 

 
11. RECORDATION.   DEVELOPER agrees that this Agreement shall be recorded in the 

Official Records of Broward County, Florida, against the property described in Exhibit 
"A" to put subsequent purchasers, grantees, heirs, successors and assigns of any interest 
in such property on notice of the obligations set forth herein, which shall run with the 
property until fully performed.  However, the amounts set forth in Paragraph 3 above 
shall not constitute a lien on the property unless and until the provisions of Paragraph 9 
are activated by the recording of a "Notice of Lien for Required Improvements.”   

 
12. APPLICABLE LAW AND VENUE.    Any controversies or legal issues arising out of 

this Agreement and any action involving the enforcement or interpretation of any rights 
hereunder shall be submitted to the jurisdiction of the State Courts of the Seventeenth 
Judicial Circuit of Broward County, Florida, the venue sitis, and shall be governed by the 
laws of the State of  Florida. 
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13. CAPTIONS AND PARAGRAPH HEADINGS.  Captions and paragraph headings 
contained in this Agreement are for convenience and reference only and in no way 
define, describe, extend or limit the scope or intent of this Agreement, nor the intent of 
any provisions hereof.  

   
14. NO WAIVER.  No waiver of any provision of this Agreement shall be effective unless it 

is in writing, signed by the party against whom it is asserted, and any such written waiver 
shall only be applicable to the specific instance to which it relates and shall not be 
deemed to be a continuing or future waiver.  

  
15. EXHIBITS.  All Exhibits attached hereto contain additional terms of this Agreement and 

are incorporated herein by reference.  Typewritten or handwritten provisions inserted in 
this Agreement or attached hereto shall control all printed provisions in conflict 
therewith.  

  
16. FURTHER ASSURANCES.  The parties hereby agree to execute, acknowledge and 

deliver and cause to be done, executed, acknowledged and delivered all further 
assurances and to perform such acts as shall reasonably be requested of them in order to 
carry out this Agreement. 

 
17. AMENDMENTS.  No modification, amendment, or alteration in the terms or conditions 

contained herein shall be effective unless contained in a written document prepared with 
the same or similar formality as this Agreement and executed by parties hereto. 

 
 
 
 
 
 
 
 

[THE REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK] 
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IN WITNESS WHEREOF, the parties hereto have made and executed this Agreement on 
the respective dates under each signature; BROWARD COUNTY through its BOARD OF 
COUNTY COMMISSIONERS, signing by and through its Mayor and Vice Mayor, authorized to 
execute same by Board action on the ______ day of ______________, 2007, CITY OF 
HALLANDALE BEACH, signing by and through its _____________________, duly authorized 
to execute same, SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY, signing 
by and through its ______________________, duly authorized to execute same, 
GULFSTREAM PARK RACING ASSOCIATION, INC., signing by and through its 
_____________________, duly authorized to execute same, and THE VILLAGE AT 
GULFSTREAM PARK, LLC, signing by and through its ___________________________, duly 
authorized representative to execute same and  
 
 COUNTY 
 
ATTEST:      BROWARD COUNTY, through its    
       BOARD OF COUNTY COMMISSIONERS 

 
 

_____________________________   By____________________________ 
County Administrator and Ex- Mayor Josephus Eggelletion, Jr. 
Officio Clerk of the Board of  
County Commissioners of    _____ day of ____________, 2007 
Broward County, Florida   

Approved as to form by 
Office of County Attorney 
Broward County, Florida 
Jeffrey J. Newton, County Attorney 
Governmental Center, Suite 423 
115 South Andrews Avenue 
Fort Lauderdale, Florida 33301 
Telephone:  (954) 357-7600 
Telecopier: (954) 357-6968 

 
 

By_____________________________  
 Maite Azcoitia, Deputy County Attorney 
 
 

_____ day of ____________, 2007 
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VOLUNTARY REGIONAL TRANSPORTATION MITIGATION AGREEMENT AMONG 
BROWARD COUNTY, CITY OF HALLANDALE BEACH, SOUTH FLORIDA REGIONAL 
TRANSPORTATION AUTHORITY, AND THE VILLAGE AT GULFSTREAM PARK, LLC 
 

CITY 
 
 
 
       CITY OF HALLANDALE BEACH 
 
 
 

By_____________________________ 
 Mayor Joy Cooper 

 
____ day of __________, 2007 

 
ATTEST: 

By_____________________________ 
__________________________ Mike Good 
City Clerk City Manager 
 

_____ day of ____________, 2007 
 
   

APPROVED AS TO FORM: 
 
 

By_____________________________  
           David Jove, Esq. 

 City Attorney 
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VOLUNTARY REGIONAL TRANSPORTATION MITIGATION AGREEMENT AMONG 
BROWARD COUNTY, CITY OF HALLANDALE BEACH, SOUTH FLORIDA REGIONAL 
TRANSPORTATION AUTHORITY, AND THE VILLAGE AT GULFSTREAM PARK, LLC 
 
 

SFRTA 
 
 

       SOUTH FLORIDA REGIONAL  
       TRANSPORTATION AUTHORITY 
 
  
       By_____________________________ 
        Joseph Giulietti    
        Executive Director 
         
ATTEST: 
__________________________ _____ day of ____________, 2007 
 
   

APPROVED AS TO FORM: 
 
 

By_____________________________  
           SFRTA General Counsel 
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VOLUNTARY REGIONAL TRANSPORTATION MITIGATION AGREEMENT AMONG 
BROWARD COUNTY, CITY OF HALLANDALE BEACH, SOUTH FLORIDA REGIONAL 
TRANSPORTATION AUTHORITY, AND THE VILLAGE AT GULFSTREAM PARK, LLC 
 

 
DEVELOPER 

 
Witnesses:     THE VILLAGE AT GULFSTREAM PARK, LLC 
  
 
__________________________ By_____________________________ 
(Signature)     (Signature) 
Print name:_________________  Print name:______________________ 

Title:___________________________ 
__________________________  Address:________________________ 
(Signature)      

____ day of ____________, 20__ 
 

 ATTEST: 
 
__________________________  (CORPORATE SEAL)  
(Secretary Signature) 
Print Name of Secretary:__________________________    
 
 

ACKNOWLEDGMENT:  CORPORATION/PARTNERSHIP 
 
STATE OF    ) 

) SS 
COUNTY OF   ) 
 

The foregoing instrument was acknowledged before me this ____ day of 
_________________, 2007, by ________________________________, as 
____________________ of ______________________________, a ________________ 
corporation/partnership, on behalf of the corporation/partnership.  He or she is: 
[   ]personally known to me, or 
[    ]produced identification.  Type of identification produced ______________________. 
 

NOTARY PUBLIC: 
(Seal) 

_____________________________ 
My commission expires:    Print name: 
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VOLUNTARY REGIONAL TRANSPORTATION MITIGATION AGREEMENT AMONG 
BROWARD COUNTY, CITY OF HALLANDALE BEACH, SOUTH FLORIDA REGIONAL 
TRANSPORTATION AUTHORITY, AND THE VILLAGE AT GULFSTREAM PARK, LLC 

 
OWNER 

 
GULFSTREAM PARK RACING 
ASSOCIATION, INC. 

Witnesses:      
  
 
__________________________ By_____________________________ 
(Signature)     (Signature) 
Print name:_________________  Print name:______________________ 

Title:___________________________ 
__________________________  Address:________________________ 
(Signature)      

____ day of ____________, 2007 
 

 ATTEST: 
 
__________________________  (CORPORATE SEAL)  
(Secretary Signature) 
Print Name of Secretary:__________________________    
 
 

ACKNOWLEDGMENT:  CORPORATION/PARTNERSHIP 
 
STATE OF    ) 

) SS 
COUNTY OF   ) 
 

The foregoing instrument was acknowledged before me this ____ day of 
_________________, 2007, by ________________________________, as 
____________________ of ______________________________, a ________________ 
corporation/partnership, on behalf of the corporation/partnership.  He or she is: 
[   ]personally known to me, or 
[    ]produced identification.  Type of identification produced ______________________. 
 

NOTARY PUBLIC: 
(Seal) 

_____________________________ 
My commission expires:    Print name: 
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EXHIBIT “A”  

LEGAL DESCRIPTION 
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EXHIBIT “B” 

 
LIST OF OFF-SITE IMPROVEMENTS AND SCHEDULE 

 
1. Prior to the issuance of the first Certificate of Occupancy for any permanent structure 
in accordance with the DRI Development Order, DEVELOPER shall fund, construct, or 
cause the construction, as applicable, of the following improvements: 
 

(a) Signal-controlled westbound dual right-turn movement onto northbound I-95 
ramps at Hallandale Beach Boulevard, subject to permit approval from FDOT.  In 
the event this improvement is not deemed feasible or is otherwise not permitted 
by FDOT, DEVELOPER shall install a westbound right turn signal at the 
intersection of Hallandale Beach Boulevard and I-95 or implement a similar 
improvement subject to permit approval by FDOT; and 
 
(b) Super Stop along the east side of US 1 south and/or north of 5th Street, subject 
to approval from the authorizing agencies including, but not limited to, the 
Broward County Mass Transit Division and after consultation as to design and 
location with FDOT District IV and Miami-Dade County Transit Division, with 
full array of the following amenities: 
 

• Transit route and system designs 
• Specialty paving 
• Passenger shelters 
• System Map/Fare Information 
• Route Map and Schedules 
• Benches 
• Leaning Rails 
• Trash Receptacles 
• Restroom for bus operators 
• Landscaping 
• Emergency Telephones 
• Lighting 
• Bicycle Storage 
• Information Kiosks 
• Bus Bays 
• Drinking Fountain 

 
2. Prior to the issuance of Certificates of Occupancy for any permanent structure in 
accordance with the DRI Development Order exceeding 1,750 gross pm peak hour trips 
calculated in accordance with the Trip Generate Rates as shown in Exhibit 6 to the DRI 
Development Order, DEVELOPER shall fund, construct or cause the construction, as 
applicable, of the following improvements: 
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(a) Intersection modifications at Hallandale Beach Boulevard & NE/SE 1st 
Avenue and Hallandale Beach Boulevard & Dixie Highway to create a single 
point intersection, or install an alternative geometric configuration accepted by 
the CITY, FDOT, and COUNTY that eliminates split-phase signal operation on 
Hallandale Beach Boulevard; 
 
(b) Signal interconnection on Hallandale Beach Boulevard corridor from I-95 to 
State Road A1A as designed in the Broward County Advanced Transportation 
Management System Communications Design and Deployment Project (Phase 4).  
This shall include the following elements: 
 

• Lighting protection, grounding and surge protection systems 
• Fiber optic cable 
• Repairs and replacement to conduit, as necessary 
• Pull boxes 
• Switches 
• Cabinet and controller equipment modifications, as necessary 
• CCTV equipment, assemblies and poles 
• Video encoders 

 
3. Prior to the issuance of Certificates of Occupancy for non-residential structures in 
accordance with the DRI Development Order exceeding 1,750 gross pm peak hour trips 
calculated in accordance with the Trip Generate Rates as shown in Exhibit 6 to the DRI 
Development Order, DEVELOPER shall make provision for off-site parking for a 
minimum of FIVE HUNDRED (500) employees of the project, at an off-site location or 
locations with transit service planned to be in place through the buildout phase of the 
project, as provided in the DRI Development Order, and agreed upon for such use by 
DEVELOPER, COUNTY, and CITY. 
 
4. Within twelve (12) months from the issuance of the first Certificate of Occupancy for a 
non-residential permanent structure within the Property, DEVELOPER shall provide 
shuttle service from the Hollywood Boulevard Tri-Rail station to and from the Property, 
using a minimum of two vehicles, and operating a minimum of eight (8) hours per 
weekday. DEVELOPER shall continue provision of this service, at no charge to the 
passengers, until the buildout date, as provided in the DRI Development Order, or until 
the Station is open and operating, whichever occurs first.   
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EXHIBIT “C” 
 

BUS TRANSIT PROJECTS 
 
 

 
(A) Implementation of new Limited Stop Service on US 1 
 
(B) Implementation of high capacity service on Hallandale Beach Boulevard 
 
(C) Reduction in weekday headways on Route 28 from 30 minutes to 20 minutes 
 
(D) Reduction in weekday headways on Route 5 from 60 minutes to 30 minutes 

 



 

 

 
 
 
 
 

EXHIBIT 2 
 
 
 
 
 
March    ,  2007 
 
Pam Brangaccio 
Broward County Administrator 
115 S. Andrews Avenue, Room 409 
Fort Lauderdale, FL 33301 
 
D. Mike Good 
City Manager 
City of Hallandale Beach 
400 South Federal Highway 
Hallandale, FL 33009 
 
Re: Voluntary Regional Transportation Mitigation Agreement Among 
 Broward County, City of Hallandale Beach, South Florida Regional  
 Transportation Authority and The Village of Gulfstream Park, LLC 
 
Dear Madam and Sir: 
 
The Board of the South Florida Regional Transportation Authority (“SFRTA”) has asked 
me to correspond with you regarding the above-referenced agreement. 
 
This proposed agreement apparently is intended to implement commitments made by The 
Village at Gulfstream Park, LLC, (the “Developer”) to Broward County to mitigate 
impacts of its proposed major development in the City of Hallandale Beach on the 
regional transportation network. Apparently, in lieu of paying Broward County’s Transit 
Concurrency Assessment in the amount of $2.8+ million, the Developer was allowed to 
implement alternative transit improvements to enhance transit ridership.  
 
The agreement provides that the Developer shall place a letter of credit (“LOC”) in the 
amount of $3 million with the SFRTA. The agreement further provides that the LOC is 
intended to secure payment from the Developer to SFRTA of capital expenses incurred 
by SFRTA in constructing a commuter rail station to be located between Pembroke Road 
and the Broward/Miami-Dade County Line. If SFRTA does not make a “binding. 
 



 

 

Letter to Brangaccio and Good 
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March __, 2007 
 
commitment” within a period of two years to construct the station, the LOC will be 
transferred to Broward County to be used for “bus transit projects.” 
 
My Board wants to make you aware of the actual costs that would need to be incurred by 
SFRTA in order to construct a new station as proposed in the agreement. A breakdown of 
those costs is attached to this letter. The cost to construct a new commuter rail station in 
the timeframes provided for in the agreement would be between $10 to $12 million. 
Other than the $3 million referenced in the agreement, SFRTA has received no other 
commitment of funds for this proposed new station.1 
 
In addition to the capital cost for the station, adding a station to the South Florida Rail 
Corridor (the “Corridor”) would require SFRTA to sustain substantial additional costs. 
As a condition of receiving a Full Funding Grant Agreement from the federal government 
for the double-tracking of the Corridor, SFRTA is required to provide 20-minute service. 
Adding another station on the Corridor would require adding two train sets to enable us 
to continue to meet our commitment of 20-minute headways. Depending on the type of 
cars used, two train sets would cost between $16 and $25 million for a total capital cost 
of between $27.5 and $44 million.   
 
Finally, in addition to the capital costs referenced above, a new station would require an 
ongoing financial commitment for the operations of both the new train sets and the 
station. As you are aware, SFRTA does not have a dedicated funding source and must 
rely on the three counties it serves and the state for the lion’s share of its operating funds. 
 
While it may appear that setting aside $3 million for a potential future station is a good 
transit planning decision, the actual costs involved show this to be an ineffective gesture. 
 
It does not appear to us that the mitigation agreement proposes a realistic means for 
achieving any meaningful objective relating to the expansion of commuter rail service.   
 
Despite our reservations concerning the agreement, SFRTA does not wish to impede this 
development, which has already received its approvals from Broward County and the 
City of Hallandale Beach.  
 
We write merely to note our concerns and hope that we have provided you with a clearer 
 
 

                                                 
1 Obviously, within the two-year timeframe contemplated in the agreement for SFRTA to make its 
“binding commitment” to construct the station, costs will rise. And, since no payment is required from the 
Developer until SFRTA actually incurs costs for the station, it could be three to four years before such 
payment would be made, diminishing the value of the Developer’s $3 million commitment.  
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understanding of the financial challenges we are faced with when considering expansion 
of our system. We also want to stress the importance of providing our agency with a 
substantive role in the planning process when making decisions that affect commuter rail 
service  . 
 
Sincerely, 
 
 
 
Attachment 
 
cc:  Mayor and County Commissioners, Broward County  
       Mayor and City Commissioners, Hallandale Beach 
       Chair and Board members, SFRTA 
       Edward Stacker, Esq., attorney for The Village of Gulfstream Park, LLC 
       Carolyn Dekle, Executive Director, South Florida Regional Planning Council 



New Tri-Rail Station Cost Estimates 
for Capital and Operating Expenses 

 
 
New Station Construction:                                           $10 to $12 million 
      
New Station Acquisition Costs:                                   $1.5 to $7 million 
     Parking Lot Acquisition 
     ROW for Track Widening 
     ROW for ADA Compliance 
 
New Trains Sets (2) Needed 
to Maintain 20-minute Headways:                 $16 to $25 million 
 
Total Capital Costs:                                                      $27.5 to $44 million 
 
 
Annual Operating Costs:                                              $1.5 to $2.0 million/year 
     New Train Maintenance 
     Station Maintenance 
     Station Security 
     Shuttles 
     Station Electricity 
     Station Water 
 



Tracking No.__________________      AGENDA ITEM NO. 
 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
GOVERNING BOARD MEETING: MARCH 23, 2007 

 
AGENDA ITEM REPORT 

 
 

  Consent   Regular  Public Hearing 
 
 

ADDITIONAL LEGAL FEES 
 
 
REQUESTED ACTION: 
 
MOTION TO APPROVE:  Modification of Purchase Order No. 05-000196 (“PO”) between South 
Florida Regional Transportation Authority (“SFRTA”) and Greenberg Traurig, P.A. (“GT”) for 
additional services under Agreement No. 02-710, for the Mangonia Park Station to increase the PO 
amount by a not-to-exceed amount of $20,000. 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
To date, GT has incurred additional costs this past month exceeding the approved $25,000 PO amount 
by approximately $2500 for work performed in addressing the legal issues at the Tri-Rail Mangonia 
Park Station, including recent lease negotiations for the parking lot.  It is also anticipated that additional 
legal fees will be incurred in addressing the agency’s options with respect to parking at this station.  
Therefore, GT requests that the agency increase the PO amount by $20,000 (for a total of $45,000).   
 
 
Department: Executive     Department Director:   Joseph Giulietti 
Project Manager: Joseph Giulietti    Procurement Director:  Christopher Bross 
 
FISCAL IMPACT:  Funds are available in Fiscal Year 2006-07 Operating Budget. 
  
EXHIBITS ATTACHED:  N/A 
   
 
 
 
 
      







Tracking No.__________________      AGENDA ITEM NO. 
 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
GOVERNING BOARD MEETING: MARCH 23, 2007 

 
AGENDA ITEM REPORT 

 
 

  Consent   Regular  Public Hearing 
 
 

DELEGATION TO PROPERTY COMMITTEE 
 
 
REQUESTED ACTION: 
 
MOTION TO APPROVE: Delegation by the Board to the Property Committee to address specific 
projects and/or specific property issues, as determined by the Board. 
 
SUMMARY EXPLANATION AND BACKGROUND: 
 
At the last Board meeting the Board deferred the remaining items for consideration at the March 23, 
2007 meeting.  Exhibit 1 lists the struck through items that were already considered by the Board at its 
February 23rd meeting, as well as the pending items that need to be considered. 
 

 
 

Department: Planning & Capital Development  Department Director:  Daniel R. Mazza, P.E. 
Project Manager:  Loraine Kelly-Cargill   Procurement Director:  Chris Bross 
 
FISCAL IMPACT:   N/A 
  
EXHIBITS ATTACHED:  Exhibit 1- Description of Active Projects  
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DESCRIPTION OF ACTIVE PROJECTS 
 
 
1. ADMINISTRATIVE FACILITY SITING CRITERIA 

 
At the October 27, 2006 Property Committee Meeting, the Committee requested staff to begin  
an evaluation of potential sites along the South Florida Rail Corridor that could accommodate the 
Authority’s Administrative staff and functions.  At the December 15, 2006 Property Committee 
Meetings, staff developed a draft report of potential sites for the Committee’s review.  The 
Committee requested staff to expand the list of evaluation criteria and Mr. Smith provided staff 
with an alternate criteria list.  At the January 26, 2007 Property Committee Meeting, staff 
provided the Committee with a modified evaluation criteria list for their consideration and 
recommendation.  The Chair tabled the motion and deferred the item to a future Property 
Committee Meeting pending further discussion with staff.  
 
 
2. BOCA RATON STATION JOINT DEVELOPMENT  
 
On December 1, 2006, Mr. Morgan and staff met with Mr. Steven Abrams, City Mayor and Mr. 
Leif Ahnell, City Manager to discuss the Phase II development of SFRTA’s Boca Raton Station 
(the site). Both were generally supportive of the SFRTA plans to change the development plans 
for the site from 50,000 square feet of office and up to 20,000 square feet of retail to 
accommodate instead 60,000 square feet of office and 10,000 square feet of retail. The City was 
also supportive of less restrictive signage for the retail than originally approved. 

 
At the December 15, 2006, Property Committee Meeting, the Property Committee requested 
staff to bring back a list of consultants and their cost estimates for implementing the Phase II 
Project.  The Consultant Team being proposed includes Siemon & Larsen to resolve DRI and 
Zoning issues related to the site; Kimley-Horn & Associates to perform an updated Traffic 
Study, Market Study and assist with Bid Preparations; and the Treasure Coast Regional Planning 
Council  which will assist with site plan reviews, coordination and approval of developer’s site 
plan with the City.  The total cost for consultant services are estimated at $195,000, including a 
15% contingency. 
 
Staff also determined through preliminary discussions with the proposed consulting team that the 
Development of Regional Impact (DRI) must be amended through a Notice of Proposed Change 
(NOPC) to convert the development entitlements to 60,000 square feet of office and 10,000 
square feet of retail.  A time extension of at least two years to the DRI would also be pursued as 
part of the NOPC.  Currently the site is subject to a DRI build out date of November 2008, which 
only allows the Authority an 18-month period to secure a developer and obtain a building permit.    
 
At the January 26, 2007 Property Committee Meeting, the Committee voted to defer the 
recommendation of the site’s Implementation Plan for thirty (30) days. 
  
On February 8, 2007, staff met with Eric Deckinger, Opus South Corporation to discuss issues 
related to the site.  Mr. Deckinger initially expressed via an e-mail to SFRTA’s Executive 
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Director the interest of his company in submitting an unsolicited proposal to develop the site.  
Opus is currently reviewing documents related to the site and will make a determination over the 
next 60 to 90 days on the feasibility of the site for a office and retail development that integrates 
the current Boca Raton Tri-Rail Station, and provides a “win-win” situation for both Opus and 
the SFRTA.   
 
 
3. CYPRESS CREEK STATION PARKING PROPOSAL  
 
On November 15, 2006, Cypress Creek Partners, LLC (“CCP”) submitted a Term Sheet to the 
SFRTA at the request of the Florida Department of Transportation (FDOT) District IV for 
consideration and discussion.  The purpose of the term sheet was to obtain SFRTA’s agreement 
to transfer and relocate 268 surface parking spaces from the Cypress Creek Park & Ride site 
located at the southwest corner of Interstate 95 and Cypress Creek Road (East Property), to the 
SFRTA property west of the Tri-Rail Cypress Creek Station (West Property).  CCP is leasing the 
East Property from FDOT with the intention of developing the site for commercial uses. 
 
At the December 15, 2006 Property Committee Meeting, there were discussions on the 
environmental suitability of the site.  CCP stated they would review the site to determine if there 
were any wetlands and/or other environmental issues related to the site.  At the January 26, 2007 
Property Committee Meeting, CCP stated that their environmental review of the site does not 
indicate any wetlands/environmental issues.  In order to obtain a “sign off” from Broward 
County, CCP requested SFRTA submit a letter to Broward County authorizing CCP to act on its 
behalf regarding the environmental issues.  Staff is currently reviewing the draft letter prepared 
by CCP and will address the letter with the Property Committee and/or the SFRTA Governing 
Board at their next meeting.   
 
At the January 26, 2007 Property Committee Meeting, the Chair directed CCP to submit a formal 
proposal to the SFRTA. 
 

 
4. DEERFIELD BEACH STATION JOINT ACCESS PROPOSAL BY YORK 

RESIDENTIAL  
 
At the February 24, 2006 Board meeting, York Residential (York) requested endorsement of 
their proposed mixed-use development adjacent to the Deerfield Beach Tri-Rail Station.  York 
has 8.4 acres of property under contract east of the station and is proposing a development in the 
range of 29,525 square feet of retail, 36,000 square feet of office, 81,000 square feet/200 units of 
hotel, and 654 residential units.  Approximately 98 or 15% of the housing units are affordable as 
defined in Broward County’s affordable housing guidelines.   
 
On March 15, 2006 and March 29, 2006 York Residential met with SFRTA and its design 
consultants, the Treasure Coast Regional Planning Council.  Revised site plans were submitted 
as a result of these meetings. 
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On April 28, 2006, the Property Committee and the SFRTA Governing Board approved a 
Resolution of Endorsement supporting the mixed-use development.  SFRTA is currently assisting 
York in obtaining a Cross-Access Agreement from FDOT for connection to the east parking lot 
of the Deerfield Beach Tri-Rail Station.  York has also agreed to construct improvements to the 
east parking lot in order to facilitate this joint access. 
 
 
5. DELRAY BEACH REDEVELOPMENT PLANS 
 
On December 15, 2007, Paul Dorling with the City of Delray Beach presented the redevelopment 
plans for the City of Delray Beach (City) to the Property Committee.   The redevelopment plans 
will ultimately affect passenger parking at the Delray Beach Tri-Rail Station   The Property 
Committee stated their support for the redevelopment efforts and requested Mr. Dorling to return 
to a future meeting of the Property Committee to report on the project’s progress.  On December 
19, 2006, SFRTA staff sent a letter to Mr. David Harden, City Manager supporting the City’s 
plans for redevelopment, informing the City of SFRTA’s future parking demand projections for 
the Delray Beach Tri-Rail Station and requesting coordination with the City as the 
redevelopment plans are advanced.   
 
 
6. PROPOSED HALLANDALE BEACH STATION 
 
At the March 24, 2006 meeting of the Property Committee, the City of Hallandale Beach 
requested that the South Florida Regional Transportation Authority (SFRTA) evaluate the 
feasibility of constructing a new station along the existing Tri-Rail Corridor in the vicinity of the 
Hallandale Beach Blvd. in central Broward County.  Staff was directed to evaluate the request, 
and the City was directed to present SFRTA with information on how it could contribute to the 
proposed new station.  
 
At the May 25, 2006 Property Committee Meeting, the item was reviewed by the committee.  
Property Committee members directed staff to work with the City to explore options of building 
a new station within the City and to identify funding strategies to support the project. 
 
The Development Order for the Village of Gulfstream Park DRI was approved by the South 
Florida Regional Planning Council on January 5, 2005, with the condition of using its best 
efforts to locate a Tri-Rail station in proximity to the site.  A voluntary regional transporation 
mitigation agreement (Agreement) is being developed between Broward County, City of 
Hallandale Beach SFRTA, and the Village of Gulfstream Park, LLC which would allocate $3 
million toward reimbursement of the capital expenses of constructing a new station in the 
Hallandale Beach area.  If a station is not included in the Transportation Improvement Program 
adopted by the Broward County Metropolitan Planning Organization by February 15, 2009, the 
$3 million would be paid to Broward County for bus transit projects.  This Agreement is 
anticipated to be brought to a future meeting of the Property Committee and the SFRTA 
Governing Board for final approval.   
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7. PROPOSED MANGONIA PARK LEASE AND EASEMENT AGREEMENT 
 
At the February 17, 2006 Property Committee Meeting, staff provided an update to the Property 
Committee of our unsuccessful efforts over the last two years to renew/extend the Lease and 
Easement Agreement with Don King Arena, Inc. (DK) for parking and access to Tri-Rail’s 
Mangonia Park Station.  The Committee directed staff to continue to contact DK regarding their 
willingness to either renew the existing Lease and Easement Agreement with its original terms or 
grant a new Lease and Easement Agreement to the SFRTA for the Tri-Rail’s Mangonia Park 
Station.   
 
On December 1, 2006, DK representative Charles Lomax contacted SFRTA staff and requested a 
meeting with SFRTA and the new contract purchaser of the property.   On December 11, 2006, 
staff met with Charles Lomax and his attorney along with FRI Investors to discuss their 
development plans for the property.  FRI Investors proposes to develop a 600,000 square feet 
office and industrial development on approximately 38 acres and allowing SFRTA to lease 
approximately 3.3 acres (240 spaces) for a parking lot.    To date, staff has been actively 
negotiating with DK for a new lease and access easement agreement and will update the Board 
on the negotiations at the February Board Meeting.   
 
 
8. PROPOSED POMPANO PARK STATION  
 
On January 5, 2006, TOD Advisors, LLC presented their development plans for the Pompano 
Park Racetrack and Casino to the Property Committee.  TOD advisors requested that SFRTA 
evaluate the feasibility of constructing a new station in the vicinity of the Pompano Park Race 
Track in Pompano Beach to service the development.  SFRTA staff met with TOD Advisors on 
February 8, 2006 to learn more about their development plans.  On May 25, 2006, the Property 
Committee directed staff to request a comprehensive proposal from TOD Advisors in accordance 
with SFRTA Policy for Unsolicited Proposals.  Staff is still awaiting a formal proposal from 
TOD Advisors.   
 
 
9. SHERIDAN STREET STATIONSIDE VILLAGE 
 
At the February 25, 2005 Property Committee Meeting, SFRTA requested that staff send a letter 
to FDOT as to how the SFRTA can assist and/or be involved in the Sheridan Street Project. 
FDOT was scheduled to present on the project at the September 23, 2005 Property Committee 
Meeting; however, time constraints prevented the item from being heard on that date.  Staff was 
directed to bring the item forward at a future date.  Since that time, SFRTA has met twice with 
the developers to discuss the site plan.   
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10.  STATION AREA LAND USE, ZONING & GOVERNMENT-OWNED PROPERTIES 
 
At the September 22, 2006 Property Committee meeting, staff was directed to prepare maps of 
the land use, zoning, and government owned properties surrounding Tri-Rail stations.  These 
were presented at the October 27, 2006 Property Committee meeting.  At that time, the 
Committee Members requested that maps of government owned properties be keyed to 
ownership information.  These maps have been presented at the December 15, 2006 and January 
26, 2007; however, time constraints prevented them from being reviewed. 
 
 
11. TRI-RAIL STATION PARKING AND CIRCULATION STUDY 
 
The primary purpose of this study is to identify existing and future parking needs at Tri-Rail 
stations, and to develop a staged parking improvement implementation plan.  As part of this 
Study, an inventory and usage survey was conducted and demand projections for parking at each 
Tri-Rail station were completed.  Staff and its consultants are currently developing 
recommendations for enhancements to parking capacity, vehicular and pedestrian circulation, 
loading areas, bicycle facilities, and transit amenities.  A presentation to the Property Committee 
and the SFRTA Governing Board is planned for March 2007.     
 
 
12. WEST PALM BEACH BUS TRANSFER FACILITY  
 
Palm Beach County (the County) currently owns approximately six (6) acres of land west of the 
West Palm Beach Station (The West Property).  The West Property was purchased in 1991 by 
the County for use as an Intermodal Facility.  The southern end of the West Property is planned 
to accommodate a Bus Transfer Facility for Palm Tran buses while the northern end is planned to 
accommodate joint development activities.  Development of the West Property was initially 
being handled by SFRTA, however at the January 13, 2006 Governing Board Meeting, the Chair 
stated that at the request of the Mayor of the City of West Palm Beach, the City via its CRA 
would take the lead in working with Palm Beach County to resolve all development issues 
surrounding the West Property.  SFRTA staff is currently working with Palm Beach County and 
the City of West Palm Beach Community Redevelopment Agency (CRA) to ensure that all 
activities related to the Bus Transfer Facility are coordinated and do not negatively impact the 
Tri-Rail West Palm Beach Station.   
 
13. WEST PALM BEACH TRANSIT-ORIENTED DEVELOPMENT  

 
In January 2005, the Treasure Coast Regional Planning Council (TCRPC) conducted a week-
long charrette process to develop a conceptual development plan for a Transit-Oriented 
Development (TOD) in downtown West Palm Beach.  The subject area for the TOD includes 
roughly 36 acres located both east and west of the current Tri-Rail station on Tamarind Avenue.  
The properties are owned primarily by the Federal government; State of Florida; Palm Beach 
County; and the American Red Cross; along with other smaller owners.  The TOD Project is 
currently being advanced by the City of West Palm Beach CRA in coordination with the 
TCRPC.  Staff continues to coordinate with the City of West Palm Beach CRA and the TCRPC 
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on the progress of this project and any impact it may have on the West Palm Beach Tri-Rail 
Station.   



 
 
Construction Oversight Committee Meeting 
February 2007 
/cdm 
Page 1 of 1 

MINUTES 
SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 

 
CONSTRUCTION OVERSIGHT COMMITTEE MEETING 

FEBRUARY 2007 
 

The Construction Oversight Committee did not meet during the month of February 2007. 
Currently, there are no agenda items pending.  
 



                        

 

                                                                                                                                DDRRAAFFTT          
MINUTES 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY  
PLANNING TECHNICAL ADVISORY COMMITTEE (PTAC) MEETING 

FEBRUARY 21, 2007 
 
 
The Planning Technical Advisory Committee (PTAC) meeting was held at 10:00 a.m. on Wednesday, 
February 21, 2007 in the Board Room of the South Florida Regional Transportation Authority 
(SFRTA), Administrative Offices located at 800 NW 33rd Street, Suite 100, Pompano Beach, Florida  
33064. 
 
COMMITTEE MEMBERS PRESENT: 
 
Mr. Randy Whitfield, Palm Beach Metropolitan Planning Organization (MPO), PTAC Chair 
Mr. Jeff Weidner, Florida Department of Transportation (FDOT) 
Mr. Bob Pearsall, Miami-Dade Transit (MDT) 
Mr. Enrique Zelaya, Broward Metropolitan Planning Organization (MPO) 
Mr. Fred Stubbs, Palm Tran 
Ms. Lynn Everett-Lee, Broward County Transit (BCT) 
Mr. Joseph Quinty, SFRTA  
Ms. Kim Delaney, Treasure Coast Regional Planning Council (TCRPC) 
Mr. William Cross, SFRTA 
Mr. David Korros, Florida Department of Transportation, District VI (FDOT)   
Mr. Larry Allen, South Florida Regional Planning Council (SFRPC) 
 
ALSO PRESENT: 
 
Mr. Jim Udvardy, South Florida Commuter Services 
Mr. Reed Everett-Lee, Carter & Burgess 
Ms. Cassandra Ecker, Carter & Burgess 

  Mr.  Errol Taylor, HNTB  
  Mr. Dan Glickman, Citizen 

Ms. Elaine Magnum, SFRTA 
Mr. Eric Goodman, SFRTA 
Mr. Brad Barkman, SFRTA 
Ms. Greta Willis, SFRTA 
    
CALL TO ORDER 
 
The Chair called the meeting to order at 10:15 a.m.   
 
 
ROLL CALL 
 
The Chair requested a roll call by the Minutes Clerk.   

 
 

   



 
 

 

PLEDGE OF ALLEGIANCE 
 
AGENDA APPROVAL – Additions, Deletions, Revisions 
 
Mr. Fred Stubbs moved for approval of the Agenda.  The motion was seconded Mr. Enrique Zelaya. 
 
The Chair called for further discussion and/or opposition to the motion.  Upon hearing none, the Chair 
called the motion to a vote and it was approved unanimously. 

 
DISCUSSION ITEMS 
 
There were no discussion items. 
 
MATTERS BY THE PUBLIC – Persons wishing to address the Committee are requested to complete 
an “Appearance Card” and will be limited to three (3) minutes.  Please see the Minutes Clerk prior to 
the meeting. 

    
There were no matters by the public requested. 

 
CONSENT AGENDA 

Those matters included under the Consent Agenda are self-explanatory and are not expected to require 
review or discussion.  Items will be enacted by one motion in the form listed below. If discussion is 
desired by any Committee Member, however, that item may be removed from the Consent Agenda and 
considered separately. 
  
C1 – MOTION TO APPROVE:   Minutes of Planning Technical Advisory Committee Meeting of 
                   January 17, 2006 
 
A motion was made by Ms. Lynn Everett-Lee to approve the meeting minutes.  The motion was 
seconded by Mr. Bob Pearsall.  The motion was called to a vote and carried unanimously.   
 

REGULAR AGENDA 
Those matters included under the Regular Agenda differ from the Consent Agenda in that items will be 
voted on individually.  In addition, presentations will be made on each motion, if so desired. 

None 
 

INFORMATION / PRESENTATION ITEMS 
Action not required, provided for information purposes only. 

 
 

I1. -  INFORMATION:    Proposed Spring 2007 Tri-Rail Schedule (50 Weekday Trains) 
 

Mr. Brad Barkman, SFRTA Director of Operations, gave a presentation on the draft schedule that 
proposes expanding Tri-Rail weekday service from the current 40 weekday trains to 50 trains.  Mr. 
Barkman explained that the original concept was to increase service to 48 weekday trains, but they 
are going to try and squeeze the most out of the corridor and completed New River Bridge and 



 
 

 

offer 50 trains.  Another feature touted by Mr. Barkman was the proposed standardization of Tri-
Rail’s weekend schedule.  The current weekend schedule has some differences between Saturday 
and Sunday, but the proposed schedule is uniform on both days.  Mr. Barkman noted that the 
proposed schedule was formulated by incorporating passenger feedback from the 2006 schedule 
increase, as well as working around existing Amtrak and CSX trains.   
 
Mr. Barkman pointed out some the highlights of the proposed schedule’s details.  The morning’s 
first southbound train is slated to leave Mangonia Park at 4:00 A.M. (a half hour earlier than the 
current schedule) and arrive at Miami International Airport at 5:45 A.M.  He explained that had 
been done to accommodate airline employers and employees at MIA, as one of the airport’s major 
employment shifts starts at 6:00 A.M.  Mr. Barkman explained that this same logic was used in 
scheduling the last northbound train, (proposed to leave MIA at 9:20 P.M.) as another major 
employment shift at MIA ends at 9:00 P.M.  He also touted a reduced end to end travel time 
savings of five minutes, from one hour and fifty minutes to one hour and forty five minutes.  Mr. 
Barkman also noted that the proposed schedule calls for 5 trips for each train set on weekdays, and 
only two train sets can be used on weekends.   
 
Mr. Jeff Weidner of FDOT asked when the new schedule would begin and also asked about how 
the feeder bus system will work with the new schedule.  Mr. Barkman replied that the new 
schedule should start in April, but the exact date is not certain.  He expects the New River Bridge 
to be open on April 2, but they also will have to wait for CSX to complete its tie replacement work 
along the corridor.  Mr. Barkman stated that RTA operated shuttle service is set up well to match 
with the new schedule, but the county operated services will not be in synch as much as he’d like.  
He added that there will be opportunities to improve when the county operators adjust their 
schedules later this year.  Mr. Fred Stubbs commented that he likes the clock face schedule for the 
new service, but asked about the couple of trains that do vary.  Mr. Barkman replied that it is partly 
an equipment manipulation issue and also due to the difficulty of hitting 18 different target markets 
along the corridor.  He pointed out the PalmTran Route #2 as one that is providing some difficulty, 
and that RTA will keep looking at changes that can improve all connections so that there’s not 
more than a 10 minute wait. 
 
Mr. Bob Pearsall of Miami-Dade Transit asked if the existing Metrorail schedule was looked at.  
Mr. Barkman replied that the afternoon schedule was especially examined.  He added that some 
minor adjustments may be made to the Tri-Rail schedule to match up better with Metrorail trains.  
He also explained that a blinking light system is being used at the Metrorail Transfer/79th St Station 
to help Tri-Rail engineers coordinate better with Metrorail arrivals and departures.  Mr. Enrique 
Zelaya of the Broward MPO asked when the schedule would be fully evaluated and minor changes 
be made.  Mr. Barkman replied that hundreds of rider comments have already been received, and a 
public hearing will take place as part of the February 23 RTA Board meeting.  He added that any 
schedule changes of greater than one hour require a public hearing.           

 
I2. -  INFORMATION:         SFRTA Strategic Regional Transit Plan 
 

Mr. Quinty of SFRTA introduced this agenda item.  He explained that all briefings with partner 
agencies had been completed, field reviews had been conducted along all of the potential corridors, 
and the preliminary technical analysis for all of the corridors had been completed.  Mr. Quinty 
noted that feedback during the partner briefings was varied, but mostly positive, and that the local 
knowledge shared with the project team was extremely helpful.  He stated that a common technical 
suggestion during the briefings was for extra activity centers to be added.  Mr. Quinty also 



 
 

 

commented that there was general consensus on the identified major trip flows, but there was 
frequent surprise that more of the trip flows did not cross county lines.  He also commented on 
feedback regarding the study process, stating that many of the agencies hoped that the study and its 
findings may become part of the Regional LRTP and SEFTC process.  However, Mr. Quinty also 
cautioned that some agencies expressed concern about the project potentially subverting the 
RLRTP and SEFTC process.  These concerns included whether calling the project a “plan” 
oversteps its bounds, and causes confusion with the MPO’s LRTP’s. 
 
Ms. Cassandra Ecker of Carter & Burgess provided an account of more detailed project activities.  
She noted some of the changes that had been made since the partner briefings and last PTAC, 
including adding a small number of activity centers, including the SR 7 corridor to the baseline 
alternative, and moving one of the east-west bus corridors in Broward County from Commercial 
Boulevard to Oakland Park Boulevard.  Ms. Ecker also stated that the study’s modeling effort had 
begun, and a preliminary list of criteria to be applied to the corridors had been developed.  She said 
that preliminary cost estimates for the corridors had also been developed, with unit costs for each 
transit mode coming from existing studies and projects.  She emphasized that all of the corridors 
have good projects, but the study’s aim is to determine which ones are regional in nature and may 
be most attractive.  Ms. Ecker also introduced the draft criteria to be applied to the corridors.  The 
criteria is being scored on a 3 point scale tied to percentiles.  She noted that both the criteria and 
projects will continue to be refined, and encouraged PTAC members to make recommendations at 
today’s meeting or in writing to SFRTA staff.  Those projects that do not score well in the first 
round of analysis will be refined to try and produce better results.  If the performance still does not 
improve, they will be dropped from consideration. 
 
Mr. Jeff Weidner commented that the baseline should include the 95X bus route from Golden 
Glades to downtown Miami.  He also stated that the RTO study done a few years back suggested a 
BRT corridor along Miami Gardens Drive, but recalled concerns over whether that route was really 
doable.  He also noted that an express bus service on I-95 between Martin and Palm Beach 
Counties was being considered, (as a possible precursor to the Jupiter Extension of Tri-Rail) and 
should be incorporated into the study.  Mr. David Korros of FDOT District 6 suggested that there 
be better labeling and colors on the maps to identify the activity centers and actual project routes.  
Ms. Kim Delaney of TCRPC asked if the maps were GIS based, and hoped that layers showing the 
local bus network and municipal shuttles could be added.  Mr. Weidner said that when the idea of a 
regional plan was first discussed, it was thought that the MPO’s would create a regional network, 
the RTA would flush out technologies for the corridors, and the RPC’s would work on the land use 
for the corridors.  He expressed hope that this study and process will provide more details to be 
included in the Regional LRTP.  Mr. Dan Glickman asked if it would be possible to change the 
scale of the maps, with more focus on the central area between Kendall Drive and Boca Raton so 
that the numerous projects in that part of the region are easier to see.  He also questioned whether 
the study was living up to its promise of being “bold and creative”, since it’s mostly a compilation 
of existing projects in the LRTP’s.  Ms. Delaney countered that she liked that all of the routes are 
shown on one regional map.  Mr. Weidner also responded, stating that since this study is proposing 
technologies and prioritizing projects, which is always controversial, it is truly strategic. 
 
Ms. Lynn Everett-Lee of BCT asked if there were any data shortcomings or problems of note.  Ms. 
Ecker replied that one interesting dilemma is the unexpectedly high preliminary ridership numbers 
showing on the bus corridors in Palm Beach County.  She mentioned that the study team is 
grappling with whether the model results indicate these are truly good projects, or it is just latent 
demand in those areas.  Mr. Korros expressed concern about how this study will interface with the 



 
 

 

MPO’s LRTP updates and Regional LRTP element.  He also wondered how all of the projects 
being identified would be funded.  Mr. Enrique Zelaya of Broward MPO noted that the maps show 
large trip flows barely crossing county lines, which actually refutes a regional approach.  Ms. 
Everett-Lee commented that it may be the size and structure of the superzones that are partly to 
blame.  Mr. Weidner also commented that it’s also a function of the way the model works, with the 
focus on the average trip length.  Mr. Quinty concluded by stating that the Strategic Plan will come 
back to PTAC next month, with likely refinements to the criteria and routes/stations for many of 
the projects.        

  
I3. -  INFORMATION:         2008 South Florida Transit Summit 
 

  Mr. William Cross of SFRTA explained that a small group has met and initiated discussions about 
holding a regional transit summit in early 2008.  He noted that the group has identified three 
preliminary major topic areas - mobility, governance, and finance.  Mr. Cross stated that the 
summit is intended to revisit issues raised at the last summit and hopefully bring in at least one 
national expert.  The event is intended to be relatively short, sometime in the 9am to 2pm range, so 
that it increases the chances of elected officials being able to attend. 

 
Mr. Cross discussed the need for a steering committee to address issues such as summit topics, 
who will participate, where to hold the event, and how to finance it.  He expressed hope that a 
group of volunteers will come together beyond the few FDOT, RPC, and RTA staffers who have 
been involved to date.  Mr. Cross said that he would send an e-mail to all PTAC members with 
more details. 
 
Mr. Weidner commented on some of the outcomes of the last summit, including RPC coordination, 
the Atlantic Commerce Corridor, and better coordination with the airports and seaports.  Mr. 
Zelaya asked if the summit is targeting policy makers more so than technical staff.  Mr. Cross 
confirmed, noting that scheduling is critical so that the maximum number of politicians can attend.  

 
I4. -  INFORMATION:         SFRTA TDP Update 
 

Mr. Joseph Quinty of SFRTA provided a brief update on SFRTA’s TDP efforts.  Mr. Quinty 
announced that project consultant Gannett Fleming would be receiving their notice to proceed in 
the next few days.  He said that a recent delay has been finalizing the Tri-Rail on-board survey 
task, due to critical input recently received by FTA and FDOT.  Mr. Quinty stated that the survey 
will be more detailed than originally thought in order to satisfy validation efforts for the regional 
travel model.  He also commented that the TDP Update will be on next month’s agenda, with a 
detailed project overview and kick-off to be provided by Gannett Fleming.          

 
I5. -  INFORMATION:         New SFRTA Planning & Capital Development Webpage 

 
Ms. Lynda Westin of SFRTA provided an overview of the new SFRTA Planning and Capital 
Development Department webpage and its contents.  Ms. Westin provided the most detail on the 
sections documenting information about the areas within a ½ mile radius of all Tri-Rail stations.  
She touted the up to date information for land use, zoning, ownership, and parcel information, 
which has been provided by the RPC’s, but cautioned that the linked station assessments are from 
2004 and somewhat outdated.  Ms. Westin also mentioned that much more information will 
continue to be added to the site, and asked the RPC attendees to elaborate.  Ms. Delaney stated 
that maps coming soon will show owner occupied and rental housing, the properties utilizing a 



 
 

 

Homestead Exemption, and feature additional census related data.  Mr. Larry Allen of SFRPC 
said that maps showing a value per square foot feature will also be added.  Ms. Westin also noted 
that additional transit supportive ordinances will be added to the site.      

 
 

MONTHLY REPORTS 
Action not required, provided for information purposes only. 

 
OTHER BUSINESS 
 
None 
 
SFRTA EXECUTIVE DIRECTOR REPORTS/COMMENTS 
 
There were no Executive Director Reports/Comments at this meeting.   

 
PTAC MEMBER COMMENTS 
 
There were no additional member comments. 
 
ADJOURNMENT 
 
The meeting was adjourned at 11:42 am. 
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 M I N U T E S  
 SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
 MARKETING COMMITTEE MEETING  
 February 20, 2007 

The Marketing Committee Meeting of the South Florida Regional Transportation Authority Board of 
Directors was held at 2:00 P.M. on Tuesday, February 20, 2007 at the South Florida Regional 
Transportation Authority, Main Conference Room, 800 Northwest 33rd Street, Suite 100, Pompano 
Beach, Florida 33064. 
 
COMMITTEE MEMBERS PRESENT 
Bonnie Arnold (Chair), SFRTA/Tri-Rail 
Phyllis Berry, Broward County Transit 
Michael DeCossio, Miami-Dade Transit 
 
COMMITTEE MEMBERS NOT PRESENT 
Lili Agee, Palm Tran 
Lisa Peterson, FDOT 
 
ALSO PRESENT 
Jessica Dumars, Palm Tran 
Dan Glickman, private citizen 
Michael Goodman, Bitner Goodman 
Robyn Hankerson, Bitner Goodman 
Nestor Morales, Miami-Dade Transit 
Steve Rosenberg, SFRTA/Tri-Rail 
Jennifer Ryan, South Florida Commuter Services 
Jim Udvardy, South Florida Commuter Services 
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CALL TO ORDER  

The Chair called the meeting to order at 2:18 p.m. 
 
MINUTES APPROVAL –   
 

• Prior meeting Minutes were approved 

DISCUSSION ITEMS  

I1. CUSTOMER INFORMATION NETWORK (CIN) 
 

• The software company, Trapeze has been visiting the properties individually, recently.  Ms. 
Harrell, Tri-Rail’s Customer Service Manager reports through Ms. Arnold, that “Trip 
Planning” is working better and that the “connections” are working. 

• Tri-Rail will be revising information when train schedule changes to accommodate 50 trains, 
rather than the 40 trains running now. 

• Mr. DeCossio stated that he is unaware of any issues arising that are insurmountable and if 
any significant problems came about, he would be apprised of such details even if they do 
not directly affect his area of the input/output.  

• Ms. Berry stated that data is constantly being entered and changed in order to keep current; 
the success of this endeavor will be reflected by the labor-intensive efforts required to keep 
the data sources current. 

 
I2. SMART CARD 
 

• Mr. DeCossio handed out a Power Point presentation which showed various aspects of the 
Smart Card marketing aspects.  

• Mr. DeCossio stated that he is at the point at which he would like a focus group formed that 
would review the “look” of the card as well as the name of the card.  He stated that in about 
two weeks time, he will be ready to present ten choices of Smart Card designs from which 
the Committee will choose five, then the focus group will select three, from which one will 
be recommended.   

• Mr. DeCossio stated that much interest has been generated about the “branding” of the 
Smart Card, as well as how it will be marketed, where it will be sold, education of transit 
operators.  It is expected that the focus group would approach the entire project from the 
customer’s perspective.  He further stated that he would update this Committee at every 
meeting with the results of the focus group’s progress. 

• Mr. Morales will be creating a monthly newsletter so that Committee members could be 
apprised of progress as well as Mr. DeCossio’s marketing efforts. 

• Toward the end of 2007, it is hopeful that some MDT locations will begin testing the card.  
Mr. DeCossio stated that the “card” will probably be introduced by garage (bus yard), one-
at-a-time.  MDT has five bus yards.  The phasing-in process will be confusing because some 
people will have the Smart Card and some will have the old passes.  Mr. DeCossio stated 
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that possibly corporate users will get to test the program first; Ms. Arnold said that EDP 
members would be first to get Smart Cards.   

• Ms. Arnold stated that the designs that Bitner Goodman created for this project, that were 
put on hold, would now be considered along with all the new design ideas.  She further 
stated that the focus groups would be on two levels; one is actual focus groups, the other is 
interviewing passengers. 

• Mr. Glickman stated that the Operations Technical Committee (OTC) needs to be involved 
in this phase of development to oversee the development of this project as they would 
probably be more knowledgeable.  Ms. Arnold stated she would ask Mr. Barkman, Director 
of Operations, to approach the OTC in this regard. 

• The first ten sample designs will be distributed to the Committee within two weeks and two 
weeks for polishing up the second draft of the marketing plan.  Focus groups can be formed 
and meet before the next RTA Marketing Committee Meeting.  

 
I3. TRAIN AND BUS SCHEDULE / ROUTE UPDATES 
 

• The southbound schedule begins at 4:00 a.m., about 20 minutes earlier than presently, due to 
many Miami Airport employees hoping to use Tri-Rail.  Surveys, website responses and 
encouragement to speak at the upcoming Board of Governors Meeting, have been suggested 
in order to get a better handle on whether these earlier trains will be utilized.  If the response 
is not positive, the 4:00 a.m. will not occur and that train will be moved to a later time slot. 

• A problem exists between the last and the next-to-the-last northbound train of the day 
because there is a one and a half hour gap in departure times.  This was done purposely to 
accommodate late shift workers at Miami Airport.  
 

 
AGENCY REPORTS 
 

 
BROWARD COUNTY TRANSIT 
 

• New Stirling Road bus service will begin in March 26 with many stops to be ADA 
accessible. 

• Federal Highway “Breeze Service” along Federal Highway (from Sample Road to Aventura 
Mall) will be the same day, March 26, with complimentary service on the first day of 
service.  

• New articulated buses will run along State Road 7 for the Highway 441 Breeze service.  
• Property taxes are seriously being looked at by the Broward County Commissioners.  No 

guarantees any longer that prior funding will automatically be carried over into a new year 
without substantiating its need.  The Commission still has transportation as a top priority on 
its Agenda. 

• Mr. Glickman asked whether bus service will be impacted due to the purchase protest.  BCT 
may have to rely on loaner buses from other properties, but no impacts will be felt by 
passengers. 
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FDOT  

No representation at this meeting. 
 
MIAMI-DADE TRANSIT 
 

• With regard to bus shelters, an Art Deco design has been adapted from Spain in which 3,000 
new shelters will be created (1,500 are in use already).  These all have advertising 
opportunities inherent in their design. 

• Youth Fair and Coconut Grove Arts Festival are upcoming. 
• Miami Children’s Museum has a railroad exhibit upcoming.  Mr. DeCossio suggested that 

the other agencies partner since there is no cost for participation.  It will be an interactive 
exhibit. 

 
PALM TRAN 
 

• 2007 Guidebook needs to be signed off on and given to the printer.  There will be additional 
update in May. 

 
SOUTH FLORIDA COMMUTER SERVICES 
 

• Commuter Challenge will take place on Thursday, May 17.  All agencies are expected to be 
involved, tri-county-wide.  A website is being developed specifically for Commuter 
Challenge.  

 
SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 

 
• According to APTA, Tri-Rail was the fastest growing commuter rail, the third quarter of 

2006 and are on track to be the best in the fourth quarter also.  The growth for the third 
quarter is 36% over 2005. 

 
OLD BUSINESS 
None 

 
NEW BUSINESS 
 
With no further comments, the meeting adjourned at 3:40 p.m. 



MINUTES 
SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
ADA ADVISORY COMMITTEE MEETING OF JANUARY 30, 2007 

 
 
The ADA Advisory Committee meeting was held at 2:00 p.m., on Tuesday January 30, 2007 in the 
Main Conference Room of the South Florida Regional Transportation Authority (SFRTA), 
Administrative Offices located at 800 NW 33rd Street, Suite 100, Pompano Beach, FL 33064. 
 
COMMITTEE MEMBERS PRESENT: 
 
Ms. Deborah Byrnes, Broward County MPO – ADA Advisory Committee Chair 
Mr. Carlos Balbis, Miami-Dade Transit 
Mr. Patrick Cavanaugh, Broward County Transit 
Mr. Lou Ferri, Palm Tran  
Mr. Mac Glasgow, Transportation Disadvantaged Board, Miami-Dade County (Via Telephone) 
Ms. Ilene Hyams, Miami-Dade County, ADA Coordinator 
Ms. Marie Jarman, SFRTA 
Mr. Brandon Jewell, Broward County Office of Equal Opportunity 
Ms. Nina Holland, Palm Beach County Office of Equal Opportunity 
Ms. Angela Morlok, Palm Beach MPO 
Ms. Roberta Van Sickle, Transportation Disadvantaged Board, Palm Beach County 
 
COMMITTEE MEMBERS ABSENT: 
 
Ms. Karen Caputo, Transportation Disadvantaged Board, Broward County 
Ms. Elizabeth Rockwell, Miami-Dade County MPO 
 
ALSO PRESENT: 
 
Mr. Brad Barkman, SFRTA 
Ms. Maggie Ferrara, SFRTA 
Ms. Diane Hernandez Del Calvo, SFRTA 
Mr. Don Kloehn, SFRTA ADA Consultant 
Mr. Mike Lulo, SFRTA 
Ms. Flavia Silva, SFRTA 
 
CALL TO ORDER 
 
The Chair called the meeting to order at 2:00 p.m. 
 
AGENDA APPROVAL – Additions, Deletions, Revisions 
 
Ms. Jarman requested the order of the Agenda be revised to move I1 – Draft ADA Advisory 
Committee 2007 Goals - as the last item on the Agenda. 
 

DRAFT
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Ms. Hyams moved for approval of the amended Agenda.  The motion was seconded by Ms. 
Morlok. 
 
The Chair called for any discussions and/or opposition to the motion.  Upon hearing none, the 
Chair declared the Agenda approved as amended. 
 
DISCUSSION ITEMS  
 
There were no discussion items at this meeting. 
 
MATTERS BY THE PUBLIC – Persons wishing to address the Committee are requested to 
complete an “Appearance Card” and will be limited to three (3) minutes. Please see the Minutes 
Clerk prior to the meeting. 
 
There were no Matters by the Public at this meeting. 
 

CONSENT AGENDA 
Those matters included under the Consent Agenda are self-explanatory and are not expected to 
require review or discussion.  Items will be enacted by one motion in the form listed below. If 
discussion is desired by any Committee Member however, that item may be removed from the 
Consent Agenda and considered separately. 
  
C1 – MOTION TO APPROVE:  Minutes of the ADA Advisory Committee Meeting of November 

28, 2006 
 
Mr. Ferri moved for approval of the Consent Agenda.  The motion was seconded by Ms. 
Hyams. 
 
The Chair called for any discussions and/or opposition to the motion.  Upon hearing none, the 
Chair declared the Consent Agenda approved unanimously. 
 

 REGULAR AGENDA 
Those matters included under the Regular Agenda differ from the Consent Agenda in that items will 
be voted on individually.  In addition, presentations will be made on each motion, if so desired. 
 
R1 – MOTION TO APPROVE:  ADA Advisory Committee 2007 Regular Meeting Schedule 
 
Mr. Ferri moved for approval of the ADA Advisory Committee 2007 Regular Meeting 
Schedule.  The motion was seconded by Ms. Morlok. 
 
The Chair called for any discussions and/or opposition to the motion.  Upon hearing none, the 
Chair declared the motion approved unanimously. 
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INFORMATION / PRESENTATION ITEMS 
Action not required, provided for information purposes only. 

 
I2 – INFORMATION: Tri-Rail Golden Glades Station ADA Assessment Status Update 
 
Mr. Kloehn, SFRTA’s ADA Consultant, provided an update on the progress made on addressing the 
deficiencies found at the Tri-Rail Golden Glades station during the June 2006 station assessment.  
Mr. Kloehn stated that he re-assessed the Golden Glades station on January 29, 2007 and, that per 
the June 22, 2006 Assessment Report only the station identification signs on the platforms at 
frequent intervals finding remains to be completed and added that the signs will be installed by the 
end of February 2007. 
 
Ms. Jarman stated that the findings and corrective actions taken to bring the Golden Glades station to 
compliance were taken to the SFRTA Governing Board as an information item at the January 2007 
meeting. 
 
The Chair moved the discussions to the next item on the Agenda. 
 
I3 – INFORMATION: Ticket Vending Machines Status Update 
 
The Chair informed the Committee that this item was included on the Agenda per Mr. Evans request. 
 
Ms. Jarman stated that since Mr. Evans had previously informed that he would not be able to attend 
this meeting, Ms. Matthews, SFRTA’s Project Manager for the Ticket Vending Machines (TVMs) 
project will provide a verbal update at a future meeting of the Committee.  Ms. Jarman pointed out 
that a written update on the status of the TVMs project was included in the Agenda package of this 
meeting.  Ms. Jarman added that the Committee’s input will be requested during the appropriate 
phase of the project. 
 
The Chair moved the discussions to the next item on the Agenda. 
 
I1 – INFORMATION: Draft ADA Advisory Committee 2007 Goals  
 
The Chair stated that annually the Committee develops a set of goals with the objective to provide 
input and advice to the SFRTA on the issues that have impact on persons that are transportation 
disadvantaged. The Chair added that the suggested goals were included in the Agenda Package as 
suggestions by members of the Committee for discussion and input in order to be finalized. 
 
Ms. Jarman stated that all the suggested goals from the Committee members are listed in Exhibit 1 of 
the Information Item write-up; however the Committee should adopt only four goals per calendar 
year.  
 
The Chair stated that Ms. Lizano’s suggested goal: “Establish a formal Provision of Service 
(inoperable elevators) procedure” is already in place. 



 
ADA Advisory Committee  
January 30, 2007 Draft Meeting Minutes 
Page 4 of 6 
 

 
Ms. Ferri stated that the his suggested goal “The Committee shall participate in any demonstration 
of new products or policies” should be combined with Ms. Morlok’s second suggested goal “The 
ADA Advisory Committee will participate in testing new equipment, reviewing new or improved 
structures whenever warranted” as one goal. 
 
Mr. Ferri stated that Ms. Morlok’s third suggested goal “Address the desire for the Committee to 
look into the existing information provided for rider usage of the system.  Work with SFRTA 
Marketing Department and other transit systems to look at the feasibility of developing a SFRTA 
Rider’s Guide” and forth suggested goal “Committee is to work with SFRTA Marketing Department 
to see what appropriate SFRTA information should be included in each transit agencies Rider’s 
Guide” should be combined as one goal.  Mr. Ferri continued stating that this goal should be 
comprehensive to also address Mr. Evans suggested goal: “Making better way finding for the blind 
and vision impaired at stations”. 
 
Mr. Ferri continued stating that Ms. Morlok’s first suggested goal: “Provide an in-depth review of a 
minimum of one Tri-Rail Station for compliance with current federal and state ADA guidelines and 
provide recommendations to the SFRTA and monitor the recommendations, subject to funding 
availability” should be kept for 2007. 
 
Ms. Jarman stated that she will combine the four goals and will e-mail then to the Committee 
members for review and, input and will bring the finalized goals back to the Committee for approval 
at the March 2007 meeting. 
 
Ms. Del Calvo stated that the Committee should take into consideration the time to be spent to 
achieve each goal. 
 
Mr. Kloehn suggested that the Committee interface with other ADA Committees of other transit 
agencies to look at their Rider’s Guide and then provide recommendations to the SFRTA.  Mr. 
Kloehn stated that some transit properties around the US provide alternative forms of information to 
the disable community and, in particular for the vision impaired, some transit properties offer audio 
tapes, audio messages, either via the internet or by calling the Customer Service line to provide 
better way finding for the blind and vision impaired.  Mr. Kloehn stated that tactile maps and 
instructions are extremely expensive and do not address the needs of the entire vision impaired 
community and that audio tapes seem to work best. 
 
Mr. Glasgow suggested the Rider’s Guide should include a supplemental part in Braille and another 
one in larger print. 
 
Mr. Kloehn stated that any information that SFRTA provides to the general public, the SFRTA is 
obligated to provide the same information, upon request, to any individual that has special needs. 
 
Ms. Hyams stated that the Committee should start by looking at SFRTA’s web page to see what is 
posted. 
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Ms. Del Calvo suggested that one of the goals could be to look at what a Riders’ Guide should 
include. 
 
The Chair moved the discussions to the next item on the Agenda. 
 

REPORTS 
Action not required, provided for information purposes only. 

 
A. CUSTOMER SERVICE REPORT   

 
Ms. Jarman, on behalf of SFRTA’s Customer Service Manager, stated that from November through 
December 2006 there were three ADA related complaints and continued stating that they were 
addressed and letters were sent to the complainants.  The letters are attached to the January 30, 2007 
meeting agenda. 
 
The Chair moved the discussions to the next item on the Agenda. 
  

B. OPERATIONS MONTHLY REPORTS 
 
Ms. Ferrara, SFRTA Operations Department, presented the Operations Monthly Report which 
summarized the ridership numbers from November through December 2006.  Ms. Ferrara also 
presented a report which highlighted the total wheelchair boardings for the calendar year 2006. 
 
The Chair moved the discussions to the next item on the Agenda. 
 
OTHER BUSINESS 
 

1. 37th National ADA Conference – April 23-26, 2007 – Marriot Hotel Miami Airport 
 
The Chair informed the Committee about the 2007 National Association of ADA Coordinators 
National Conference in Miami. 
 
The Chair moved the discussions to the next item on the Agenda. 
 

2. Transit Agencies Update 
 
Mr. Balbis stated that Ms. Gonzalez would like the Committee to assess the new Diesel Multiple 
Unit (DMU) cars. 
 
Mr. Barkman, SFRTA Director of Operations, stated that a DMU demonstration can be set up for the 
Committee. 
 
Mr. Barkman informed the Committee about Tri-Rail’s schedule change.  Mr. Barkman stated that 
the new schedule will add 10 trains a day, Monday through Friday, and fills in morning and evening 
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peak hours with additional 20 and 30-minute headways and will be implemented shortly after the 
completion of the New River Bridge in Fort Lauderdale, in spring 2007.  Mr. Barkman stated that 
there is a public hearing scheduled for Friday, February 23, 2007 at 9:30 a.m. at SFRTA’s 
headquarters in Pompano Beach.   
 
Mr. Ferri stated that Palm Tran is waiting for Tri-Rail’s schedule changes to arrange better 
connections to the trains and that new buses will be dedicated to the Tri-Rail stations. 
 
Ms. Van Sickle inquired regarding the restricted use of restroom facilities at the Fort Lauderdale 
Airport Tri-Rail station.   
 
Mr. Barkman stated that the restroom facilities at that station are not designated for the public and 
indicated that each Tri-Rail train set has an accessible restroom. 
 
Ms. Van Sickle stated that the restrooms in the trains are small to accommodate power chairs. 
 
Mr. Barkman restated that the accessible restrooms in the trains were assessed for compliance with 
ADA regulations and found to be compliant. 
 
The Chair moved the discussions to the next item on the Agenda. 
 
ADA ADVISORY COMMITTEE MEMBER COMMENTS 
 
There were no comments from the ADA Advisory Committee members. 
 
ADJOURNMENT 
 
The meeting was adjourned at 3:10pm. 
 
 
 
 



                                       AGENDA ITEM NO. 
 
 

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 
GOVERNING BOARD MEETING: MARCH 23, 2007 

 
AGENDA ITEM REPORT 

 
 

  Information Item    Presentation 
 

 
DOWNTOWN TRANSIT CIRCULATOR 

 
SUMMARY EXPLANATION AND BACKGROUND: 
 
The Fort Lauderdale Downtown Development Authority (DDA), in partnership with the Federal Transit 
Administration (FTA), the Florida Department of Transportation (FDOT), the City of Fort Lauderdale, 
Broward County, the Broward County Metropolitan Planning Organization (MPO), Broward County 
Mass Transit (BCT), the Fort Lauderdale Northwest Progresso/Flagler Heights Community 
Redevelopment Agency (CRA) and the South Florida Regional Transportation Authority (SFRTA) has 
initiated the Alternative Analysis (AA) and Environmental Assessment (EA) phase of FTA’s project 
development process for the Downtown Transit Circulator Project. The AA process will include 
preparation of an Environmental Assessment/Environmental Impact Statement (EA/EIS) in accordance 
with the National Environmental Policy Act (NEPA) and preparation of an application for FTA’s 
approval to enter Preliminary Engineering as a Small Start/New Start project. 
  
Regional and systems level planning for the Downtown Transit Circulator Project has been ongoing for 
a number of years. In 2002, a Regional Activity Center (RAC) Sub area Mobility Study for Downtown 
Fort Lauderdale was undertaken by the DDA. The Phase I Concept Plan focused on development of a 
comprehensive urban sub area Mobility Strategy and Implementation Plan. 
  
In December of 2003, with an update in May 2004, the DDA undertook the Fort Lauderdale Downtown 
Transit/Pedestrian Master Plan. The plan was conducted to complement and provide input to the 
Broward County Comprehensive Plan and focused on the anticipated growth in residential, commercial, 
and retail activity in the Ft. Lauderdale urban core through 2030. The study provided a review of the 
ongoing studies and transit linkages; service plans for the alternatives evaluated in the RAC Phase I 
Study; explored the application of the livable communities’ initiative; the environmental benefits of a 
circulator program; and funding and implementation opportunities. Among its other benefits, completion 
of the Master Plan resulted in the Downtown Transit Corridor Program being included in the Broward 
County Comprehensive Plan, the transportation Improvement Plan (TIP) and the Long Range 
Transportation Plan (LRTP) prepared by the Broward County Metropolitan Planning Organization 
(MPO). 
 

(Continued on Page 2) 
EXHIBITS ATTACHED:      Exhibit 1 - Presentation (to be provided under separate cover) 
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DOWNTOWN TRANSIT CIRCULATOR 
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SUMMARY EXPLANATION AND BACKGROUND: (Continued) 
  
The Downtown Transit Circulator (DTC) Project is one of three components of the Downtown Transit 
Corridor Program. The other components are the Enhanced Streetscape Program and the Intelligent 
Transportation Systems (ITS) Program. The Enhanced Streetscape Program provides for wider 
sidewalks, landscaping, hardscape, lighting, and street furniture along streets in downtown Fort 
Lauderdale. The program is intended to create a more pedestrian oriented environment and to provide a 
general traffic calming. The ITS improvements provide for real-time travel information at transit stop 
kiosks and traffic signal preemption/prioritization along the circulator alignments. 
 
The consultant, Parsons Brinckerhoff, will make a presentation to the Board on the progress to date. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 







 
Engineering & Construction 

Executive Summaries 
February 2007 

Revised on February 27, 2007 

Segment 5 Construction, February 2007 
To date, all 43.4 miles of double tracking are in service under the Segment 5 Project (Work Area 1 = 3.8 
miles, Work Area 2 = 5.8 miles, Work Area 3 = 5.1 miles, Work Area 4 = 4.5 miles, Work Area 5 = 5.4 
miles, Work Areas 6 & 7 = 5.9 miles, Work Area 8 & 9 = 7.8 miles, Work Areas 10 & 11 = 4.0 miles, 
and Work Area 12 = 1.1 miles).   

The Contractor is working toward Project Final Acceptance. In January all touchup painting at stations 
was completed.  The rehab of the C-11 Canal Bridge was completed this month and upgrading of the 
existing siding track to mainline track is scheduled to be completed in March 2007 under a Change 
Order to the NRB Project. 
 
New River Bridge Construction, February 2007 
Substantial Completion for the New River Bridge was achieved on November 27, 2006.  All associated 
trackwork for the bridge is now being constructed.  

 
At the north end of the New River Bridge, a #20 turnout and associated track realignment was 
completed last month, along with construction of new track at the south end of the bridge which will 
eventually be tied into the existing mainline track.  Also last month, the first ballast was placed on the 
two new tracks (ML1 & ML2), which was constructed over the bridge in December.  All track and 
signal work is currently scheduled to be complete by the end of March. 

 



Segment 5 Project Status   
Executive Summary for February 2007 
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CONSTRUCTION  
All Segment 5 Double Track areas are now in service – Total Number: 12 Work Areas (7 in Palm Beach County, 4 in 
Broward County and 1 in Miami-Dade County).  To date, Final Completion has been issued for the track/civil/ROW for 
Work Areas 1 – 12.  Final Completion was also issued for Sound Barrier Walls 1 – 7; Mangonia Park, West Palm Beach, 
Lake Worth, Boynton Beach, Delray Beach, new Boca Raton, Ft. Lauderdale, Sheridan Street, Hollywood and Metrorail 
Stations; and the following bridges: WPB Stub Culvert, WPB C-51, Boynton Beach C-16, E-4N, Lateral L-30, Lake Ida 
Outlet, C-15, E-4S, NFNR C-12, C-10 Spur and C-10. 
• Work Area 1 (3.8 Miles) double tracking complete and in service. 
• Work Area 2 (5.8 Miles) double tracking complete and in service. 
• Work Area 3 (5.1 Miles) double tracking complete and in service. 
• Work Area 4 (4.5 Miles) double tracking complete and in service.  
• Work Area 5 (5.4 Miles) double tracking complete and in service.  
• Work Areas 6 & 7 (5.9 Miles) double tracking complete and in service. 
• Work Areas 8 & 9 (7.8 Miles) double tracking complete and in service.  
• Work Areas 10 & 11 (4.0 Miles) double tracking complete and in service. 
• Work Area 12 (1.1 Miles) double tracking complete and in service. 
Bridges - Total number:  24 bridges at 12 water crossings (11 new, 13 replacement and/or rehabilitation). 
• All 11 New bridges are complete including punchlist items.  
• Demo & Replace bridges: four are complete - WPB Stub culvert (ML1), Lake Ida Outlet (ML1), C-10 (ML2), and E-4N 

(ML2); one is deleted from project scope - Dania Cut-Off C-11 (ML2).  
• 8 Rehabilitated bridges are complete: WPB C-51 (ML2), Boynton Bch C-16 (ML1), Lateral L-30 (ML2), C-15 (ML2), 

E-4S (ML1), NFNR C-12 (ML1), C-10 Spur (ML2) and Dania Cut-Off C-11 (ML1) 
• The last bridge to be rehabilitated was the Dania Cut-Off C-11 (ML2).  This work was completed under the New River 

Bridge Contract in February 2007.  
Earthwork 
• Earthwork is complete in Work Areas 1 – 12 and all punchlist items completed. 
Grade Crossings - 70 total grade crossings (39 required trackwork & full closure work, 31 required full closure work only).   
Work has been performed at 69 crossings (All 39 trackwork and full closure crossings are complete; 30 of 31 upgrade 
crossings have the civil work and signal work complete including punchlist items. NW 36th Street crossing still needs exit 
gate arms installed but will not be installed under Segment 5 Contract due to modifications needed due to a signal bridge 
installed last year after Hurricane Wilma.  This work is scheduled to be completed by CSXT in April 2007.   
I-95 Sound Barrier Walls (1-7)    
• Sound Walls 1-7 in Palm Beach County have been completed and turned over to FDOT for maintenance. 
Signals 
Work Areas 1 – 12 signal tape load testing and commissioning is complete.  Signal work at 30 of the 31 upgrade crossings 
for the installation of exit and pedestrian gates has been completed. 
Stations, Layover Facility, and Operations Center 
• Construction complete including punchlist items: Lake Worth, Boynton Beach, Delray Beach, new Boca Raton, Fort 

Lauderdale, Sheridan Street, Hollywood, Mangonia Park, West Palm Beach and Metrorail Stations. 
• All outstanding issues completed at the West Palm Beach Operations and Layover Facilities and both facilities are in use 

by SFRTA Operations Staff.    
Trackwork 
• Trackwork is completed in Work Areas 1 – 12.  All punch list items are completed.  
Passenger Information System (PIS) 
All 18 stations within the SFRC have the PIS fully operational.  All punchlist items have been verified as of March 30, 2006. 
Simultaneous/independent messaging installation was completed in May 2006.  The only outstanding issue is the delivery of 
the source code and its documentation. 



New River Bridge Project  
Executive Summary for February 2007 

February 28, 2007 1 of 1 

CONSTRUCTION PROGRESS:  Bridge is substantially completed  
All forty drilled shafts with corresponding CSL tests, pier caps, and thirty-eight columns and two end bents 
have been completed. 

Main span steel erection was completed in November. 
All decks have been completed and waterproofed.  North and south approach slabs are complete.  
Waterproofing membrane and protective asphaltic boards were placed across the main span (span 15) and are 
complete inspected and accepted.   
At the northern end of the Project, the precast curb panels on the east side of the T-Wall and the precast 
barrier walls on the west side of the T-Wall are 100% complete.  Installation of Wall “A” is 100% complete.   
The berms, drainage, sodding and seeding work for the entire Project is 100% complete.   

Trackwork:  Track has been constructed over the bridge and on the approaches.  Ballast placement and 
track surfacing and stabilizing will be completed by the end of March 2007.  Track tie-ins have been 
completed at the north end of the bridge and those on the south end will be made at the end of March 
immediately preceding a signal tapeload scheduled for March 31, 2007. 

PERMITS: All SFRTA/Tri-Rail permits acquired  
All environmental permits have been obtained (this includes the United States Coast Guard (USCG) Bridge 
Permit).  

CONTRACT ADMINISTRATION: 44 Change Orders executed to date  
Change Notices and Change Orders - To date SFRTA/Tri-Rail has originated and issued 47 Change Notices 
and executed 44 Change Orders.   

Claims - To date, WGI has issued no claims and 17 Requests for Change (RFC).  SFRTA/Tri-Rail has 
agreed to RFCs No. 1, 2, 7 & 9; negotiated a settlement on RFC 10 denied RFCs No. 3, 4, 5, 11, and is 
reviewing RFCs 6, 12, 13, 14 and 15.  WGI has cancelled RFC No. 8.  RFC 16 for Additional CSXT 
Requirements and RFC 17 for Flagging Delays were received this reporting period and are being reviewed.  

PROJECT CONTROLS:  Schedule Update 33NR  
Schedule Control – Schedule Update 33NR (data date of January 31, 2007) with a November 27, 2006 
actual Substantial Completion date was submitted this period and is currently under review.   

SFRTA/FDOT has negotiated a time extension of 111 days pertaining to the Bascule Bridge delays (CO#43), 
however the cost negotiations are currently on-going. 

WGI Cost Control - WGI’s Payment Application No. 36 was recommended for payment approval to 
SFRTA/Tri-Rail by the PMC on December 1, 2006.  This application was based on earned values and 
comprised costs for Work progressed on the Project during November 2006. Herzog’s Payment Application 
#1 for trackwork for the period ending January 1, 2007 in the amount of $197,319.02 was submitted in 
January and paid this period.  As of February 28, 2007, WGI has expended $60,511,386.31 (94.58%) of the 
contract price ($63,978,126.14).  The current contract substantial completion date is November 27, 2006, 
which yields 1,239 days of the Contract duration. 

WGI’s Payment Application No. 37 was recommended for payment approval to SFRTA/Tri-Rail by the 
PMC on December 15, 2006.  This application was the release of $1,781,812.17 of retention. 

The PMC has expended $ 5,453,574.51 (91.01%) of the PMC budget ($5,992,075.06) and 1488 days 
(92.30%) of the 1612 days Contract duration through February 28, 2007.                                                  

  



              AGENDA ITEM NO.    B

Total monthly ridership for February has increased 32.9 % when compared to February of  last year.
Weekday ridership has risen at the rate of  30.9% for February, while the average weekday ridership
in February 2007 was 12,414 per day versus 9,480 per day for 2006.  Total weekend ridership
has increased by 42.5% when compared to last year.  Total Fiscal Year ridership is up
by 39.1%.                                                                                                               

Revenue is shown in Chart 3. Chart 2 shows rider ship month-to-month and Chart 1 combines
revenue and rider ship month-to-month.

Actual Actual February FY  07 FY  06 FYTD
February February  '07 vs.'06 Rider ship Rider ship  '07 vs.'06

Riders 2007 2006 % To   Date To   Date %

M-F 235,857 180,125 30.9% 1,910,614 1,361,301 40.4%
Saturday 23,023 17,054 35.0% 164,701 124,963 31.8%
Sunday 20,580 12,889 59.7% 139,622 97,598 43.1%
Holidays 9,529 7,344 29.8% 24,499 25,604 -4.3%

288,989 217,412 32.9% 2,239,436 1,609,466 39.1%

Note: Rider ship figures are based on daily reports from Herzog.

FEBRUARY RIDERSHIP

AGENDA REPORT
SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY

GOVERNING BOARD MEETING
March 23, 2007



Chart 1 - SFRTA Riders and Revenue Trends
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Chart 2 - SFRTA Riders
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Chart 3 - SFRTA Revenue
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AGENDA ITEM  NO. C

FEBRUARY 2007 ON TIME PERFORMANCE
Causal Analysis Summary

OTP End To End 49.8%
OTP Station To Station 52.1%

NUMBER OF 
DELAY CAUSES LATE TRAINS
 PD/FD Activity 1 5 0.5%
SUB-TOTAL 1 5 0.5%

  
CSX AGREEMENT
 CSX FRIEGHT 8 17 1.8%
 LOCAL SWITCHER 9 14 1.5%
 JAX DISPATCHER 10 17 1.8%
 MOW 18 156 17.0%
SUB-TOTAL 45 204 22.2%

  
OUTSIDE CSX   
  COMMUNICATIONS 4 8 0.9%
  SIGNALS-COMP. 10 33 3.6%
  CSX OPERATIONS 0 0 0.0%
SUB-TOTAL 14 41 4.5%

 HTSI MECHANICAL 5 7 0.8%
 HTSI TRANSPORTATION 0 0 0.0%
 AMTRAK 6 8 0.9%
 FEC DELAY 10 20 2.2%
 NEW RIVER BRIDGE 19 106 11.5%
 WEATHER 0 0 0.0%
 ROW FOUL 2 3 0.3%
SFRTA TRANSPORTATION 14 21 2.3%
 STATION CONSTRUCTION 0 0 0.0%
 OTHER 9 30 3.3%
3rd Party 6 17 1.8%
DMU Mechanical 0 0 0.0%
SUB-TOTAL 71 212 23.0%

 
 TRAINS DELAYED 462 50.2%
 TRAINS ON TIME 458 49.8%
TOTAL 920 100.0%

NUMBER OF 
INCIDENTS

PERCENT OF TOTAL 
TRAINS



On-Time Performance
Calendar Year  2007
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TRAIN DELAYS 2007
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TRI- RAIL
ON TIME PERFORMANCE

END TO END ~ 2000

 

ON TIME PERFORMANCE
END TO END - 2007
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SFRTA-Tri-Rail Monthly Ridership
2007

21
7,

41
2

24
8,

57
8

25
8,

31
1 29

4,
02

4

26
3,

56
8

25
0,

74
5

26
8,

68
9

28
7,

52
9

30
9,

01
3

27
1,

94
8

22
4,

23
0

28
2,

21
2

28
8,
98
9

29
4,
79
5

0

50,000

100,000

150,000

200,000

250,000

300,000

350,000

JAN FEB MAR* APR MAY JUN JUL AUG SEP OCT NOV DEC

To
ta

l R
id

er
s 

fo
r M

on
th

2006 2007



  
AGENDA ITEM D 

 
SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY 

MARKETING DEPARTMENT MONTHLY SUMMARY FOR FEBRUARY 2007 
GOVERNING BOARD MEETING  

March 23, 2007 
 

EMPLOYER DISCOUNT PROGRAM 
 

• The Employer Discount Program (EDP) added 35 new employers and 109 new 
employees during the month of February. 

• The total number of EDP tickets recorded as sold in February was 1984 and the total 
revenue generated was $90,164. 

 
The following companies joined the Employer Discount Program (EDP) in February: 
 

Employer City Enroll Date 
Electrolux Professional, Inc. Ft. Lauderdale 2-01-07 
Comphealth Ft. Lauderdale 2-01-07 
Honig’s Southeast Ft. Lauderdale 2-01-07 
Cintas Document Management Ft. Lauderdale 2-01-07 
Dell & Schaefer, P.A.  Hollywood 2-01-07 
S & G Pharmacy Miami 2-01-07 
Movida Communications, Inc. Miami 2-01-07 
International Surveillance Deerfield Beach  2-01-07 
Carpenter Electric, Inc. West Palm Beach  2-01-07 
Jarden Consumer Solutions Miami 2-05-07 
Levitt and Sons, LLC Ft. Lauderdale 2-05-07 
Wired Commute Wellesley Hills 2-05-07 
Absolute Home Solutions West Palm Beach  2-07-07 
Capitol Auto & Marine Electric, Inc. Pompano Beach 2-07-07 
Stone Tables & More, Inc. Opa-locka  2-07-07 
WK Cargo, Inc. Miami 2-07-07 
Colonna Ashphalt Restoration Deerfield Beach 2-07-07 
Pep Boys Hollywood 2-07-07 
Two Connect, Inc. Coral Gables 2-07-07 
Desimone Consulting Engineers Coral Gables 2-07-07 
Burger King Corporation Miami 2-12-07 
BF Saul Company Boca Raton 2-12-07 
The Children’s Trust  Miami 2-15-07 
Compassion International Miami 2-15-07 
Compassion International Deerfield Beach 2-15-07 
Napleton’s Hyundai West Palm Beach 2-15-07 
Law Office of Gerald Silverman Miami 2-15-07 
Cosmetic Solutions, Inc. Pompano Beach 2-21-07 



North American Association of Subway Franchises Coral Gables 2-21-07 
Airmark Components Ft. Lauderdale  2-23-07 
JWR Construction Services, Inc. Deerfield Beach  2-26-07 
AAA Aluminum Door and Window West Palm Beach  2-26-07 
Heitz Parsons Sadek West Palm Beach  2-27-07 
Pet Pourrie of Boca Raton Boca Raton 2-27-07 
Compassion International  Deerfield Beach  2-27-07 

 
 
 

EDP SALES MISSIONS 
February: 
Cedars Medical Center Miami 
Palm Beach Atlantic University West Palm Beach 
Claude Pepper Building (promotion to bldg. tenants) Miami 
Miami Dade Solid Waste Management Miami  
Levitt & Sons      Ft. Lauderdale 
Florida Trust      Coral Springs 
Gourmet Foods International    Pompano Beach  
Humane Society of Broward     Dania Beach 
Wired Commute     Wellesley Hills 
Absolute Home Solutions    West Palm Beach 
Burger King Corporation    Miami 
Cosmetic Solutions, Inc.    Pompano Beach 
AAA Aluminum Door and Window   West Palm Beach  
International Surveillance     Deerfield Beach 
Marriott Courtyards     Dania Beach 
 
 
 

PROPOSED NEW SCHEDULE 
 

The marketing and operations departments worked together to garner public feedback for the 
proposed schedule for the additional trains. More than 350 responses were received, 
approximately 50% of which were positive, 20% negative, and the balance generally favorable 
but with concerns about a particular aspect regarding the proposed changes. 
 
 

RAIL~VOLUTION 
 
Marketing staff continued to support the Rail~Volution effort by producing collaterals and 
launching the effort to promote the conference in the media. 
 
 

 
 



VISTA CENTER-PALM BEACH    
 
Marketing staff members met with representatives from Palm Beach County MPO (PB MPO) 
and Environmental Resources Management (ERM) to discuss transportation options at the 
VISTA Center. Several temporary solutions were explored to meet the needs of employees 
traveling to/from Tri-Rail’s West Palm Beach Station to the Center.  Staff also attended South 
Florida Commuter Service’s Transportation Day event at this location.   

 
 

PALM BEACH ATLANTIC UNIVERSITY 
 
Marketing staff members promoted travel by Tri-Rail and connecting Palm Tran bus service to 
employees during the University’s Benefits Fair.  
 
 

APTA MARKETING AND COMMUNICATIONS WORKSHOP 
 

SFRTA Director of Marketing, Bonnie Arnold, represented the Authority at this annual APTA 
conference. Ms. Arnold is a member of the APTA Marketing and Communications Steering 
Committee and was recently named co-chair of the newly formed Public Information Officer’s 
subcommittee 

 
 

UNIVERSITY OF PHOENIX 
 

Marketing staff provided support for University outreach efforts including University 
information on website.  
 
 

SOUTH FLORIDA COMMUTER SERVICES 
 

Marketing Staff members met with South Florida Commuter Services and Boca Raton 
representatives to develop an implementation plan for the Boca Town Center Mall to increase 
participation in the Employed Discount Program.   

 
 

KING’S POINT 
 
Marketing staff members provided travel information to over 450 senior participants during 
King’s Point Community Outreach event.  

 
 

SEACO  
 
Marketing staff members continued to provide support for environmental outreach efforts 
including newsletter article and cross-promotional activities. Staff is also working with the 



Broward County Environmental Protection Department’s (DEP) Air Quality Division in their 
efforts to provide community-based environmental outreach campaigns and regulatory programs. 
 
 

RENAISSANCE FESTIVAL 
 
Marketing sponsored an information booth at the Renaissance Festival, which is held over 5 
consecutive weekends in February and March at Quiet Waters Park in Deerfield Beach.   

 
 

COCONUT GROVE ART FESTIVAL 
 

Marketing staff partnered with Miami Dade Transit to promote public transit during the Coconut 
Grove Art Festival. Several hundred Festival-goers were provided with information on county 
and regional travel via MDT, Tri-Rail and connecting systems.   
 
 

LAKE WORTH STREET PAINTING FESTIVAL 
 
Marketing staff members partnered with Festival promoters and the Lake Worth Chamber of 
Commerce in support of Lake Worth’s premier event. Trolley service was provided to Tri-Rail 
passengers as part of cross-promotion efforts. 
 

 
DELRAY BEACH “ROUNDABOUT” AND GARLIC FESTIVAL 

 
Marketing staff members partnered with event sponsors and the City of Delray Beach to cross- 
promote this event and utilized the event to introduce the City’s new shuttle service between Tri-
Rail’s Delray Beach Station and Downtown Delray Beach. 

 
 

MOBILIZING FOR ACTION 
THROUGH PLANNING AND PARTNERSHIPS (MAPP) WORKSHOP 

 
Marketing staff members participated in the State of Florida, Department of Health 
MAPP Workshop. A presentation was provided to attendees, highlighting travel 
information, transfer policy and discounted ticket policy. Staff members also participated 
in group planning sessions to help create recommendations for action.   

 
 

ONGOING COMMUNITY OUTREACH EVENTS  
 
DOWNTOWN FT. LAUDERDALE TMA: 
Marketing staff members participated in the February Advisory Meeting and Marketing 
Committee activities. 
 



DANIA BEACH CHAMBER OF COMMERCE 
Marketing staff members participated in the February Chamber of Commerce meeting. 
 
 
POMPANO BEACH CHAMBER OF COMMERCE 
Marketing staff members participated in the February Chamber of Commerce meeting. 
 
 
BOCA RATON CHAMBER OF COMMERCE 
Marketing staff members attended the pre-legislative meeting through the Chamber of 
Commerce. 
 
 
 
  

 
 
 



       

  
 

EXECUTIVE SUMMARY    
BUDGETED INCOME STATEMENT 

 
February 2007 

  
Budgeted Income Statement 
 
Revenue:   
 
For February 2007, year-to-date (YTD) actual revenue is up $520,640 or 11% when 
compared to the FY 2006/07, YTD budgeted revenue.  Actual revenue is also up 
$1,179,180 or 30% when compared to the FY 2005/06, YTD actual revenue. This can be 
attributed to an increase in service as well as ridership.   SFRTA is still within budget as 
actual expenses for the year was $1,125,990 below budget. (see Expenses below).   
 
 
Expenses: 
 
Currently, expenses are $1,125,990 or 4% below budget. All expenses are well within 
budget.   As of July 1, 2006, the price of fuel was budgeted at $2.10 per gallon. Currently 
as of February 1, 2007, the average price of fuel per gallon is $1.94. Staff will continue to 
monitor the price of fuel.   
 



AGENDA ITEM NO. E

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
BUDGETED INCOME STATEMENT

2/01/07 TO  2/28/07

FEBRUARY 2007 YTD YTD OVER 2006-07
ACTUAL ACTUAL BUDGETED (UNDER) ANNUAL BUDGET

REVENUE REVENUE REVENUE REVENUE BUDGET BUDGET AVAILABLE

Train Revenue $602,339 $4,812,599 $4,383,251 $429,348 $6,699,974 $1,887,375
Interest Income / Other Income 25,166 291,292 200,000 91,292 300,000 8,708
Advertising Revenue/Other Revenue -                          -                -                -                   -                -                    
TOTAL TRAIN REVENUE $627,505 $5,103,891 $4,583,251 $520,640 $6,999,974 $1,896,083

OPERATING ASSISTANCE
FDOT Operating JPA 853,172                  8,144,074      8,308,822      (164,748)          $12,477,000 4,332,926         
FDOT Feeder Service JPA 167,926                  1,029,124      1,695,183      (666,059)          2,662,774      1,633,650         
FDOT-DMU Assistance -                          -                274,999         (274,999)          1,100,000      1,100,000         
FDOT-Marketing Grant -                          -                -                -                       -                -                    
FHWA -                          3,874,246      3,935,117      (60,872)            4,000,000      125,754            
FTA Assistance 505,500                  4,394,228      4,805,397      (411,169)          7,976,418      3,582,190         
Counties Contribution 1,501,861               6,469,556      6,469,555      -                       12,477,000    6,007,444         
Broward Co. Feeder Service -                          351,042         419,824         (68,782)            606,294         255,252            
Other Local Funding -                          100,000         100,000         -                       100,000         -                    
TOTAL ASSISTANCE $3,028,459 $24,362,269 $26,008,898 ($1,646,629) $41,399,486 $17,037,217

TOTAL REVENUE $3,655,964 $29,466,159 $30,592,149 ($1,125,990) $48,399,460 $18,933,301

FEBRUARY 2007 YTD YTD (OVER) 2006-07
ACTUAL ACTUAL BUDGETED UNDER ANNUAL BUDGET

EXPENSES EXPENSES EXPENSES EXPENSES BUDGET BUDGET AVAILABLE

Train Operations 2,036,840               16,690,911    16,839,550    148,639           27,628,061    10,937,150       
Personnel Services 722,094                  5,324,014      5,543,548      219,534           8,522,750      3,198,736         
Train Fuel Contract 310,264                  2,874,355      3,129,709      255,353           4,603,828      1,729,473         
Feeder Service 322,967                  2,207,578      2,353,251      145,673           3,694,876      1,487,298         
General & Administrative Expenses 145,260                  1,436,005      1,531,078      95,073             2,157,425      721,420            
Marketing Expenses 99,445                    621,580         685,347         63,767             1,028,020      406,440            
Professional Fees 67,494                    614,115         736,333         122,218           1,104,500      490,385            
Reserve -                          -                333,334         333,334           500,000         500,000            
Expenses Transferred to Capital (48,400)                   (302,400)       (560,000)       (257,600)          (840,000)       (537,600)           
TOTAL EXPENSES $3,655,964 $29,466,159 $30,592,149 $1,125,990 $48,399,460 $18,933,301



 
 

FINANCE & INFORMATION TECHNOLOGY 
EXECUTIVE SUMMARY 

 
 
INVOICES OVER $2,500  
 
During February 2007, the SFRTA’s Accounts Payable division processed 193 
invoices totaling $3,432,469.94 and disbursed 196 checks, excluding payroll, 
totaling $4,976,846.61. 
 
Invoices over $2,500 represent 31.1% (61 checks) of all invoices processed in 
the month of February, and represent 98.4% of the value ($4,897,493.83) of 
all checks processed in February 2007. 
 
Accounts Payable processed 78.7% (48 checks) of the checks over $2,500 
within the 21-25 days, with 88.5% (54 checks) of the checks over $2,500 
processed within 30 days. 



SOUTH FLORIDA REGIONAL TRANSPORTATION  AUTHORITY
GOVERNING BOARD MEETING: MARCH 23, 2007
INFORMATION ITEM: PAYMENTS OVER $2,500
FEBRUARY 1 TO FEBRUARY 28, 2007

RCVD APPRVD CHECK MAILED DAYS VENDOR DESCRIPTION AMOUNT
DATE DATE DATE CHECK PROCESS

OPERATING EXPENSES

1/9/2007 2/8/2007 2/7/2007 2/7/2007 29 BANK OF AMERICA PURCH CARDS -02/07 5,120.49                   
1/22/2007 1/24/2007 2/7/2007 2/7/2007 16 FLORIDA POWER & LIGHT FPL ADM -12/13/206-01/17/2007 3,300.81                   
1/24/2007 1/24/2007 2/12/2007 2/12/2007 19 FLORIDA POWER & LIGHT FPL MAINT -12/15/2006-01/19/2007 6,031.22                   
1/4/2007 1/24/2007 2/7/2007 2/7/2007 34 SUNTRUST BANKCARD N A CORP CARDS -02/07 3,226.52                   
1/23/2007 2/7/2007 2/7/2007 2/7/2007 15 UNUN LIFE INSURANCE Long Term Disability -02/07 3,977.17                   
2/21/2007 2/21/2007 2/21/2007 2/21/2007 0 FLORIDA POWER & LIGHT FPL ADM -01/17-02/15/2007 2,658.40                   
1/25/2007 1/28/2007 2/2/2007 2/2/2007 8 C2 GROUP LLC FED/LEG CONSULT SVCS -10/06 8,167.00                   
12/28/2006 1/29/2007 2/2/2007 2/2/2007 36 MERIDIAN MANAGEMENT CORP Station Maint -12/30/2006 3,621.08                   
1/23/2007 1/31/2007 2/7/2007 2/15/2007 23 BV OIL COMPANY Train Fuel W/E -12/31/2006-01/11/2007 120,369.78               
1/30/2007 1/4/2007 2/7/2007 2/15/2007 16 HERZOG TRANSIT SERVICES Base Comp Svcs -12/01-15/2006 646,886.00               
1/31/2007 2/7/2007 2/7/2007 2/15/2007 15 IKON OFFICE SOLUTIONS CPR MAINT -07/24-08/24/06 3,248.72                   
1/25/2007 1/31/2007 2/7/2007 2/15/2007 21 LIMOUSINES OF SOUTH FL Brwd Cty Feeder Svcs -01/1-15/2007 78,420.00                 
2/2/2007 2/6/2007 2/9/2007 2/15/2007 13 BV OIL COMPANY Train Fuel W/E -01/14-30/2007 189,043.00               
2/5/2007 2/8/2007 2/9/2007 2/15/2007 10 CSX TRANSPORTATION Dispatcher Exp -10/18/2006-01/15/2007 34,757.34                 
2/6/2007 2/8/2007 2/9/2007 2/15/2007 9 LIMOUSINES OF SOUTH FL Brwd Feeder Svcs -01/16-31/2007 167,152.50               
2/6/2007 2/9/2007 2/9/2007 2/15/2007 9 PALM BEACH COUNTY Sponsorship -FY07 3,000.00                   
2/5/2007 2/8/2007 2/9/2007 2/15/2007 10 LARRY PENSO SFEC TMA SFEC Feeder Svc -01/01-31/2007 7,846.23                   
2/5/2007 2/6/2007 2/9/2007 2/15/2007 10 WACKENHUT CORPORATION Wackenhut WE -01/22-28/2007 62,767.41                 
1/31/2007 2/7/2007 2/12/2007 2/13/2007 13 GREENBERG TRAURIG LLP Gen Coun Retainer Svcs -12/01-31/2006 10,416.66                 
2/8/2007 2/12/2007 2/14/2007 2/20/2007 12 BELLSOUTH REG SUMM BILL -02/01/2007 26,618.34                 
2/12/2007 2/13/2007 2/14/2007 2/20/2007 8 ERICKS CONSULTANTS Leg Consult Svcs -01/01-02/28/2007 25,000.00                 
2/14/2007 2/14/2007 2/14/2007 2/20/2007 6 HOLLAND & KNIGHT LLP GEN COUN BR RFP -07/2006 12,339.07                 
2/5/2007 2/14/2007 2/14/2007 2/20/2007 15 C2 GROUP LLC FED/LEG CONSULT SVCS -02/07 8,167.00                   
1/19/2007 2/14/2007 2/14/2007 2/14/2007 26 ACS AFC Software Support -01/01-31/2007 13,060.00                 
1/30/2007 2/9/2007 2/16/2007 2/19/2007 20 ACORDIA APB DIVISION Work Comp Ins. -12/01/2006 7,805.50                   
1/30/2007 2/9/2007 2/16/2007 2/19/2007 20 ACORDIA APB DIVISION Work Comp Ins. -12/01/2006 3,902.75                   
1/26/2007 2/14/2007 2/16/2007 2/19/2007 24 AON RISK SERVICES INC Essex Ins Com -12/31/2006-12/31/2007 308,459.00               
1/30/2007 2/16/2007 2/16/2007 2/19/2007 20 DELL Comp Equip- 12/07/2006 3,118.55                   
2/1/2007 2/14/2007 2/16/2007 2/19/2007 18 MERIDIAN MANAGEMENT CORP Station Maint -09/1/2006 18,198.77                 
2/9/2007 2/15/2007 2/16/2007 2/19/2007 10 ONE ON ONE PROMOTIONS Mrkt Promo Items -01/30/2007 2,548.00                   
2/13/2007 2/13/2007 2/16/2007 2/19/2007 6 SW KAPER CONSTRUCTION GG Exp Svcs 21,300.00                 
2/7/2007 2/9/2007 2/23/2007 3/1/2007 22 A GOLDSTEIN & COMPANY Mrkt Promo Items -02/05/2007 4,674.61                   
2/20/2007 2/20/2007 2/23/2007 3/1/2007 9 PROLOGIS TRUST Admin Off Rent -03/01/2007 50,497.91                 

33 TOTAL OPERATING EXPENDITURES 1,865,699.83$          



SOUTH FLORIDA REGIONAL TRANSPORTATION  AUTHORITY
GOVERNING BOARD MEETING: MARCH 23, 2007
INFORMATION ITEM: PAYMENTS OVER $2,500
FEBRUARY 1 TO FEBRUARY 28, 2007

RCVD APPRVD CHECK MAILED DAYS VENDOR DESCRIPTION AMOUNT
DATE DATE DATE CHECK PROCESS

CAPITAL EXPENDITURES
1/8/2007 1/8/2007 2/8/2007 1/11/2007 3 DMJM HARRIS Seg 5 Consult Svcs -11/01-30/2006 83,518.62                 
1/23/2007 2/5/2007 2/7/2007 2/15/2007 23 CARTER AND BURGESS INC SRTP Consult Svcs -01/19/2007 86,641.59                 
1/23/2007 2/5/2007 2/7/2007 2/15/2007 23 CORRADINO GROUP Gen Plan Consult Svcs -12/01-31/2006 14,230.70                 
1/22/2007 1/22/2007 2/7/2007 2/16/2007 25 HERZOG CONTRACTING CORPORATION NRB Trackwork -01/01/2007 197,319.02               
1/23/2007 1/30/2007 2/7/2007 2/14/2007 22 PARSONS BRINCKERHOFF PB Trans Consult Svcs -12/09-2006-01/08/2007 11,048.53                 
1/31/2007 1/31/2007 2/7/2007 2/8/2007 8 SW KAPER CONSTRUCTION BR Station Maint -01/16/2007 9,200.00                   
2/7/2007 2/7/2007 2/7/2007 2/8/2007 1 WASHINTON GROUP INTL Retainage 359,172.65               
2/7/2007 2/7/2007 2/7/2007 2/8/2007 1 WASHINTON GROUP INTL Retainage 358,108.67               
2/7/2007 2/7/2007 2/7/2007 2/8/2007 1 WASHINTON GROUP INTL Retainage 847,782.06               
2/7/2007 2/7/2007 2/7/2007 2/8/2007 1 WASHINTON GROUP INTL Retainage 131,498.34               
2/7/2007 2/7/2007 2/7/2007 2/8/2007 1 WASHINTON GROUP INTL Retainage 59,240.21                 
2/7/2007 2/7/2007 2/7/2007 2/8/2007 1 WASHINTON GROUP INTL Retainage 26,010.24                 
2/13/2007 2/13/2007 2/14/2007 2/20/2007 7 CSX TRANSPORTATION NRB Flagging Svcs -05/22/2006-01/07/2007 16,550.46                 
1/25/2007 2/13/2007 2/14/2007 2/15/2007 21 GANNETT FLEMMING INC Gen Plan Consult Svcs -04/29-12/22/2006 15,000.00                 
1/19/2007 2/6/2007 2/14/2007 2/15/2007 27 HDR ENGINEERING INC Holland PK Mit Svcs -01/05/2007 4,294.08                   
2/1/2007 2/13/2007 2/14/2007 2/15/2007 14 KIMLEY HORN AND ASSOCIATES Gen Planning Svcs -12/01-31/2006 3,112.73                   
1/20/2007 1/23/2007 2/14/2007 2/20/2007 31 MERIDIAN MANAGEMENT CORP Hurricane Station Maint -12/19/2006 5,002.14                   
1/19/2007 2/13/2007 2/14/2007 2/15/2007 27 PARSONS BRINCKERHOFF PB Trans Consult Svsc -12/11/2006 15,517.20                 
2/1/2007 2/6/2007 2/14/2007 2/15/2007 14 MITIGATING CIRCUMSTANCES HOLLAND PK MIT -12/27/2006 110,180.31               
2/12/2007 2/13/2007 2/23/2007 3/1/2007 17 CSX TRANSPORTATION NRB Flagging Svcs -10/25/2006-01/12/2007 10,067.09                 
2/20/2007 2/20/2007 2/23/2007 3/1/2007 9 COPANS ROAD ASSOCIATES DMJM Off Rent -03/01/2007 8,505.33                   
1/15/2007 2/16/2007 2/23/2007 3/1/2007 45 GOVCONNECTION INC COMP EQUIP -12/21/06 7,723.50                   
2/1/2007 2/21/2007 2/23/2007 3/1/2007 28 MERIDIAN MANAGEMENT CORP Hurricane Station Maint -12/07/2006 14,453.45                 
1/15/2007 2/16/2007 2/23/2007 3/1/2007 45 TYLER WORKS/EDEN DIVISION Bid & Quote Module -01/05/2007 17,500.00                 
2/12/2007 2/22/2007 2/28/2007 3/8/2007 24 CARTER AND BURGESS INC SRTP Consult Svcs -01/26/2007 33,129.88                 
2/15/2007 2/15/2007 2/28/2007 3/16/2007 29 HERZOG CONTRACTING CORPORATION NRB Trackwork -01/01-01/31/2007 558,060.46               
2/1/2007 2/22/2007 2/28/2007 3/8/2007 35 KIMLEY HORN AND ASSOCIATES Gen Planning Svcs -11/20-12/31//2006 25,671.84                 
2/1/2007 2/22/2007 2/28/2007 3/8/2007 35 MERIDIAN MANAGEMENT CORP Hurricane Station Maint -12/15/2006 3,254.90                   

28 TOTAL CAPITAL EXPENDITURES 3,031,794.00$          

Item Total 61 TOTAL OPERATING EXPENSES AND CAPITAL EXPENDITURES 4,897,493.83$          



SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
BOARD OF DIRECTORS MEETING: MARCH 23, 2007
INFORMATION  ITEM: 
SUMMARY  OF  PAYMENTS  OVER  $2,500
FEBRUARY 1, 2007 TO FEBRUARY 28, 2007

PERCENT
INVOICE NO. OF ACCUM
CYCLE INVOICES TOTAL %
 
0-10 days 22 36.1% 36.1%

11-20 days 16 26.2% 62.3%

21-25 days 10 16.4% 78.7%

26-30 days 6 9.8% 88.5%

31-35 days 4 6.6% 95.1%

36-40 days 1 1.6% 96.7%

41-45 days 2 3.3% 100.0%

Over 45 days 0 0.0% 100.0%

TOTAL INVOICES 61 100.0%



SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
PAYMENT CYCLE REPORT - FEBRUARY 2007
FOR INVOICES $2,500 AND OVER

AGENDA ITEM NO. F

INVOICE          % INVOICE          %
CYCLE OF TOTAL CYCLE OF TOTAL

0 -10 Days 22.0% 0 -10 Days 16.5%
11-20 Days 31.1% 11-20 Days 37.0%
21-25 Days 16.9% 21-25 Days 19.8%
26-30 Days 14.6% 26-30 Days 8.9%
31-35 Days 6.6% 31-35 Days 7.1%
36-40 Days 3.6% 36-40 Days 5.9%
41-45 Days 5.3% 41-45 Days 4.8%

Over 45 Days 0.0% Over 45 Days 0.0%

JULY 2005 TO JUNE 2006
MONTHLY AVERAGEMONTHLY AVERAGE

JULY 2006 TO JUNE 2007
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AGENDA ITEM NO. G

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
REVENUE REPORT- FEBRUARY 2007

REVENUE - FEBRUARY 2007

DESCRIPTION Feb-06 Feb-07 VARIANCE %

Weekday Sales 439,703          515,331        75,628          17.2%
Weekend Sales 64,424            87,008            22,584            35.1%
Other Income 25,728            25,166            (561)                -2.2%

Total Revenue 529,855          627,505          97,650            18.4%
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AGENDA ITEM NO. G
SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
REVENUE REPORT- FEBRUARY 2007

FEBRUARY FEBRUARY PERCENT (1)

SALES BY TICKET TYPE 2006 2007 CHANGE

Palm Beach Schools 56,000           40,080           (0.28)            

Employer Disc. Program 70,373           90,164           0.28             

Group Tour Sales 80                  40                  -50%

Station Sales:
One-Way 155,342          193,554          24.6%
Roundtrip 92,632           117,801          27.2%
12 Trips 21,230           27,759           30.8%
Monthly 27,960           35,900           28.4%
One-Way Discount 34,798           41,551           19.4%
Roundtrip Discount 25,813           30,924           19.8%
Monthly Discount 19,900           24,566           23.4%

Total Station Sales 377,674          472,056          25.0%

Total Sales 504,127          602,339        19.5%
(1) Percent increase or decrease from previous year

AVERAGE FARE 2.32 2.08

Average Fares 
 FY 05/06 and FY 06/07
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AGENDA ITEM NO. G

SOUTH FLORIDA REGIONAL TRANSPORTATION AUTHORITY
FARE EVASION REPORT
SEPTEMBER 2006 TO FEBRUARY 2007

TOTAL TOTAL # OF # OF % RIDERS 
MONTH INSPECTED VIOLATIONS CITATIONS WARNINGS INSPECTED

SEPTEMBER 2006 212,380 1,842 109 1,729 74%

OCTOBER 2006 232,544 2,096 105 1,986 75%

NOVEMBER 2006 219,411 1,894 97 1,794 78%

DECEMBER 2006 220,247 2,143 94 2,045 81%

JANUARY 2007 250,522 2,201 92 2,103 85%

FEBRUARY 2007 247,655 2,354 130 2,220 86%

AVERAGE 230,460 2,088 105 1,980 80%

FARE EVASION % 0.95% FINES 6,810$        
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Solicitation Status Report
February 2007

AGENDA ITEM: H

Solicitation Solicitation Description of Services Estimated Advertise Document Pre-Submittal Due Date Award
Number Type Budget Date Available Conference Bids/Proposals Contract
05-722 RFP Universal Automated Fare Collection System (UAFCS) TBD 31-Mar-06 25-Apr-06 25-Apr-06 TBD TBD

Contract Admin.: B. Guida
Proj. Mgr.: R. Matthews

07-723 RFP Auditing Services TBD 25-Mar-07 26-Mar-07 4-Apr-07 25-Apr-07 25-May-07

Contract Admin.: B. Kohlberg
Proj. Mgr.: L. Thezine

06-848 RFP Maintenance of Way (MOW) Services TBD 6-Oct-06 30-Oct-06 14-Nov-06 30-Mar-07 27-Apr-07

Contract Admin.: R. Becker
Proj. Mgr.: D. Mazza

06-113 RFP Commuter Rail Fleet Maintenance for TBD 02-Oct-06 09-Oct-06 19-Oct-06 22-Feb-07 23-Mar-07
SFRTA's Commuter Rail System

Contract Admin.: R. Becker
Proj. Mgr.: E. Byers

06-116 ITB Engine House Roof Replacement TBD 04-Feb-07 05-Feb-07 14-Feb-07 27-Feb-07 23-Mar-07

Contract Admin.: B. Kohlberg
Proj. Mgr.: E. Byers

H-SolStat0207 1 3/13/2007



Contract Actions Executed
Under The Executive Director's Authority

For The Month of February 2007

AGENDA ITEM NO: I

Date Signed Contract /Purchase Order No. Contract Amount Term
Action $

09-Feb-07 P.O. No. 07-000315 Purchase Order 25,000.00 N/A
Contractor Roadway Worker Training, Inc.

Project Consulting Services

Justification Special consulting services required to successfully open and utilize the 
New River Bridge Blocking System.

I-ConActsExec0207 1 3/13/2007



Contract Actions Executed
Under The 

Construction  Oversight Committee's Authority
For The Month of February 2007

AGENDA ITEM NO: J

Date Signed Contract No. Contract Amount Term
Action $

N/A
No Contract Actions were executed by the Construction Oversight 
Committee for the month of February 2007. N/A N/A N/A

J-ConstOvrsgtCom0207 1  3/13/2007
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